

**Position of Arbitration cases as on 28.12.2023**

Sl. No	Name of work	Name of Agency	Dept.	Claim amount in thousand (Rs.)	Date of request for arbitration on	Railway counter claim if any, in thousand (Rs.)	Date of appointment of present arbitrators	Name, Designation and mobile number of Arbitrators	Data update on Date	Remarks
01	Hajipur Community hall  <b>LIMBS No. 8696</b>	Navin Kishore singh	Engg.	-	-	-	10.10.2009	1 Sri Subodh Kumar, Dy. CE/C/GB/PNBE  2 Sri Neeraj Verma, Presiding Arbitrator & Dy. FA/WP, Chamber Bhawan  3 Sri A.K. Yadav, Dy.CE/C/PNBE	28.12.2023	All document including/Case file and final bill with M.B. Under custody of Arbitrator. Award not given.
02	At DGA: Reconstruction of station building , widening & raising of PF and movement to circulating area.  <b>LIMBS No. 5881</b>	Shivam Electrical	Engg.	2921.00	04.05.2013	1104.00	23.09.2013	1. Shri P.S. Rai, CSTE/C/S & Presiding Arbitrator 2. Shri K. Kotaiah, FA&CAO/Con-II 3. Shri Anil Kr. Singh Shaiwal, CE/C/NE	28.12.2023	Award awaited. Intimation sent to DGM/G/ECR vide letter no. W/362/SB/DGA/ Court case/ W-1, dt. 16.09.2020 and 22.07.2022 to apprise the current status.
03	At DES: Renovation of proposed station building.  <b>LIMBS No. 5882</b>	Syed Khalid Ahmad	Engg.	458.00	23.07.2019	550.00	09.01.18	Shri P.K. Suman CSTE/ECR/MHX at Patna.	28.12.2023	Last hearing held on 29.07.2023
04	For the work of carting of released rails and P.way fitting laying in block section between SEE-ATNR  <b>LIMBS No. 5897</b>	Syed Khalid Ahmad	Engg.	177 + 10 % intrest	12.07.2002	--	27.02.19	Shri Pamod Kumar, PCE(SAG)/(S&T)/HQ/HJP & Sole Arbitrators	28.12.2023	Last hearing held on 28.09.2023

05	Repairs to level crossing between NYO-BAGL  <b>LIMBS No. 5879</b>	Sayed Khalid Ahmad	Engg.	28(+18% INTREST)	25.06.2019	-	02.07.20	Shri D.P. Shah, Dy.CEE/TRD/HQ/HJP cum Sole Arbitrator	<b>28.12.2023</b>	1 <sup>st</sup> hearing held on 14.07.2023 in chamber of Sr. DEN/I/SEE
06	Welding of 90 rail joint on cess and in sity with all labour and material tools and plant etc related to C.A. No. DRM/TC/16, dt. 09.04.1996  <b>LIMBS No.6164</b>	Uday Mannu & Company	Engg.	2698 (166378 Intrest.) from 1998 to June 2002	09.12.2010	-	03.10.19	1. Shri A.K. Sinha, Contractor's nominee Cum Presiding CTE 2. Shri Abhijit Kr. Sinha, FA&CAO/G & T 3. Shri Anil Kr. Singh CE/TMC	<b>28.12.2023</b>	Hearing not started
07	At Khagaria:- Provision of one additional new Foot Over Bridge	M/s Coxcomb Engg. India Pvt. Ltd.	Engg.	1913.440	05.08.2019	--	06.04.2023	Sri R.K. Agarwal(IRSE), Retd. PCE/NR	<b>28.12.2023</b>	Last hearing held on 07.12.2023
08	SPJ(ex.)-MFP Section:- Through Rail Renewal (S) of existing 52 kg and 90R/90 UTS Rail on PSC-5 Sleepers with SH 52 Kg/90 UTS Rails at Kapoorigram in passenger loop line (Total:-19.44Km)	M/s Rajiv Kumar	Engg.	--	--	--	08.09.2022	Sri Dilip Kumar, CWM/HRT & Sole Arbitrator	<b>28.12.2023</b>	Hearing not started.