

**DETAILS OF CONTRACTS RUNNING UNDER C&W DEPARTMENT MUGHALSARAI**

MC/CTS/MGS/05	MC/18/WC/07/MGS	MC/18/Watering/11-12/MGS	Tender No.
Contract work of En-route Cleaning of Trains under CLEAN TRAIN STATION Scheme during halt at Mughalsarai station platforms for 5 years.	Mechanized coach cleaning & watering of trains ( During Trip Schedule at Washing Pit & Turn Round Attention at Platform) at Gaya Coaching depot & cleaning / garbage collection and disposal from New Coaching Complex (NCC) premises, Gaya and coaches cleaned for the period of three years.	Daily watering of coaches of en-route trains during halt at Mughalsarai station platforms for 3 years.	Item/Nature of Work
Open	Open	Open	Mode of Tender Enquiry
15.07.2005	05/02/2009	26.04.2011	Date of publication of NIT
Two bid system	Two bid system	Single bid system	Type of Bidding (Single/Two bid system)
24.08.2005	24/03/2009	03.06.2011	Last Date of Receipt of Tender
06	03	03	Numbers of Tenders Received
03, 1. Eureka Forbs Ltd. New Delhi, 2. Clean 'N' Carewel Services, Mumbai, 3. AZZ Maintenance & Engineering Pvt. Ltd., Gurgaon	01, Keshav Security Services Pvt. Ltd., New Delhi	N/A	Nos. & Name of parties qualified after technical evaluation.
03, 1.M/s India Pest Control, Patna, 2.M/s Satosh Construction, Varanasi, 3.M/s Shiv Kumar Singh, Mughalsarai	02, 1. Khagaoul Labour Co-op Society Ltd., Khagaul, Patna. 2. Eureka Forbs Ltd., Kolkata.	N/A	Nos. & Name of parties not qualified after technical evaluation.
Lowest Tenderer	Lowest Tenderer	Evaluated L1	Whether contract awarded to lowest Tenderer/ Evaluated L1
MC/Clean Train Station/MGS/05, 24.03.06	MC/18/WC/07/MGS, 17/12/2009	Not yet Signed	Contract No. & Date
Clean 'N' Carewel Services, Mumbai	Keshav Security Services Pvt. Ltd., New Delhi	Young Bengal Co-op Labour Contract Society Ltd., Kolkata	Name of Contractor
Rs.4,43,77,560/-	Rs. 1,92,76,380.00	Rs. 1,64,12,451.00	Value of Contract
03.07.2011	18.10.2012	17.10.2014	Scheduled date of completion of supplies
04.07.2006	01.01.2010	18.10.2011	Actual date of start of work
,	i	,	Actual date of completion
Extended up to 03.12.11	i	,	Reasons for delay, if any.