

Current Position of Underground cable crossing				
sr. no	Applicarion ID	Date of Regristration	Stations	Remarks
1	ECR-SPJ-2020-47	29.10.2020	New Runisaidpur- Runisaidpur	Feasibility report has not been received from NBPDCCL
2	ECR-SPJ-2020-28	19.06.2020	Sonbarsa Kachari-Perminia	Feasibility report has not been received from NBPDCCL
3	ECR-SPJ-2020-29	19.06.2020	Sonbarsa Kachari-Perminia	Drawing does not submitted by NBPDCCL
4	ECR-SPJ-2020-30	19.06.2020	Karukhirhar Nagar-Bajjnathpur	Drawing does not submitted by NBPDCCL
5	ECR-SPJ-2020-14	06.02.2020	Sitamadhi-Tapaswi Narayan Nagar	Drawing does not submitted by NBPDCCL
6	OFF Line	26.05.2020	Nirmali-Saraigarh	Feasibility report has not been received from NBPDCCL
7	ECR-SPJ-2020-26	26.05.2020	Supaul-Tharbitia	Feasibility report has not been received from NBPDCCL
8	ECR-SPJ-2020-27	26.05.2020	Bagha-Khairpokhra	Feasibility report has not been received from NBPDCCL
9	ECR-SPJ-2019-47	28.05.2019	Prajapati-Bettiah	Drawing does not submitted by NBPDCCL
10	ECR-SPJ-2019-49	28.05.2019	Sikta-Pursutampur	Drawing does not submitted by NBPDCCL
11	ECR-SPJ-2019-104	03.10.2019	Ghoghardiha-Parsa	Feasibility report has not been received from NBPDCCL
Current Position of Overhead transmission line cable crossing				
sr. no	Applicarion ID	Date of Regristration	Stations	Remarks
1	ECR-SPJ-2020-08	03.01.2020	PACH-SHC	Put up for granting approval.
2	ECR-SPJ-2020-07	03.01.2020	PACH-GBR	Put up for granting approval.
3	ECR-SPJ-2020-09	03.01.2020	BAJ-Mathai	Put up for granting approval.
4	ECR-SPJ-2020-13	05.02.2020	IMLI-Salauna	Approval granted , final amount to be deposited by applicant.
5	ECR-SPJ-2020-12	05.02.2020	PACH-SHC	Amount deposited, But agreement not done by applicant.
6	ECR-SPJ-2020-11	05.02.2020	BAJ-Mathai	Amount deposited, But agreement not done by applicant.
7	ECR-SPJ-2019-80	27.08.2019	SGL-Dharminia	Agreement done, but applicant is not demanding permission for execution of work
8	ECR-SPJ-2019-87	27.08.2019	SRA-SGL	Agreement done, but applicant is not demanding permission for execution of work
9	ECR-SPJ-2019-82	27.08.2019	SGL-Dharminia	Agreement done, but applicant is not demanding permission for execution of work
10	OFF LINE	07.02.2020	KGG-SPJ	Approval granted , final amount to be deposited by applicant.