

**LIST OF PENDING INDENTS  
(TENDER FLOATED AND UNDER  
FINALISATION)**

MP - Plan Hd 4100    WP - Plan Hd 4200  
 TC - Under TC        TCF - TC Finalised  
 UTE - Under Tech.Evl    UCE -Under  
 Comm.Eval              NOP- Not Opened

*As on* 15/01/21

RLY	KEY NO	DT. INDCD	CONC	Sanc.Code	M/C NAME	QTY	SANCTION COST In LACS	OP NO	DT FLOATED	DT OPENED	STATUS
<b>ECR</b>											
<b>MP</b>											
1	220441	02-09-20	RNCC	LS-1729/2	HYDRAULIC PRESS 200 T - "C" FRAME	1	27.0	OP-108450	06/10/20	19-11-20	TCF
2	219195	15-04-19	MGS	PB.NR-11	SIMULATOR IN MOTION	1	1079.5	G-107150	12/10/19	10-08-20	TC
3	219201	15-04-19	DHN	PB.NR-11	SIMULATOR IN MOTION	1	1079.5	G-107150	12/10/19	10-08-20	TC
4	220253	11-08-20	SPJ	300/2020-	WELDING PLANT- MIG MAG	10	53.3	07207019	14/10/20	20-11-20	TC
5	220400	18-08-20	MGS	LS-1845/2	CRANE EOT-10 TON	1	40.0	05205043	04/09/20	14-10-20	TC
6	220415	19-08-20	GMO	1175/2020	CRANE EOT-25 TON	1	69.2	OP-206510	17/09/20	27-10-20	TC
7	220414	19-08-20	GMO	1192/2020	CRANE EOT-35 TON	1	79.9	05205033	19/08/20	15-10-20	TC
8	220413	19-08-20	GMO	1192/2020	CRANE EOT-35 TON	2	159.7	05205033	19/08/20	15-10-20	TC
9	220443	02-09-20	PTRU	LS-1810/2	CRANE EOT-5 TON	1	30.0	OP-512010	14/10/20	24-11-20	TC
10	220473	18-09-20	MGS/C&W	LS-1903/2	ELECTRONIC IN MOTION WEIGH BRIDGE	1	21.6	OP-807930	13/11/20	14-12-20	TC
11	220479	21-09-20	BRWD	LS-1697/2	CRANE EOT-10 TON	1	36.0	OP-512010	14/10/20	24-11-20	TC
12	220478	21-09-20	HRK	LS-1896/2	CRANE EOT-10 TON	1	38.0	OP-512010	14/10/20	24-11-20	TC
13	220281	27-10-20	BELA	GM-3/201	FORK LIFT TRUCK	1	40.5	OP-807630	19/05/20	18-08-20	TC
14	220548	17-11-20	GHZ	GM-1990/	ELECTRONIC IN MOTION WEIGH BRIDGE	1	43.9	OP-807930	13/11/20	14-12-20	TC
15	220577	01-12-20	DDU	GM-1/201	CRANE EOT-10 TON	1	38.3	OP-407310	24/12/20	28-01-21	NOP

**HD TL IN LACS 2836.4**

**WP**

1	220505	08-10-20	DDU	797/2020-	MILLING MACHINE-END MILLING M/C.	2	615.6	OP-808160	20/11/20	28-12-20	TC
2	220506	08-10-20	DDU	797/2020-	SEMI AUTOMATIC WELDING	4	23.7	OP-711831	23/12/20	25-01-21	NOP
3	220563	23-11-20	DDU	797/2020-	CRANE EOT-20 TON	1	54.5	OP-515010	22/12/20	22-01-21	NOP

**LIST OF PENDING INDENTS  
(TENDER FLOATED AND UNDER  
FINALISATION)**

MP - Plan Hd 4100    WP - Plan Hd 4200  
 TC - Under TC        TCF - TC Finalised  
 UTE - Under Tech.Evl UCE -Under  
 Comm.Eval            NOP- Not Opened

*As on* 15/01/21

RLY	KEY NO	DT. INDENT RECD	CONS	M/C NAME	QTY	SANCTION COST In LACS	OP NO	DT FLOATED	DT OPENED	STATUS
				<b>Sanc.Code</b>						
4	220564	23-11-20	DDU	797/2020- CRANE EOT-20 TON	1	54.5	OP-515010	22/12/20	22-01-21	NOP

**HD TL IN LACS    748.2**  
**RLY TL IN LACS    3584.6**