

**Statement showing Signal & Telecom Contract Awarded of Dhanbad Division each Costing more than Rs.1 Crore**

Sl. No.	Name of Work & Location	Estimated Cost (in Rs.)	Accepted Cost (in Rs.)	LOA / Agreement No. & Date	Agency	Department / Division	Date of Commencement	Time of Completion	Progress of Work	Name of Officer in Charge with address	Remarks
1	Integration of Electronic In Motion Rail Weighbridges of NCL with FOIS connectivity and CCTV.	13121008.66	12476369.44	LOA No. : SG-664-11-Tele-2020-21 / 10241730032 250 Dated: 17/02/2021	M/s U.K. TECHNOINFRA PRIVATE LIMITEDSULTANPUR	S&T / DHN	17.02.2021	3 months	95%	DSTE/Tele/DHN ASTE/CPU Dhanbad division	Work is almost complete .
2	(1)Integration of Electronic In-Motion Weighbridges (EIMWBs) at West Bokaro siding (Chainpur siding) with FOIS & (2) Integration of Electronic In-Motion Rail-Weighbridges of CCL with FOIS Connectivity and CCTV.	22706692.58	22479605.58	LOA No. : SG-664-10-Tele-2020-21 / 00961000032 240 Dated: 16/02/2021	M/s SRK ENGINEERING-DHANBAD NAYA BAZAR BHATTA MOHALLA DHANBAD-826001	S&T / DHN	16.02.2021	3 months	75%	DSTE/Tele/DHN DSTE/BRKA ASTE/DHN Dhanbad division	Work is complete at 25 locations out of 26.
3	Replacement of over aged Exchange at RNQ, DHN, CPU, GMO & BRKA with Server based IP based exchange.	28875639.32	25814821.55	LOA No. SG-664-18-Tele-2019-20 / 00947150020 734 Dated 22.06.2020	M/s INTELLICON PVT. LTD...- .GANDHINAGAR B-20, GIDC, Sector No.25, Gandhinagar-382024 Electronics Estate .Gandhinagar- 382024	S&T / DHN	22.06.2020	6 months	90%	DSTE/Tele/DHN, ASTE/GMO, ASTE/CPU, ASTE/DTO, DSTE/BRKA, ASTE/KQR Dhanbad division	Work is complete at major 4 locations and 4 locations is remaining.

**Statement showing Signal & Telecom Contract Awarded of Dhanbad Division each Costing more than Rs.1 Crore**

Sl. No.	Name of Work & Location	Estimated Cost (in Rs.)	Accepted Cost (in Rs.)	LOA / Agreement No. & Date	Agency	Department / Division	Date of Commencement	Time of Completion	Progress of Work	Name of Officer in Charge with address	Remarks
4	Annual Maintenance Contract (AMC) of entire MTRC System installed in Dhanbad & Mughalsari Division for 03 (Three) year through OEM / Authorized dealer.	₹8,82,26,431/-	₹9,16,41,554/-	LOA No.SG-664-01-Tele-2019-20/008162900006602. Dt.17.09.2019	M/s AE TELELINK SYSTEMS LIMITED_RORKEE	S&T / DHN	Dt.17.09.2019	3 Years	50%	DSTE/TELE/DHN	Work in Progress