

Machine To Be Dispatched Railway Wise

Rly	PLH D	Machine	AT No	SN	Comm Code	Cons.	AA DT	AT DT	DP/DP Ext	Firm	Cost M/c (80 %) Lacs	PSD	Remarks
EC R		CRANE EOT-10 TON 10 T	OP-517011	53	517011BRWD1/220479	BRWD	09/06/2022			KRANE	27.37	30/04/2023	PSD April-23
	OP-517011H		54	517011SPJ1/221116	SPJ	08/06/2022			VIKRAM TCRA	36.16	30/04/2023	PSD April-23	
	OP-524010A		55	524010RXL1/221447	RXL	20/06/2022			VIKRAM TCRA	33.39	30/04/2023	PSD April-2023	
EC R		100 % PLHD Total 121.15					80% PLHD Total (In Lacs)				96.92		
MP	AIR COMPRESSOR ELECTRIC AL DRIVEN 500 CFM	CRANE EOT-10 TON 10 T	OP-307870	56	307870RNCC1/220440	RNCC	24/10/2019	17/09/2020	14/06/2021 -	ELGI	14.29	30/08/2022	Discussed with firm on 23-6-22, site clearance given on 27-5-22. PSD Aug-22
			OP-05205043I	57	05205043MGS1/220400	MGS	22/03/2021	24/05/2021	18/02/2022 -	URB	31.81	30/04/2023	Discussed with firm on 14-3-22, manufacturing not yet started and still no plan due to issue in CLW old supply.
			OP-524010F	58	524010DDU1/221404	DDU	20/06/2022			KRANE	29.48	30/04/2023	PSD April-2023
			OP-206510B	59	206510GMO1/220415	GMO	05/03/2021	30/03/2021	24/01/2022 - 31/03/2022	CRANE X	40.33	30/07/2022	Discussed with firm on 25-3-22, further DP will be requested.
			OP-408110G	60	408110HRT1/221305	HRT	22/03/2022	25/04/2022	20/04/2023 -	VERTEX	24.27	28/02/2023	PSD Feb-2022
			OP-05205033	61	05205033GMO1/220413	GMO	01/02/2021	01/03/2021	05/01/2022 - 30/04/2022	CRANE X	41.28	30/08/2022	Discussed with firm on 25-4-22, further DP for 4 months have been requested
				62	05205033GMO2/220413	GMO	01/02/2021	01/03/2021	05/01/2022 - 30/04/2022	CRANE X	41.28	30/08/2022	Discussed with firm on 25-4-22, further DP for 4 months have been requested
				63	05205033GMO3/220414	GMO	01/02/2021	01/03/2021	25/01/2022 - 30/04/2022	CRANE X	45.66	30/08/2022	Discussed with firm on 25-4-22, further DP for 4 months have been requested
			OP-206610A	64	206610GMO1/220416	GMO	21/12/2020	13/01/2021	10/10/2021 - 31/03/2022	CRANE X	71.82	30/07/2022	Discussed with firm on 25-3-22, further DP will be requested.
				65	206610GMO2/220416	GMO	21/12/2020	13/01/2021	10/10/2021 - 31/03/2022	CRANE X	71.82	30/08/2022	Discussed with firm on 25-3-22, further DP will be requested.

Machine To Be Dispatched Railway Wise

		CRANE GOLIATH-5 5 T	04204023	66	04204023MGS1/220346	MGS	04/01/2021	05/03/2021	30/11/2021	URB	42.86	30/04/2023	Discussed with firm on 14-3-22, manufacturing not yet started and still no plan due to issue in CLW old supply.
EC R	MP	DRILLING M/C RADIAL	OP-404950	67	404950SPJ1/220527	SPJ	04/11/2020	04/11/2020	21/07/2022	ENERGY	14.5	30/07/2022	Discussed with firm on 23-6-22, PSD July-22
		LATHE AJTB	OP-107041A	68	107041HRT1/221144	HRT	08/10/2020	19/05/2022	15/03/2023	HYT	177.29	28/02/2023	GAD sent by firm vide ltr dtd 18-6-22
		OIL FILTRATION PLANT TRANSFORMER	OP-808630A	69	808630PTRU1/221311	PTRU	01/09/2021	10/09/2021	09/03/2022	NACH	14.6	30/09/2022	Discussed with stores dealer on 6-6-22, letter sent to firm to accept lower rates before DP extension.
		UNDER FLOOR WHEEL LATHE-AMC 0	OP-608540	70	608540SHC1/220516	SHC	27/11/2020	08/01/2021	20/01/2023	HYT	564.05	30/12/2022	PSD Dec-2022
100 % PLHD Total 1531.65						80% PLHD Total (In Lacs)				1225.34			
WP		CNC PROGRAM MABLE PLATE DRILING MACHINE 12.36MM	OP-408870	71	408870DDU1/221488	DDU	20/04/2022	17/05/2022	11/02/2023	PROARC	86.66	28/02/2023	PSD Feb-2023
		CRANE GOLIATH-15 15 T	OP-510711	72	510711MGS1/218784	MGS/C &W	07/09/2020	07/10/2020	04/07/2021	URB	29.26	30/04/2023	Discussed with firm on 14-3-22, manufacturing not yet started and still no plan due to issue in CLW old supply.
		INGATE PRESS WITH CONVEYOR SYSTEM NIL	OP-809250	73	809250BELA1/221494	BELA	04/02/2022	10/03/2022	07/08/2022	UNITED	90.9	28/02/2023	PSD Feb-23
		MILLING MACHINE-END MILLING M/C. mill	OP-808161	74	808161DDU1/220505	DDU	20/07/2021	16/08/2021	12/06/2022	GEETA	258.98	30/09/2022	As per consignee's ltr dtd 30-5-22, site will be ready by end of July-22
				75	808161DDU2/220505	DDU	20/07/2021	16/08/2021	12/06/2022	GEETA	258.98	30/09/2022	As per consignee's ltr dtd 30-5-22, site will be ready by end of July-22

Machine To Be Dispatched Railway Wise

		OIL FILTRATIO N PLANT TRANSFOR MER	OP- 808630	76	808630GMO1/ 221282	GMO	01/09/2021	10/09/2021	09/03/2022	NACH	12.95	30/09/2022	Discussed with stores dealer on 6-6-22, letter sent to firm to accept lower rates before DP extension.
EC R	WP	OIL FILTRATIO N PLANT TRANSFOR MER	OP- 808630	77	808630GMO2/ 221282	GMO	01/09/2021	10/09/2021	09/03/2022	NACH	12.95	30/09/2022	Discussed with stores dealer on 6-6-22, letter sent to firm to accept lower rates before DP extension.
				78	808630GMO3/ 221282	GMO	01/09/2021	10/09/2021	09/03/2022	NACH	12.95	30/09/2022	Discussed with stores dealer on 6-6-22, letter sent to firm to accept lower rates before DP extension.
				79	808630GMO4/ 221282	GMO	01/09/2021	10/09/2021	09/03/2022	NACH	12.95	30/09/2022	Discussed with stores dealer on 6-6-22, letter sent to firm to accept lower rates before DP extension.
				80	808630GMO5/ 221282	GMO	01/09/2021	10/09/2021	09/03/2022	NACH	12.95	30/09/2022	Discussed with stores dealer on 6-6-22, letter sent to firm to accept lower rates before DP extension.
			OP- 808630 A	81	808630PTRU2/ 221312	PTRU	01/09/2021	10/09/2021	09/03/2022	NACH	14.6	30/09/2022	Discussed with stores dealer on 6-6-22, letter sent to firm to accept lower rates before DP extension.
				82	808630PTRU3/ 221312	PTRU	01/09/2021	10/09/2021	09/03/2022	NACH	14.6	30/09/2022	Discussed with stores dealer on 6-6-22, letter sent to firm to accept lower rates before DP extension.
		WHEEL LATHE UNDER FLOOR (BG)	G- 607840	83	607840G/GMO1/ 221281	GMO	17/01/2020	01/12/2021	13/07/2023	HYT	628.58	30/12/2022	As per firm's ltr dtd 19-3-22, land filling is to be done by Engg. department of Railway.
		100 % PLHD Total 1809.16				80% PLHD Total (In Lacs)				1447.31			
		100 % Rly Total 3461.96				80% RLY Total(In Lacs)				2769.57			