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No.

Name of work and location Estimated cost               

(in Rs.)

Accepted cost              

(in Rs.)

%age above / 

below Sch. of 

rates 

applicable

Agreement No. & Date Agency Date of 

commencement

Time of 

completion

Prog-ress 

of work

Name of officer     In -

charge.

Remarks

1 Elimination of level crossings by subways LC no. 

6A/B/3T at Km-GS’0/5-6 between PEH-GHANODIH 

in DHN-PEH (1 No.) & LC no. 1/B/T at Km.6/11-12 

between PKA-RKJE, 2A/C/T at Km.8/3-4 between 

RKJE-SDBH, 2B/C/T at Km.17/9-10 between 

SNMY-SNDT in PKA-SINDRI (3 Nos.) under 

AEN/2/DHN, E.C. Rly Dhanbad Division. 

161280812 125103034 Various rate ECR/DHN/CIVIL/2022/

0032 DT. 11.06.22

M/s Subhash Singh 

Choudhary

12.06.2022 31.12.2025 80% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress.

2 SDBH-Replacement of 1.8M wide old & absolute 

FOB with 3.0M wide FOB at SDBH under 

AEN/2/DHN

24150143 13485301 Various rate ECR/DHN/CIVIL/2022/

0111 DT. 02.11.22

H S Virdi 26.08.2022 30.12.2025 55% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress.

3 Provision of boundary wall of height up to 2.25 m in 

DN line in connection with raising of sectional speed 

to 160 Kmph from PKA to DHN (Km 260.30 - Km 

272) etc 

87507985 81905175 Various rate ECR/DHN/CIVIL/2023/

0004 DT. 13.01.23

Permanent Fincon 

Pvt.Ltd.

26.11.2022 31.10.2025 80% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress

4 Rebuilding of Minor Bridge no. 15 at Km 7/27-

29(BZS-BZE) in DHN-CRP section of Dhanbad 

Division.

15781462 17326731 Various rate ECR/DHN/Civil/2024/0

039 dtd.06.03.24 

Krishna Construction 

and Contractors

12.03.2024 31.12.2025 35% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress

5 DHN Divin- CTR(P)-24.014 TKM (11.96 TKM 

under DEN Estate) along with other ancillaries works

27196447 27934259 Various rate ECR/DHN/Civil/2024/0

089 dtd.25.07.24, LOA 

NO.01016070102981 

dtd.11.05.24

Vivek Construction 20.09.2024 31.12.2025 15% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress

6 Track maintenance work against vacancy of trackman 

under SSE(P.way)/KTH, PEH &amp; DHN in 

jurisdiction of ADEN(2)/DHN

20882220 16893716 Various rate ECR/DHN/Civil/2024/0

010 dtd.28.03.2024

S.K.Enterprises 11.12.2023 31.12.2025 60% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress

7 Dhanbad Division- TBR(Turnouts)-22sets (Loops & 

Yards) and TWS+WCMSC- 22 sets,FS+CS+CMSC-

3 sets, TTR(TSR) - 32 sets, SEJs - 16Nos. & Glued 

joints -81 sets along with otherancillary work under 

ADEN/2/DHN in the jurisdictionof 

DEN(Estate)/DHN.

28202393 28202393 Various rate ECR/DHN/Civil/2024/0

134 dtd.10.03.2025

S. K. Enterprises 23.10.2024 23.09.2025 5% ( R.Chandra) Sr.DEN 

(Track)/DHN

EOT under 

process.

8 Dhanbad Division- TRR(P) - 20.752 TKM in 

SSE/P.way/KTH & PEH section under 

ADEN/2/DHN

17878558 14124060 Various rate ECR/DHN/Civil/2024/0

057 

dtd.16.07.2024,LOA 

No. 00974640091458 

dtd.21.11.23

Shivam Construction 06.04.2024 15.02.2026 40% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress.

9 Provision of boundary wall along with GQ track & 

encroached area of division to protect Rly land from 

encroachment.

401863736 68389585 Various rate ECR/DHN/CIVIL/2022/

0061 DT. 25.07.2022

Permanent Fincon 

Private Ltd.

16.06.2022 30.09.2025 35% ( R.Chandra) Sr.DEN 

(Track)/DHN

EOT under 

process.

10 Construction of ward, shaded platform and offices for 

newly created division stores depot at dhanabad. 

21899980 17146874 Various rate ECR/DHN/CIVIL/2022/

0132 DT. 14.12.2022

M/s Sonu & Saroj 25.12.2022 30.09.2025 80% ( R.Chandra) Sr.DEN 

(Track)/DHN

EOT under 

process.

11 DHN-Upgradation of Coach Maintenance facility at 

DHN

25924824 27350689 Various rate ECR/DHN/CIVIL/2022/

0124 DT. 04.016.2023

Permanent Fincon 

Pvt.Ltd.

04.09.2022 30.12.2025 75% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress

12 Proposal for Improvement of colony road in Hill 

&amp; Hospital, Bekarbandh and Rangatand colony 

under ADEN/1/DHN

19442259 18427373 Various rate ECR/DHN/CIVIL/2024/

0151 DT. 23.12.2024

Binod kumar singh 15.11.2024 21.08.2025 80% ( R.Chandra) Sr.DEN 

(Track)/DHN

EOT under 

process.

Sr. DEN(Track)/DHN

Statement showing the quarterly progress report of Civil Engineering works of Dhanbad Division each costing more than Rs.01(One) crore for quarter ending  SEPTEMBER/2025



13 Improvement to staff quarters in Bekarbandh, 

Rangatand, Hill &amp; Hospital colonies under 

ADEN(1)/DHN.

19241267 14813852 Various rate ECR/DHN/CIVIL/2024/

0138 DT. 25.11.2024

Manoj Kumar Singh 26.11.2024 31.01.2026 35% ( R.Chandra) Sr.DEN 

(Track)/DHN

Work in progress

14 Provision and improvement of officer's Rest house 

Room suites at Dhanbad.

13937091 11705752 Various rate ECR/DHN/CIVIL/2024/

0141 DT. 25.11.2024

Manoj Kumar Singh 09.10.2024 03.07.2025 80% ( R.Chandra) Sr.DEN 

(Track)/DHN

EOT under 

process.

15 Improvement and Construction of yard drain at 

Patherdih

19452442 17368135 Various rate ECR/DHN/Civil/2025/0

011 dtd.10.03.2025

Santosh Construction 24.04.2025 12.11.2025 ( R.Chandra) Sr.DEN 

(Track)/DHN

Work in progress

16 Dhanbad Division - Cess Repair - 4 Tkm (6 m height) 

under Sr.DEN(Track)/DHN in connection with the 

work ' Dhanbad Division - Cess Repair - 72.037 Tkm 

(8.133 Tkm - 3m height & 63.904 Tkm - 6 m height)

19181136 12567481 Various rate ECR/DHN/Civil/2025/0

077 dtd.12.09.2025

Ram Dhwaja Pandey - 

Dhanbad

18.02.2026 ( R.Chandra) Sr.DEN 

(Track)/DHN

Work to  be  

started.

17 DHN- Renovation of unit canteen building, 

multistoried old building and recreation hall of RPSF 

at DHN.

18361545 14428497 Various rate ECR/DHN/Civil/2025/0

086 dtd.19.05.2025

M/s Sona 

Construction-

Dhanbad

03.02.2025 23.01.2026 25% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress

18 Transportation of all sorts of small fittings, tools & 

Plants, consumables, switches CMS crossing, SEJs 

Glued joint etc. heavy materials on emergency basis in 

concerned to IOW & PWI stores by road with Trailor 

or Trucks including loading, unloading, leading 

stacking from any depot or workshop over Indian 

Railway under SSE(PW)/TD/Dhanbad.

13173271 18047380.86 Various rate ECR/DHN/Civil/2025/0

041 dtd.23.04.2025

AdityaTeleinfra And 

Agro Private Limited-

Bhojpur

27.01.2025 23.07.2026 30% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress

19 Provision of work station in different office of DRM 

office DHN along with related ancillary work in the 

jurisdiction of ADEN(1)/DHN

27413588 29406321 Various rate ECR/DHN/Civil/2025/0

128 dtd.31.07.2025

Rang Bahadur Singh-

Dhanbad

18.02.2026 ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress

20 PATHERDIH :- Improvement of Freight maintenance 

facilities at Patherdih depot

15521698 17332834 Various rate Art  No- 

ECR/DHN/Civil/2025/0

084, dtd-16.06.2025

Roy Construction-

Begusaria

16.04.2025 27.10.2025 5% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress

21 TRR(P)-13.576 TKM in SSE/PW/DHN 12987601 12150551 Various rate ECR/DHN/Civil/2024/0

132 dtd.12.11.2024

Deepak Kumar Ram 30.01.2026 60% ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress

22 DHN- Renovation of unit canteen building, 

multistoried old building and recreation hall of RPSF 

at DHN.

18361545 14428497 Various rate ECR/DHN/Civil/2025/0

086 dtd.19.05.2025

Sona  Construction 23.01.2026 ( R.Chandra) Sr.DEN 

(Track)/DHN

work in progress

23 Reconditioning of worn out switch rails, crossing 

assembly, SEJs and removing seized/ 

corroded/broken rail/plates screw from sleepers of 

point-xing under ADEN/ LTHR & ADEN/DTO

       9,563,503.00       10,430,495.00 Various rate ECR/DHN/Civil/2021/0

108 dtd. 09.02.2022

M/s ADOR 

FONTECH 

LIMITED - 

BANGALORE

10/31/2021 31.08.2025 65% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

24 BRKA-GHD- Elimination of level crossings by 

subways section L.C. No. 2/B/T at Km-150/29-31 

between RAY-KLRE, 16/C/T at KM-259/5-7 

between BRWD-MAZ & 17/C/T at Km-259/37-39 

between BRWD-MAZ (3 Nos.) under ADEN/LTHR 

& DTO in DHN Divn.

   108,699,040.60  10,56,62,176.6

Rev 13,18,69,693 

Various rate ECR/DHN/Civil/2022/0

059 DT 05.10.2022

M/S Sinha Infratech            

Pvt. Ltd.

12/3/2022 12.08.2025 100% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Final Variation 

under process

25 Dhanbad Division: (i) TTR(TWS + WCMSC) 1 in 8.5 

– 16 Sets, (ii) TTR(TWS + WCMSC) 1 in 12 – 78 

Sets (iii) Glued Joints-377 Nos. & (iv) SEJ – 02 Sets 

under Assistant Engineer, E. C. Railway, Latehar & 

Daltonganj.

     36,258,182.29       41,870,559.00 Various rate ECR/DHN/CIVIL/ 

2022/0034 

dt.30.05.2022

ELECO 

CONSTRUCTION 

PVT. LTD. 

BEGUSARAI

4/19/2022 31.08.2025 95% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress. 

EoT Required

Sr.DEN/1/DHN



26 Supplying, stacking and loading of 60,000 cum 

(Nominal size 50mm gauge) machine crushed track 

ballast as per Railway specification and loading the 

same into any type of Railway wagons from Rajhura 

line no.5 under AEN, E.C.R, Daltonganj.

   140,965,800.00     143,655,000.00 Various rate ECR/DHN/Civil/2023/0

013 DT .20.03.2023

JYOTI 

CONSTRUCTION 

AND 

ENGINEERING 

PRIVATE LIMITED-

BEGUSARAI

5/16/2023 30.08.2025 62% (Md. Akhter Ali)     

Sr. DEN/1/DHN

EoT Required

27 Improvement of approach road &amp; other 

passenger amenities of stations at BRWD,DTO 

&amp; GHD in the section of ADEN/DTO E.C. 

Railway.

     17,357,349.41       15,005,428.56 Various rate 00907400081287 dt. 

13/07/2023     

ECR/DHN/Civil/2023/0

092 dtd. 18/10/23 

Krishna ram 8/17/2023 13.10.2024 100% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Final Variation 

awaited..

28 Improvement of Circulating area &amp; approach 

road of stations at KLRE, RAY, MGME &amp; 

LTHR under ADEN/LTHR.

     26,423,624.73       27,546,628.78 Various rate 102-DHN-2023-

24/00916070087557 

DT. 23.09.2023     

K K AGRAWAL-

LATEHAR

12/26/2023 05.09.2025 80% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

29 Barkakana-Garwa Road Jn-TSR(P)-29.175 TKm by 

TRT/PQRS machine, TRR(P)- 4.554 TKm &amp; 

other ancillaries P.way works under the section of 

Sr.DEN(1)/DHN.

     46,380,870.00       41,666,017.57 Various rate  00955400093756 dt 

21.12.2023         

ECR/DHN/Civil/2024/0

005 dtd. 03/04/24

SRI DURGA 

ENTERPRISES- 

BEGUSARAI

1/2/2024 31.10.2025 56% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

30 Barkakana-Garwa Road CTR(S/P)-11.724 TKm , 

TSR(S/P)- 4.242 TKm &amp; Other P.way ancillaries 

works under the section of Sr.DEN(1)/DHN.

     41,900,387.00       38,220,912.35 Various rate  00955400093394 dt 

16.12.2023  

ECR/DHN/Civil/2024/0

043 dtd. 02.04.2024

SRI DURGA 

ENTERPRISES-

BEGUSARAI

7/6/2024 31.12.2025 41% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

31 Dhanbad Division-TBSR-(H-Beam)-2254 Nos. under 

ADEN/DTO in the jurisdiction of Sr.DEN/1/DHN.

     74,127,965.00       79,522,718.17 Various rate  00880060093811 dt 

21.12.2023  

ECR/DHN/Civil/2024/0

011 dtd. 05.02.2024

Rawatsons Engineers 

pvt ltd Kolkata

3/22/2024 31.01.2026 97% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress. 

Progressive 

variatioon under 

process

32 Dhanbad Division-TBSR-(H-Beam)-1797 Nos. under 

ADEN/LTHR in the jurisdiction of Sr.DEN/1/DHN.

     59,103,949.00       63,516,221.23 Various rate  00880060093812 dt 

21.12.2023   

ECR/DHN/Civil/2024/0

022 dtd. 28.02.2024

Rawatsons Engineers 

pvt ltd Kolkata

3/22/2024 31.10.2025 84% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

33 BRKA-GHD:- Elimination of level crossings by 

subways of 13/B/T OR 13/1B/T at Km-286/19-21 

between DTO-KFT, 9/C/T at Km-295/23-25 between 

DTO-KFT &amp; 4/C/T at Km-302/39 - 41 between 

KFT-RHR (03 nos) in BRKA-GHD Sectioin under 

ADEN/DTO East Central Railway, Dhanbad.

   120,010,848.60     119,489,174.00 Various rate 178-DHN-2023-24/ 

ECR/DHN/Civil/2024/0

068 dtd. 30.04.2024

SINHA 

INFRATECH 

PRIVATE LIMITED-

SINGRAULI

8/19/2024 23.12.2025 21% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

34 LBT-TRZ:- Elimination of level crossing LC No. 

3/C/E at KM- 312/09-11 by LHS between Lalgarh 

Bihar-Tolra under ADEN/DTO E.C. Railway 

Dhanbad Division.

     36,499,037.69       39,393,571.85 Various rate 00927320096978 dt 

07/02/2024   

ECR/DHN/Civil/2024/0

054 dtd. 03.04.2024

SINHA 

INFRATECH 

PRIVATE LIMITED-

SINGRAULI

12.11.2024 30.09.2025 29% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

35 TBR(Plain track)- 41.9 KM, TBR(Yard turnouts)- 1 

in 12/1 in 8.5 - 98 nos. &amp; other track renewal 

related activities in PTRU-GHD section under Sr. 

DEN/1/DHN jurisdiction.

     47,745,173.00       43,448,067.00 Various rate 00974640091703 DT 

24/11/2023   

ECR/DHN/Civil/2024/0

023 dtd. 25.02.2024

SHIVAM   

CONSTRUCTION- 

KODERMA

25.02.2024 24.10.2025 35% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in Progress

36 Provision of facilities for Divyangjan at stations in the 

jurisdiction of Sr.DEN/1/DHN

     17,375,641.00       19,210,509.00 Various rate  AGRT NO. 

ECR/DHN/Civil/2023/0

035 dt 10.05.2023

Rajesh Kumar 

Choubey

6/22/2023 02.09.2025 58% (Md. Akhter Ali)     

Sr. DEN/1/DHN

EoT under 

process.

37 Left over p.way works, Track maintenance & other 

ancillary works of newly created RHR-SQS 3rd line 

secton in connection with PTRU- SEB 3rd project of 

RVNL under ADEN/DTO jurisdiction.

     45,337,508.00       38,948,075.22 Various rate LOA NO.- 03-DHN-

2024-25 

 

ECR/DHN/Civil/2024/0

087 dtd. 26.06.2024

M/S DPS 

construction

5/19/2024 16.05.2026 49% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.



38 Provision of LHS on 3rd line side (Newly 

commissioned section) for L.C no. 3/C/E at Km 

312/09-11 between (Lalgarh Bihar- Tolra), 4/C/T at 

Km 302 39-41 between (KFT-RHR), 9/C/T at Km 

295/23-25 between (DTO-KFT) and 13/B/T at Km 

286/19-21 between (DTO-KFT) in connection with 

PTRU-GHD 3rd line section.

     50,243,896.00  5,67,24,963,.60 Various rate 00927320106022 dtd. 

24.06.2024

ECR/DHN/Civil/2024/0

097 dtd. 03.08.2024

M/S Sinha Infratech                   

Pvt. Ltd.

02.11.2024 31.12.2025 48% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

39 Dhanbad Division:- Engineering Work in connection 

with Provision of Automatic Block Signaling System 

in Dhanbad Division (BRWD-CPDR-HHG-KMND) 

Station name 1. BRWD 2.BRWD-CPDR 3. CPDR 4. 

CPDR-HHG 5.HHG 6.HHG-KMND &amp; 7. 

KMND under jurisdiction of Sr.DEN/1/DHN.

     14,174,210.00       15,493,475.45 Various rate  00978310106024 dtd. 

24.06.2024  

ECR/DHN/Civil/2024/0

096 dtd. 10.09.2024

RABINDRA 

PRASAD-

LATEHAR

25.10.2024 31.01.2026 12% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

40 RHR-LBT: Provision of LHS for elimination of 

Trespass at Km.306/01-03 near Panjarikala between 

RHR-LBT

     58,139,097.00       62,469,305.90 Various rate 01128120106441 dtd. 

28.06.2024

M/s Binod Kumar 

Yadav - KODERMA

19.12.2024 31.01.2026 14% (Md. Akhter Ali)     

Sr. DEN/1/DHN

EoT required.

41 RHR-LBT: Provision of LHS for elimination of 

Trespass near Lalgarh at Km.307/29-31 between 

RHR-LBT.

     57,368,495.00       56,964,896.00 Various rate  00821210106394 dtd. 

28.06.2024

M/s Moonhouse 

Projects LTD-

Dhanbad

20.11.2024 31.12.2025 28% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

42 Suppy of weldiing portion and welding of rail joints 

by alumino thermit SKV process including 

supervision, tools, and plants and consumables etc. 

under jurisdiction of Sr. DEN/1/DHN, E. C. Railway. 

     20,310,897.62       15,212,862.32 Various rate  00854630113985 dtd. 

30.09.2024

M/s ITC Ltd. -

Kanpur

23.11.2024 30.09.2025 41% (Md. Akhter Ali)     

Sr. DEN/1/DHN

EoT required.

43 RCGT- DMX :- Provision of LHS for elimination of 

Trespass at Km. 206/27-29 between RCGT-DHX.

     57,160,773.97 58,131,721.82      Various rate 10721720114598   

   dtd. 08.10.2024

M/s Deal Construction 21.02.2025 08.10.2025 5% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

44 Flash butt welding of 60Kg/52Kg (90 UTS/72UTS, R-

260), (New/SH/SR/SWR/LWR) rail at site with 

mobile flash butt welding in the jurisdiction of 

ADEN/DTO &amp; ADEN/LTHR.

178,505,494.00   174,042,856.30    Various rate 179-DHN-2024-25 / 

868280120598 dtd. 

2025-01-03

KHEM CHAND-

VARANASI.

27.05.2025 02.01.2026 3% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

45 Provision of end-to-end FOB and extension,wedening 

& raising of PF No.04 & 05 at TORI station under 

ADEN/LTHR.

43,757,036.75     45,645,897.00      Various rate 00927320074976 dtd 

11.04.2023

M/S Sinha Infratech                     

Pvt. Ltd.

23.02.2024 11.02.2025 28% (Md. Akhter Ali)     

Sr. DEN/1/DHN

EoT Required

46 Balance work of Track maintainance of CCL sidings 

& other ancilliary works in Tori-Shivpur section under 

ADEN/LTHR in the jurisdiction of Sr. DEN/1/DHN 

for period of 24 months. 

47,994,158.80     41,802,912.31      Various rate 288-DHN-2024-25 / 

00940660124240 dtd. 

25.02.2025

M/s Sunil Kumar - 

Begusarai

20.04.2025 24.01.2027 15% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

47 Maintenance of new track assets &amp; execution of 

left over work of TORI-SVPO 3rd line under 

ADEN/LTHR.

37,358,231.78     31,584,537.00      Various rate 291-DHN-24-25 

/10072730122945 dt 

06.02.2025

M/S DPS 

construction

08.02.2025 06.02.2027 14% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

48 RCGT-DMX-Improvement of drains of LHS No. 32 

at Km 211/15-17 between RCGT-DMX under 

ADEN/LTHR

15,404,449.00     16,549,189.00      Various rate 18-DHN-2025-

2600916070131562, 

DT. 16.06.2025

K K AGRAWAL - 

LATEHAR

…........ 16.06.2026 ........ (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work not yet 

started due to 

rainy season

49 Dhanbad Division : (i) TTR(CS+CMSC) 1 in 8.5 

under SSE(P.Way)/TORI-78 sets, 

SSE(P.Way)/BRWD-23 sets &amp; 

SSE(P.Way)/DTO-24 sets, Total=125 sets (ii) 

TTR(CS+CMSC) 1 in 12 under SSE(P.Way)/ TORI-

09 sets, SSE(P.Way)/BRWD-01 set &amp; 

SSE(P.Way)/DTO-01 set, Total=11 sets (iii) 

TTR(DS) under SSE(P.Way)/BRWD-02 sets &amp; 

SSE(P.Way)/ DTO-13 sets, Total=15 sets in the 

jurisdiction of Sr.DEN/1/DHN.

22,855,977.00     24,796,450.00      Various rate 15-DHN-2025-26 / 

10558540133789 dtd. 

12.07.2025

UJJWAL 

ASSOCIATES-

LUCKNOW

13.07.2025 12.07.2026 5% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.



50 TRZ-GHD- Improvement of drains of LHS No. 02 at 

Km. 316/11-13 between TRZ-GHD under 

ADEN/DTO.

     19,329,097.00       16,825,979.00 Various rate 77-DHN-2025-26 / 

01010410134086 dtd. 

16.07.2025

M/S BISHWANATH 

AND CO-RANCHI

…............ 16.07.2026 …............ (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work not yet 

started 

51 Dhanbad Division(i) TBR(Plain Track) in Tori-

Shivpur section-16.522 Tkm., under 

SSE(P.Way)/LTHR-23.82 Tkm. &amp; under 

SSE(P.Way)/DTO-14.254 Tkm., Total=54.596 Tkm. 

(ii) TBR(Turn Out) under SSE(P.Way)/TORI-36 nos, 

SSE(P.Way)/LTHR-06 nos &amp; SSE(P.Way)/DTO-

17 nos. Total=59 nos. (iii) TBR(Loop &amp; Yard) 

under SSE(P.Way)/DTO-4.941 Tkm in the 

jurisdiction of Sr.DEN/1/DHN.

58,702,191.00     61,607,949.37      Various rate 16-DHN-2025-26 / 

00974640135175	dtd. 

28.07.2025

SHIVAM 

CONSTRUCTION-

KODERMA

…............ 28.07.2026 …............ (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work not yet 

started 

52 Barwadih- Upgradation of freight maintenance 

facilities and Extension of Trolley Repair shed and 

other improvement works at Freight depot BRWD in 

BRKA-GHD section under Sr.DEN/1/DHN.

85,024,057.00     97,304,701.00      Various rate 93-DHn-2025-26 / 

00927320135817 dtd. 

04.08.2025

SINHA 

INFRATECH 

PRIVATE LIMITED-

SINGRAULI

03.10.2025 04.08.2027 …............ (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work started

53 Provision of boundary wall near DTO, BRWD &amp; 

GHD to prevent tress pass along the track &amp; 

encroachment under ADEN/DTO.

30,941,782.00     28,775,857.29      Various rate 126-DHN-2025-26 

/1059910137264 dtd, 

22.08.2025

M/s M S 

Construction

….......... 22.08.2026 …............ (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work not yet 

started 

54 Dhanbad Division-(KOLE-GHD Section)- Through 

Bridge Sleeper Renewal (H-Beam)-1006 Nos. in the 

section of SSE/P.Way/TORI (396 Nos.), 

SSE/P.Way/BRWD (159 Nos.) &amp; 

SSE/P.Way/DTO (451 Nos.) under Sr.DEN/1/DHN.

28,915,632.00     27,739,978.00      Various rate 95-DHN-2025-26 / 

864470135821 dtd. 

04.08.2025 

EASTERN 

HARDWARE 

MART-KOLKATA

…............ 04.08.2026 …............ (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work not yet 

started 

55 Dhanbad Division: BRKA-GHD:TRR=6.925 Tkm 

&amp; TTR (Fan Shape)= 16 sets under jurisdiction 

of Sr. DEN/1/DHN in Dhanbad Division.

13,178,962.00     12,379,261.00      Various rate1247060137388 dtd. 25.08.2025PANKAJ KUMAR-LATEHAR …............ 25.08.2025 …............ (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work not yet 

started 

56 Replacement of chequered plate of Girder bridges 

(Bridge no. 110, 120, 123, 128, 133, 162, 169, 155, 

156, 210, 248, 251, 297, 298, 311, 334, 310, 278, 

253, 240, 246, 231, 210 &amp; 199 UP &amp; DN) 

in the section of ADEN/LTHR &amp; ADEN/DTO 

under Sr.DEN/1/DHN.

46,762,513.00     41,868,077.00      Various rate 96-DHN-2025-26 / 

00849790138016 dtd. 

02.09.2025

R.R.ENTERPRISE-

JALPAIGURI

…............ 02.09.2027 …............ (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work not yet 

started 

57 Dhanbad Division: CTR(S/P)-14.678 Tkm at TORI 

(Tkm-5.662), BRWD (Tkm-7.386), DTO (Tkm-1.63) 

under jurisdiction of Sr. DEN/1/DHN in Dhanbad 

Division.

     31,931,938.00       34,598,255.00 Various rate 94-DHN-2025-26 

10558540138130 dtd. 

03.09.2025

UJJWAL 

ASSOCIATES-

LUCKNOW

04.09.2025 03.09.2026 2% (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work in progress.

58 Provision of boundary wall at RAY, KLRE &amp; 

MGME to prevent encroachment under 

ADEN/LTHR.

     24,733,937.00       21,530,892.00 Various rate 125-DHN-2025-26 / 

01010410138539 dtd. 

09.09.2025

M/S BISHWANATH 

AND CO-RANCHI

…............ 09.09.2026 …............ (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work not yet 

started 

59 Dhanbad Division:-Through fittings renewal 

(TFR)=81.313 Km. and renewal of SEJ(07 nos.) and 

Glued Joint (72 nos.) in the jurisdiction of Sr. 

DEN/1/DHN.

     18,754,978.00       16,579,401.00 Various rate 135-DHN-2025-26 / 

10516730139563 dtd. 

19.09.2025

MAA 

CONSTRUCTION 

COMPANY-

LUCKNOW

…............ 19.09.2026 …............ (Md. Akhter Ali)     

Sr. DEN/1/DHN

Work not yet 

started 

Sr.DEN/2/DHN



60 Complete provision of water supply scheme at 

Koderma under ADEN/GJD like provision of two 

nos. RCC over head tank of capacity 50,000 gallons 

each, underground reservoir of capacity 20 lakh litre, 

Pressure filter plant bed 2x5000 GPH capacity with 

sedimentation tank, water hydrant system at Koderma 

station alongwith other ancillary work for distribution 

of pipe line at Koderma in connection with 

improvement of water supply arrangement at 

Koderma station.  

60248952 57177707 Various rate 25M/GJD/20-21 dt 

14.07.2020

M/S Surajmal 

Onkarmal Koderma

03.08.2020 28.02.2025 85% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

awaited

61 Rebuilding of Minor Bridges No.153(CCK-HZD), 

165(HZD-CBH), 225(HRE-KQR), 317(GJD-

GAP)=4 Nos. in GC Section of DHN Division.

20626764 23058655 Various rate ECR/DHN/ 

Civil/2021/0096 dt 

10.03.2022

Godawary 

Constructon

15.11.2021 31.07.2025 90% Ashish Kumar 

Sr.DEN(2)/ DHN.

EOT under 

Process.

62 GC Section: Provision of FOB at TKN & BNF under 

the jurisdiction of ADEN/GJD.

170585437 62142689 Various rate ECR/DHN/ 

Civil/2022/0006 dt 

10.02.2022

Krishna Ram 22.03.2021 31.03.2025 96% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

awaited

63 CTR(P) regarding raising of speed to 160 kmph on 

existing PKA-MPO section in Grand Chord route of 

DHN Division under Sr. DEN/2/DHN.

8999437344 41037680 Various rate ECR/DHN/ 

Civil/2021/0031 dt 

14.04.2021

M/s S.K. Enterprises 20.01.2021 31.12.2025 95% Ashish Kumar 

Sr.DEN(2)/ DHN.

work in progress

64 CTR(P) - 12.902 KM and TSR(P) - 13.968 KM by 

track relaying train &amp; TSR(P) 1.693 KM 

manually and TRR(P) - 1.53 KM under Sr. 

DEN/2/DHN.

323477672 44626438.49 Various rate ECR/DHN/ 

Civil/2021/0058 dt 

26.07.2021

Shivam  Construction 10.05.2021 31.08.2025 95% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

awaited

65 Repairs to cess and cutting, earth work in connection 

with raising of speed to 160 kmph under Sr. 

DEN/2/DHN.

8999437344 48459838 Various rate ECR/DHN/Civil/2021/0

072 dt. 20.10.2021

Tansam Engineering 

And Construction 

Company

03.04.2021 31.08.2025 60% Ashish Kumar 

Sr.DEN(2)/ DHN.

work in progress

66 Provision of boundary wall of height upto 2.25 m in 

connection with raising of sectional speed to 160 

kmph from IBH 10 to Tankupa under Sr. 

DEN/2/DHN.

8999437344 59750015 Various rate ECR/DHN/Civil/2021/0

073 dt 05.10.2021

Amitabh 

Construction Private 

Limited

02.08.2021 31.07.2025 100% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

under process

67 TWS+WCMS (189 Sets) and SEJ (200 Sets) 

regarding raising of speed to 160 kmph on existing 

PKA-MPO section in Grand Chord route of DHN 

Division under Sr. DEN/2/DHN.

8999437344 63445849 Various rate ECR/DHN/Civil/2021/0

061 dt.30.07.2021

M/S S K Enterprises 22.06.2021 31.12.2025 97% Ashish Kumar 

Sr.DEN(2)/ DHN.

work in progress

68 Provision of boundary wall of height upto 2.25 m in 

connection with raising of sectional speed to 160 

kmph from Parsabad to Larabad under Sr. 

DEN/2/DHN.

8999437344 149438204 Various rate ECR/DHN/Civil/2021/0

111 dt.14.12.2021

Binod Kumar Yadav 16.08.2021 31.05.2025 100% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

unnder process

69 Provision of boundary wall of height upto 2.25 m in 

connection with raising of sectional speed to 160 

kmph from Gomoh to Hazaribagh Road under Sr. 

DEN/2/DHN.   

8999437344 181055039 Various rate ECR/DHN/Civil/2021/0

077 dt.26.10.2021

Binod Kumar Yadav 24.09.2021 30.06.2025 100% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

under Sanction.

70 GC Section: Provision of FOB at BLI &amp; CDB 

under the jurisdiction of ADEN/1/GMO.

32202315 33383729 Various rate ECR/DHN/Civil/2021/0

118 dt.13.01.2022

Trishul Engicon Pvt 

Ltd

09.10.2021 28.10.2023 57% Ashish Kumar 

Sr.DEN(2)/ DHN.

Closure of 

contract is sanction 

& final variation 

awaited

71 Demolition of existing and construction of new 

Railway utilities falling in Right of Way (ROW) of 

DFCCIL alignment from HZD to BNF (Km 345.17 to 

462.71) under the jurisdiction of ADEN/GJD of 

Dhanbad Division of E.C. Railway.

164781164 159510082 Various rate ECR/DHN/Civil/2022/0

021 dt 15.03.2022

Trishul Engicon Pvt 

Ltd

08.02.2022 30.11.2025 85% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

72 GC: Strengthening of Minor Bridges No.3(DHN-BLI) 

&amp; replacement of bridge No.80 (BLME-NMG) 

in GC Section of DHN Division.

23543700 23184382 Various rate ECR/DHN/Civil/2022/0

100 dtd. 15.09.2022

Bohra Obr Realdev P 

Ltd

25.06.2023 31.10.2024 50% Ashish Kumar 

Sr.DEN(2)/ DHN.

 A letter has issued 

to agency for 

further DOC 

extension



73 Provision of building and other ancillary work at 

TKN, PRP, GJD, HRE, CDB &amp; PNME for 

replacement of signaling gears of six end panel 

stations to central panel SSI in GC Section of DHN 

Division. (Balance work).

32603704 15459189 Various rate ECR/DHN/Civil/2022/0

145 dt 16.12.2022

Baba Projects Private 

Limited

01.09.2022 15.04.2025 100% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

is under vetting.

74 Provision of boundary wall of heightupto 2.25M in 

connection with raising of sectional speed to 160 

kmph from Nichitpur to Gomoh under Sr. 

DEN(2)/DHN (Balance work).

84295958 75648459 Various rate ECR/DHN/Civil/2023/0

025 dt 22.03.2023

M/s BAL MUKUND 

JHA

22.12.2022 12.09.2025 80% Ashish Kumar 

Sr.DEN(2)/ DHN.

EOT under 

Process 

75 Provision of boundary wall of height

upto 2.25 m in DN line in connection with raising of 

sectional speed to 160 kmph from NMG to CDB 

(KM 310.0 - KM 327.0) in the jurisdiction of 

ADEN/1/GMO

87507985 88593027 Various rates ECR/DHN/Civil/2023/0

009 dt 20.01.2023

M/s PREETI 

ENTERPRISES

15.11.2022 31.12.2025 90% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

awaited

76 Provision of boundary wall of height

upto 2.25 m in DN line in connection with raising of 

sectional speed to 160 kmph from IBH10 to BNSL 

(KM 431.0 - KM 444.0) in the jurisdiction of 

ADEN/GJD.

99858261 103611923 Various rates ECR/DHN/Civil/2023/0

007 dt

20.01.2023

Amitabh

Constructions Pvt Ltd

01.11.2022 31.03.2025 100% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

under process

77 Provision of boundary wall of heightupto 2.25m in 

DN line in connection with raising of sectional speed 

to 160 kmph from BNSL to MPO (KM 444.0 - KM 

462.71) in the jurisdiction of ADEN/GJD.

111095196 115271367 Various rates ECR/DHN/Civil/2023/0

011 dt28.01.2023

Amitabh

Constructions Pvt Ltd

02.12.2022 31.03.2025 100% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

under process

78 Provision of boundary wall of height upto 2.25 m in 

DN line in connection with raising of

sectional speed to 160 kmph from PSB to LRB (KM 

367.0 - KM 388.30) in the jurisdiction of ADEN/GJD

172544029 170404483 Various rates ECR/DHN/Civil/2023/0

015 dt.08.02.2023

M/s PREETI 

ENTERPRISES

12.12.2022 30.08.2025 90% Ashish Kumar 

Sr.DEN(2)/ DHN.

EOT under 

Process.

79 Provision of boundary wall of height upto 2.25 m in 

DN line in connection with raising of sectional speed 

to 160 kmph from HZD to PSB (KM 344.45 - KM 

367.0) in the jurisdiction of ADEN/GJD.

112583036 113978723 Various rates ECR/DHN/Civil/2023/0

014

dt. 28.01.2023

M/s PREETI 

ENTERPRISES

25.12.2022 30.06.2025 100% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

under process

80 Augmentation of SM&Panel Building at 3 stations 

(LBZ, DLW &amp; LRB) in ghat section of GC 

under the jurisdiction of ADEN/GJD

10266985 10680663 Various rates ECR/DHN/Civil/2023/0

034 dt 22.03.2023

Koilwan Construction 03.12.2022 29.10.2025 100% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

under process

81 Provision of boundary wall of height upto 2.25 m in 

DN line in connection with raising of sectional speed 

to 160 kmph from DHN to NPJE (KM 272.0 - KM 

290.0) in the jurisdiction of ADEN/1/GMO.

104343286 98602085 Various rates ECR/DHN/Civil/2023/0

032 dt 24.03.2023

M/s PERMANENT 

FINCON PRIVATE

LIMITED

22.03.2023 30.10.2025 100% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work completed 

and final variation 

under process

82 Pradhankhanta - Manpur: CTR(S) - 5.975 KM &amp; 

TRR(P) - 0.593 Km in the jurisdiction of Sr. 

DEN/2/DHN.

8925158 10453039 Various rates ECR/DHN/Civil/2023/0

055 dt 02.08.2023

M/S Raj Construction 06.07.2023 30.11.2025 75% Ashish Kumar 

Sr.DEN(2)/ DHN.

work in progress

83 TBR - 38.179 KM, Deep screening in 18 sets Points 

&amp; Xing and tunnel deep screening in between 

DLW-BSCP -0.841 KM under the jurisdiction of Sr. 

DEN/2/DHN E.C. Railway.

14778939 16309754 Various rates ECR/DHN/Civil/2023/0

024 dt 17.03.2023

M/S S K Enterprises 22.01.2023 31.12.2025 80% Ashish Kumar 

Sr.DEN(2)/ DHN.

EOT under 

Process.

84 Supply of welding portion and welding of rail joints 

by alumino thermit SKV process including 

supervision, tools and plants and consumables etc. 

under the jurisdiction of Sr. Divisional Engineer (2), 

E.C. Railway, Dhanbad.

16591334 17006117 Various rates ECR/DHN/Civil/2023/0

064 dtd. 29.08.2023

THE INDIA 

THERMIT 

CORPORATION 

LIMITED

28.06.2023 28.04.2025 92% Ashish Kumar 

Sr.DEN(2)/ DHN.

EOT under 

Process.

85 GC:- Raising of PF at GAP(UP &amp; DN) & 

Extension of PF at TET(1&2) & HRE(3&4) to 

accommodate full length trains under ADEN/1/GMO 

& ADEN/GJD.

55145324 46840439 Various rates ECR/DHN/Civil/2024/0

026 dt 23.02.2024

Singh Wahini 

Construction Co.

01.12.2023 24.09.2025 70% Ashish Kumar 

Sr.DEN(2)/ DHN.

EOT under 

Process.



86 Provision of 03 M wide FOB at GAP in the 

jurisdiction of Sr.DEN/2/DHN.

30115051 34599182 Various rates ECR/DHN/Civil/2024/0

004 dt 04.04.2024

Foundation Engineers 06.12.2023 31.12.2025 80% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

87 Dhanbad Division - TFR-85.615 TKm under Sr. 

DEN/2/DHN.

16200094 14257703 Various rates ECR/DHN/Civil/2024/0

005 dt 15.01.2024

Shivam  Construction 10.03.2023 14.10.2025 55% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

88 Dhanbad Division :- TRR(P)-25.391 Tkm & CTRS(P)-

21.749 Tkm under Sr. DEN/2/DHN.

79090672 71974907 Various rates ECR/DHN/Civil/2024/0

014 dt 07.02.2024

Shivam  Construction 27.10.2023 18.10.2025 60% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

89 DHN Divn:- CS+CMSC - 43 sets, CS - 6 sets, TTR 

(TSR) - 144 sets &amp; Glued Joint - 42 sets under 

the jurisdiction of Sr. DEN/2/DHN.

31237393 31237393 Various rates ECR/DHN/Civil/2024/0

076 dt 10.07.2024

M/S S K Enterprises 09.03.2024 07.03.2026 50% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

90 Extension of FOB due to utility shifting of DFCCIL 

alignment in GC section (Km.300-344) under 

ADEN/1/GMO..

72730359 88367387 Various rates ECR/DHN/Civil/2024/0

032 dt 27.02.2024

Om Construction 19.05.2025 10.02.2026 85% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

91 Extension of FOB due to utility shifting of DFCCIL 

alignment in GC section (Km.344-462) under 

ADEN/GJD.

116368583 142551514 Various rates ECR/DHN/Civil/2024/0

033 dtd. 27.02.2024

Om Construction 17.02.2024 31.01.2026 90% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

92 Dhanbad Division : TSR/P- 6 Tkm by PQRS and 

16.531 Tkm by TRT along with other ancillary work 

under Sr. DEN/2/DHN.

21978381 22516888 Various rates ECR/DHN/Civil/2024/0

104 dtd. 29.08.2024

Vijai Kumar 31.07.2024 30.11.2025 75% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

93 Providing and erecting Metal beam crash barrier along 

the track to prevent CRO in GC Section (PKA-MPO) 

UP &amp; DN Line of East Central Railway, 

Dhanbad Division.

352021610 364329831 Various rates ECR/DHN/Civil/2024/0

106 dtd. 29.08.2024

RCC Devlopers 

Limited

27.07.2024 19.12.2025 90% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

94 Ballasting of Track including 300 mm Deep screening 

with BCM- 17.088 Km and 250 mm Deep screening - 

13.608 Km &amp; TBR(Turnouts)- 48 Sets(1 in 8.5) 

and 11 Sets( 1 in 12) under Sr. DEN/2/DHN

9727993 10695929 Various rates ECR/DHN/Civil/2024/0

121 dtd. 04/10/204

Pankaj Kumar 23.07.2024 31.01.2026 30% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

95 Construction of Electronic Interlocking Building at 

DLW under the Jurisdiction of ADEN/GJD.

16384367 15424983 Various rates ECR/DHN/Civil/2025/0

014 dtd. 05.10.2024

Singh Wahini 02.08.2024 02.04.2026 30% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

96 Provision of inspection steps, ballast retainer and 

epoxy grouting in the Bridges (74- minor Bridge, 7 

major Bridge &amp; 1 ROB) under ADEN/1/GMO.

26972611 25644874 Various rates ECR/DHN/Civil/2024/0

182 dtd. 08.01.2025

Binod Kumar Yadav 24.11.2024 28.11.2025 80% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

97 Supply of welding portion and welding of rail joints 

by alumino thermit SKV process including 

supervision, tools and plants and consumables etc. 

under the jurisdiction of Sr. Divisional Engineer(2), 

E.C. Railway, Dhanbad.

20308971 17384479 Various rates ECR/DHN/Civil/2025/0

056 dtd. 11.04.2025

ORA INDIA 

PRIVATE LIMITED-

KANPUR

07.12.2024 07.12.2025 35% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

98 Gomoh - Koderma Jn. (DN) - TSR(P) - 38.773 Tkm 

&amp; Koderma Jn. - Manpur Jn. - TSR(P) - 5.000 

Tkm by TRT under Sr. DEN/2/DHN.

41716975 41008665 Various rates ECR/DHN/Civil/2025/0

008 dtd. 21.01.2025

RAJ KUMAR-

MUZAFFARPUR

03.02.2025 25.11.2025 50% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

99 Flash butt welding of 60kg/52kg (90 UTS/72 UTS, R-

260), (New/SH/SR/SWR/LWR) rail at site with 

mobile flash butt welding in Dhanbad Division under 

Sr. DEN/2/DHN.

24682783 24201357 Various rates ECR/DHN/Civil/2025/0

013 dtd. 11.02.2025

THE INDIA 

THERMIT 

CORPORATION 

LIMITED-KANPUR

16.11.2025 0% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

100 Provision of inspection steps, ballast retainer and 

Epoxy Grouting in the bridges of ADEN/GJD section.

30721028 29799398 Various rates ECR/DHN/Civil/2025/0

047 dtd. 11.04.2025

AMITABH 

CONSTRUCTIONS 

PRIVATE LIMITED-

KODERMA

12.11.2024 10.10.2025 50% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

101 Dhanbad-Gomoh-Koderma (UP &amp; DN)- TSR(P) 

- 58.342 Tkm &amp; TBR(Turnouts)- 13 Sets (1 in 

8.5) and 27 Sets (1 in 12) under Sr. DEN/2/DHN

60141759 59193617 Various rates 377-DHN-2024-

25/00955400131151 

dtd. 09.06.2025

SRI DURGA 

ENTERPRISES-

BEGUSARAI

09.06.2026 0% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

102 Construction Side Drain under Sr.DEN.2 - 0.957 km 

in section KQR-MPO-0.957 km (UP &amp; DN).

11089453 10001281 Various rates 367-DHN-2024-

25/10040220129675 

dtd. 20.05.2025

MANISH KUMAR-

DHANBAD

20.05.2026 0% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.



103 Construction side drain in section GMO-KQR-2.095 

km (UP) under Sr. DEN/2/DHN

24276275 21356461 Various rates ECR/DHN/Civil/2025/0

114 dtd. 11.06.2025

RAM SWARUP 

KUMAR-

KODERMA

09.05.2025 02.05.2026 20% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

104 Construction Side Drain under Sr.DEN.2 - 2.090 km 

in section GMO-KQR-2.090 km (UP &amp; DN).

24218328 21314940 Various rates 365-DHN-2024-

25/10143920128470 

dtd. 02.05.2025

RAM SWARUP 

KUMAR-

KODERMA

02.05.2026 0% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  in progress.

105 Repairs, Replacement &amp; Diversion of Pipe line at 

Gomoh staff colony due to DFCCIL Alignment under 

Sr. DEN/2/DHN.

60486810 60480761 Various rates 117-DHN-2025-

26/01264850141134 

dtd. 09.10.2025

ADITYA ARAV 

DEV CONS 

CO.PRIVATE 

LIMITED-

DHANBAD

09.07.2026 0% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  to be 

started

106 GC- Improvement of cutting, construction of side 

drain &amp; Catch water drain between Km.333/11 

to 334/19 (Bangaru cutting) in GC section under 

ADEN/1/GMO.

93175094 67203473 Various rates 114-DHN-2025-

26/01128120139303 

dtd. 17.09.2025

BINOD KUMAR 

YADAV-

KODERMA

17.09.2026 0% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  to be 

started

107 GC- Improvement of cutting, construction of side 

drain &amp; Catch water drain between Km.341/7 to 

341/17 in GC section under ADEN/1/GMO.

60010618 45054715 Various rates 116-DHN-2025-

26/01128120137680 

dtd. 28.08.2025

BINOD KUMAR 

YADAV-

KODERMA

28.08.2026 0% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  to be 

started

108 GC- Improvement of cutting (Km.316/5 to 316/31), 

construction of side drain &amp; Catch water drain 

between Km.316/5 to 316/27 in GC section under 

ADEN/1/GMO.

66698561 49608340 Various rates 115-DHN-2025-

26/01128120137675 

dtd. 28.08.2025

BINOD KUMAR 

YADAV-

KODERMA

28.08.2026 0% Ashish Kumar 

Sr.DEN(2)/ DHN.

Work  to be 

started

109 GC Section- Improvement of cutting &amp; 

construction of side drain &amp; Catch water drain in 

Ghat Section (Km.405/1-3 to Km.421/33-422/1) 

under ADEN/GJD.

132096805 108448132 Various rates 74-DHN-2025-

26/01128120137377 

dtd. 25.08.2025

BINOD KUMAR 

YADAV-

KODERMA

25.05.2026 0% Ashish Kumar 

Sr.DEN(2)/ DHN.

work in progress

110 Mainenance of Track including miscellanious and 

other in connection with patch doubling work between 

GMIA (including) to Dumari bihar (including)

10376832.00 11677194.00 Various rates ECR/DHN/Civil/2020/0

004dtd.07.10.20

Ramesh Chotalia 15.06.20 31.10.2023 100% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work completed. 

Final bill not 

received

111 Provision of 20 feet height fencing as pollution control 

measure at Goods Shed at BRKA under AEN/BRKA.

24584605.00 20845286.00 Various rates ECR/DHN/Civil/2020/0

014 dt. 05.10.2020

M/s N D N 

Associates

19.12.20 26.11.2022 35% (Sonu Kumar) 

Sr.DEN/3/DHN.

Agency advised 

for EOT

112 Provision of 20 feet height fencing as pollution control 

measure at Goods Shed Bhurkunda & PTRU under 

AEN/BRKA.

24584605.00 21363832.00 Various rates ECR/DHN/Civil/2020/0

014dtd.05.10.20

M/s Prayosha 

Infrastructure 

12.01.21 31.07.2022 50% (Sonu Kumar) 

Sr.DEN/3/DHN.

Agency advised 

for EOT

113 Rebuilding and strengthening of monor bridges 

alongwith associated work on DFC feeder route under 

Sr.DEN(3)/Dhanbad.

393334784.00 26216085.00 Various rates ECR/DHN/Civil/2021/0

096 dt. 10.03.22

M/s Godawary 

Const.

18.10.21 31.07.2025 76% (Sonu Kumar) 

Sr.DEN/3/DHN.

EOT under 

process

114 Dhanbad Division (i) TTR(TWS + WCMSC) 1 in 8.5 - 

5Sets, (ii) TTR (TWS + WCMSC) 1 in 12 - 31 Sets, 

&amp; (iii) Glued Joints - 303 Nos under 

ADEN/2/GMO &amp; ADEN/BRKA.

471095379.00 15391647.00 Various rates ECR/DHN/Civil/2022/0

026 dt.19.05.2022

M/s R D P 

Construction

02.03.2022 02.09.2025 57% (Sonu Kumar) 

Sr.DEN/3/DHN.

EOT under 

process

115 Dhanbad Division (i) TTR(TWS + WCMSC) 1 in 8.5 - 

12 Sets, (ii) TTR (TWS + WCMSC) 1 in 12 - 58 Sets 

under ADEN/2/GMO &amp; ADEN/BRKA, 

E.C.Railway.

465055839.00 18015494.00 Various rates ECR/DHN/Civil/2022/0

027 dt.19.05.2022

M/s R D P 

Construction

02.03.2022 02.09.2025 68% (Sonu Kumar) 

Sr.DEN/3/DHN.

EOT under 

process

116 Provision of facilities for Divyangjan at Stations in the 

jurisdiction of Sr.DEN/3/DHN.

12544023.00 15197527.00 Various rates ECR/DHN/Civil/2022/0

153 dt.03.03.2023

M/s Laxmi Infratech 13.09.2022 30.05.2025 58% (Sonu Kumar) 

Sr.DEN/3/DHN.

EOT under 

process

Sr.DEN/3/DHN



117 (i) Dugda-Chandrapura &amp; West Bokaro Siding-

Elimination of level crossing by subways (02 Nos.) 

19/B/E at Km 8/14-15( Dugda yard Chandrapura) 

&amp; 1/C/E at STR of SDG of West Bokaro Siding 

by Sub-Ways under Divisional Engineer/HQ, E. C. 

Rly., Dhanbad. (ii)Provision of limited height Sub-

Way in lieu of manned LC No. 5 at Km 09/29-31 

between TELO-CRP under Asstt. Engineer(2), E. C. 

Railway, Gomoh

75596447.00 74201246.00 Various rates ECR/DHN/Civil/2021/0

018 dt.15.06.2021

M/s Kumar & Roy 

Construction 

24.12.2020 30.11.2024 37% (Sonu Kumar) 

Sr.DEN/3/DHN.

Final variation will 

be processed

118 Gomia-Barkakana &amp; Barkakana-Hendigir-

Elimination of level crossing by subways (4 + 1 

Nos.).LC no 21/C/E (M) at Km 70/7-8 (DNEA-

JGBR), 28/C/E (M) at Km 83/2-3 (CNPR-KMHT), 

30/C/E (M) at Km 87/10-11(KMHT-RRME), 32/C/E 

(M) at Km90/17-18 (KMHT-RRME), 41/C/E (M) at 

Km 132/11-13 (TKS-HNDR)by sub-ways under 

Divisional Engineer/HQ, E. C. Railway Dhanbad. (By 

Single Box pushing method)

144648940.00 144647065.00 Various rates ECR/DHN/Civil/2020/0

009 dt.17.12.2020

M/s Kumar & Roy 

Construction 

14.05.2020 30.09.2025 46% (Sonu Kumar) 

Sr.DEN/3/DHN.

EOT under 

process

119 Gomoh-Patratu- Elimination of level crossing by 

subways (3 Nos.), 4/C/E (UM) at Km 6/19-21 (GMO-

TELO), 1/C/E (UM) at Km 0/21-22 (JNN-KTA  

Asstd SDG), BHKD Siding (BHKD-SDG), (320m 

from SDG) in DHN Div. (By Single Box pushing 

method)

85144748.00 88455380.00 Various rates 36M/LHS/20-21 

dt.23.10.2020

M/s G S Malhotra 05.09.2020 31.12.2023 11% (Sonu Kumar) 

Sr.DEN/3/DHN.

Short closure 

vetted

120 Imrpovement and urgent repair works for BRKA-

SDWR and SANI-TIS section under ADEN/BRKA

2900000.00 22967195.00 Various rates ECR/DHN/Civil/2023/0

058 dt.04.08.2023

M/s Atul Kumar 

Arun

02.06.2023 30.11.2025 43% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

121 Provision & improvement of pipe water supply at 

DMBR, DNEA, AMLO & BERMO

15795211.00 17395559.00 Various rates ECR/DHN/Civil/2024/0

003 dt.21.03.2024

M/s Shri Krishna 

Constructions and 

Contractors LLP

16.01.2025 24.10.2025 34% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

122 TBR(Turnout)-12Set, CTR(S)-8.64 TKM, TFR- 

14.928 Tkm, TTR (TWS+CMSC) 60 Kg (1 in 12)- 7 

Sets, SEJs- 52 Sets &amp; Glued Joint - 209 Nos. 

under ADEN/2/GMO &amp; ADEN/BRKA E.C. 

Railway

940067703.00 22924948.00 Various rates ECR/DHN/Civil/2024/0

013 dt.01.02.2024

M/s Maihar Builders 

Pvt Ltd.

04.10.2023 04.10.2025 35% (Sonu Kumar) 

Sr.DEN/3/DHN.

EOT under 

process

123 Jacketing of Arch Bridge No.159, 160 &amp; 165 

between Dumri Bihar &amp; Danea at Km. 62/17-18.

16794129.00 18599030.00 Various rates ECR/DHN/Civil/2024/0

007 dt.08.03.2024

M/s Maihar Builders 

Pvt Ltd.

17.01.2024 24.11.2025 38% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

124 GMO-BRKA Elimination of Level crossing by 

subways L.C. No 3/SPL/T (KM 35/35-37) BRMO -

JAN &amp; 18/C/T at kM-66/19-20 DNEA-JGBR 

Under AEN/2/GMO, E.C.Rly Dhanbad Division.  

321200915.00 79735953.00 Various rates ECR/DHN/Civil/2024/0

017 dt.05.02.2024

M/s Binod Kumar 

Yadav

07.01.2024 30.01.2026 56% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

125 CTR(P)-11 TKM, TSR(P)-15.6 TKM, TRR(P)- 10.3 

TKM under ADEN/2/GMO and ADEN/BRKA

311265704.00 64510111.00 Various rates ECR/DHN/Civil/2023/0

119 dt.26.12.2023

M/s Sri Durga 

Enterprises

04.10.2023 31.08.2025 90% (Sonu Kumar) 

Sr.DEN/3/DHN.

EOT under 

process

126 Track maintenance and other track related works of 

newly constructed section handed over by 

construction organization under SSE/pway/GMIA

3319662716.00 14570737.00 Various rates ECR/DHN/Civil/2024/0

008 dt.14.02.2024

M/s Vivek 

Construction 

07.12.2023 06.12.2025 43% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

127 Replacement of LC 4/spl/T gate lodge, provision of 

side & central drain, platform sheds, etc at JAN 

station in connection with balance work of 

construction between JAN and BKRO section.

24111156.00 23443277.00 Various rates ECR/DHN/Civil/2024/0

030 dt.08.04.2024

M/s Veer 

Construction

18.12.2023 30.10.2025 60% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.



128 PTRU- Provision of 3.0 M wide F.O.B & extension of 

PF No. 1 and 2 & 3 at PTRU under ADEN/BRKA

49939800.00 55647786.00 Various rates ECR/DHN/Civil/2024/0

082 dt.12.06.2024

M/s Krishna Ram 08.02.2024 31.12.2025 12% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

129 CTR(P)-4 TKM by TRT machine, CTR(S/P)- 10.5 

TKM(KTA Assisted siding, BRKA loop line no. 

2,6,7,8,9, DNEADN loop & BRKA Yard), TBR- 4.5 

TKM, TRR(P)- 3.5 TKM,TBR (turnout)- 75 sets, 

TTR(TWS+WCMS)- 14 sets underADEN/2/GMO 

and ADEN/BRKA

224062265.00 54529338.00 Various rates ECR/DHN/Civil/2024/0

099 dt.13.09.2024

M/s Raj Kumar 20.05.2024 17.11.2025 47% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

130 Construction of boundary wall to prevent 

encroachment of railway land & to prevent tress- 

passing across track at RRME, PUS, DGD and 

BKRO

20201239.00 18517402.00 Various rates DHANBAD DIVISION-

ENGINEERING / 37-

DHN-2024-25 /

01128120111096 

dt.24.08.2024

Binod Kumar Yadav ---- 18.10.2025 0% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

131 Provision of LHS for elimination of Tresspass in 

BRKA Yard at Km 103/7-9

94438025.00 82260269.00 Various rates ECR/DHN/Civil/2024/0

146 dt.05.12.2024

M/s Shivshail 

Construction Private 

LTD

03.03.2025 11.05.2026 13% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

132 Flash butt welding of  60kg/52kg (90 UTS/72 UTS, 

R260), (New/SH/SR/SWR/LWR) rail at site with 

mobile flash butt welding in the jurisdiction of Sr.

DEN/3/DHN

26420180.00 25627574.00 Various rates DIVISION-

ENGINEERING /

202-DHN-2024-25 /

00826150118910 

dt.09.12.2024

M/s RAILTECH

INFRAVENTURE 

PVT LTD 

LUCKNOW

---- 08.12.2025 0% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

133 Supply of welding portion and other consumables 

under the jurisdiction of ADEN/2/GMO & 

ADEN/BRKA

12148122.00 10003861.00 Various rates  DHANBAD DIVISION-

ENGINEERING /

201-DHN-2024-25 / 

10434080118960 

dt.10.12.2024

M/s ORA INDIA 

PRIVATE LIMITED-

KANPUR

23.12.2024 10.12.2025 32% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

134 Construction of 24 unit Type-II Quarters, Gang hut, 

Store Room, Watchman Hut, PWI office and 07 Nos. 

tube well etc. in BRKA-TIS Section under  

ADEN/BRKA

81479000.00 37179252.00 Various rates  DHANBAD DIVISION-

ENGINEERING /

251-DHN-2024-25 / 

10640330123494 

dt.14.02.2025

M/s Chhotelal 

Construction Private 

Limited-Hazaribagh

---- 04.02.2026 0% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

135 Improvement, epoxy grouting, flooring, inspection 

steps, etc, of 9 minor (Br No. 63, 71, 74, 83, 84, 5, 7, 

26, 28 etc.) & 1 major bridges (Br No. 61) under 

ADEN/BRKA. 

33300787.00 32035357.00 Various rates  DHANBAD DIVISION-

ENGINEERING /

339-DHN-2024-25 

/ 00891100126943, dt. 

08.04.2025

M/s Viraj 

Construction- Deoria

---- 07.04.2026 0% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

136 BRKA - Extension of Coach maintenance Pit at 

Barkakana.

17030949.00 16818034.00 Various rates  DHANBAD DIVISION-

ENGINEERING /355-

DHN-2024-25/ 

00975500128593,      dt. 

05.05.2025

M/s GOBARDHAN 

SAW-RAMGARH

---- 04.05.2026 0% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work will be 

commence

137 Dhanbad Division- TTR-40 Set, DS - 05 Set, TFR - 

47.945 Tkm, SEJ- 10 Set and Glued joints 142 Nos. 

under jurisdiction of Sr.DEN/3/DHN.

14787537.00 14772749.00 Various rates  DHANBAD DIVISION-

ENGINEERING /375-

DHN-2024-25 

/00855940130146,     dt. 

27.05.2025.

M/s Raj Kumar -

MFP

---- 26.04.2026 0% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.



138 Dhanbad Division:- TSR(P) - 45.415 TKm by TRT, 

CTR(S/P)- 8.478 TKm, TRR(P)- 4.828 TKm, TBR 

(Turnout- 1 in 12) - 40 Set, TBR (Turnout- 1 in 8.5) - 

4 Set under jurisdiction of ADEN/2/GMO & 

ADEN/BRKA. 

74715447.00 74300876.00 Various rates  DHANBAD DIVISION-

ENGINEERING /11-

DHN-2025-26 

/00955400132937,     dt. 

03.07.2025.

Sri Durga Enterprises ---- 02.07.2026 0% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work in progress.

139 GMO-BRKA:- Strengthening and improvement of 

cess width, grouting, ballast wall, pitching, rain cuts 

etc. in various bridges under ADEN/2/GMO. 

24978041.00 20404260.00 Various rates  DHANBAD DIVISION-

ENGINEERING /141-

DHN-2025-26 

/10143920140834

dt. 06/10/2025

M/s. RAM 

SWARUP KUMAR-

KODERMA

---- 06.10.2026 0% (Sonu Kumar) 

Sr.DEN/3/DHN.

Work will be 

commence

140 OBRA: Replacement of 35 units type-II staff quaarter 

at Obra under aden/CPU

37985008 54503597 Various rates 237M/CPU/19-20 dt. 

27.02.2020

Suman Engineering 

works

19.12.2019 04.12.20       upto 

15.02.2025

100% Pravin kumar alok 

Sr.DEN(4)/DHN

Work Completed. 

Final variation 

under process.

141 OBRADAM:- Provision of additional service building 

for sick line and yard office at obradam C&W depot.

19282945 24426126 Various rates ECR/DHN/Civil/2020/0

028 dt. 11.01.2021

 Godawary 

Construction

24.08.2020 04.06.2021, Extd. 

Upto 30.04.2025

100% Pravin kumar alok 

Sr.DEN(4)/DHN

Work Completed, 

Final variation 

under process.

142 Track work upgradation of MHDA yard due to 

doubling work and connectivity to PRL siding at 

Gorbi Block-B(Under deposit terms for 3 lines only 

including shunting neck and connectivity with PRL 

sidings) under Asstt. Engineer E.C.Railway, Chopan.

22968545 35878422 Various rates ECR/DHN/Civil/2021/0

045 dt. 23.12.2021

Raj Construction 13.08.2021 14.02.2022, Extd. 

upto 31.12.2024.

100% Pravin kumar alok 

Sr.DEN(4)/DHN

Work Completed, 

final Variation 

received from field 

unit and in process.

143 Yard remodling of MHDA yard for provision of two 

additional looplines, wharf and shunting necks under 

Asstt. Engineer, E.C, railway, Chopan.

23615479 20729707 / 

30836386

Various rates ECR/DHN/Civil/2022/0

016, dt 2022/03/22

Roy Construction 27.01.2022 08.06.2022 extd. 

up to 31.03.2025

100% Pravin kumar alok 

Sr.DEN(4)/DHN

Work Completed, 

Final variation 

under process.

144 Changing of Bed block of Br. No.11 at Km. 4/4-5 

between KRLR-ANPR & Bed block of Br.No. 35 at 

Km. 16/4-5 between ANPR-KRSL under 

ADEN/CPU.

29438084 39628346 / 

35616704

Various

rate

154M/CPU/19-20 dt. 

14.11.2019

M/s Sinha  Infratech 

Pvt. Ltd.

05.04.2022 26.05.2020 upto 

31.10.2024 

Further extension 

in process. 

40% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress. 

145 Repair of existing track, Construction of RCC drain 

and Boulder pitching for avoiding water log at IOCL 

SKTN siding under ADEN/CPU on deposit term 

basis.

22430873 19897254 Various rates ECR/DHN/Civil/2021/0

063 dt.08.03.2022

Binod kumar Yadav 24.06.2021 28.04.2022, Extd. 

Upto 31.12.2024

100% Pravin kumar alok 

Sr.DEN(4)/DHN

Work Completed, 

Final variation 

under process.

146 Upgradation of working facilities including office 

room, pathways, toilet facility and rolling examination 

facilities at Chopan depot under ADEN/CPU.

13774617 11802591 Various rates ECR/DHN/Civil/2022/0

121, dt 09.11.2022

Vivek Construction 11.11.2022 17.08.2024 Extd. 

Upto 31.05.2025

100% Pravin kumar alok 

Sr.DEN(4)/DHN

Work Completed, 

Final variation 

under process.

147 Casual renewal of fittings for steel channel sleepers on 

bridges in Garhwa Road-Chopan and salaibanwa-

Mahadiya section Total=3688 nos. under jurisdiction 

of Sr.DEN/4/DHN.

19881277 18806800 Various rates ECR/DHN/Civil/2021/0

099 dt.22/03/2022

Ratan Kumar Dubey 24.09.2021 24-03-2023, Extd 

up to 31.10.2024 

100% Pravin kumar alok 

Sr.DEN(4)/DHN

Work Completed. 

Final Bill awaited.

148 MHDA:Track work for Yard remodling of Mahadiya 

yard for provision of two additional looplines, wharf 

&amp; shunting necks under 

Asstt.Engineer,E.C.Railway, Chopan.

14314002 11749091 

Variation 

15252683

Various rates ECR/DHN/Civil/2021/0

130 dt 15.02.2022

Vivek Construction 7/23/2022 Orgn. DOC 

15/12/2022 extd. 

Upto 31.10.2025

28% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress.

Sr.DEN/4/DHN



149 (Deposit work)Construction of additional track from 

Krishnashila Silo to buffer end of Bina siding at 

Krishnashila project of NCL under ADEN/CPU.

92682650 73020780  

variation 96440298

Various rates ECR/DHN/Civil/2022/0

151 dt. 05.12.2022

ANPR Project Pvt. 

Ltd.

18.10.2022 Orgn. DOC 

17/04/2023, Extd. 

upto 29.01.2024 

Further extension 

in process.

80% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress. 

150 GHD-CPU section Elimination of level crossing by 

subway (4 nos.) LC No. 19/C/T at Km.-20/10-11 

between GHQ-MQX, 20/C/T at Km.-21/16-17 

between MXY-RMF, 29/C/T at Km.-32/7-8 between 

MXY-RMF &amp; 36/SPL/T at Km.-44/8-9 between 

NUQ-WDM in GHD-CPU section under ADEN/RNQ 

E. C. Railway, Dhanbad.

142117904 162445631 

Variation 

167893945

Various rates ECR/DHN/Civil/2022/0

105, dt 06.02.2023

ANIL KUMAR 05.07.2022 Orgn. DOC 

26/05/2023, extd 

up to 28.12.2025

70% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress.

151 GHD-CPU section:- Elimination of level crossing by 

subway (04 nos) LC No. 46/C/T at Km.-57/1-2 

between WDM-MXY, 67/C/E at Km.-89/10-11 

between JRQ-MPF, 56/C/E at Km.-69/20-21 between 

MXY-DXN &amp; 65/C/T at Km.-84/5-6 between 

DXN-JRQ in GHD-CPU section under ADEN/RNQ 

E.C.Railway, Dhanbad  

141774798 147168716 Various rates ECR/DHN/Civil/2022/0

056, dt 07.07.2022

Megotia Construction 

Pvt. Ltd.

20.11.2022 Orgn. DOC 

31/03/2023, Extd. 

up to 31.09.2025 

Further extension 

in process.

78% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress

152 Improvement of cerculating area and station building 

at chopan under ADEN/CPU.

20475882 19657148 Various rates ECR/DHN/Civil/2021/0

016 dt. 08.03.2021

M/s Binod Kumar 

Singh

01.08.2020 17.05.2021  Upto 

10.01.2023  

100% Pravin kumar alok 

Sr.DEN(4)/DHN

Work was closed 

on administrative 

ground. After that 

final variation has 

been sanctioned.

153 Providing /Replacement of damaged chequer plate 

pathway on mahor bridges under ADEN/RNQ (35 

Nos.) & ADEN/CPU (18 Nos.).

23017295 27750000 variation  

27610366

Various rates ECR/DHN/Civil/2023/0

046, dt.18.05.2023

Sunil kumar -

Begusarai

28.04.2023  Org.DOC 

18.03.2024 extd 

upto 19.08.2024

100% Pravin kumar alok 

Sr.DEN(4)/DHN

Work Completed, 

Final Bill under 

process.

154 Provision of facilities for Divyangjan at station in 

juridiction of Sr.DEN/4/DHN

18496094.36 20637950.63 

Variation 

22157760

Various rates ECR/DHN/Civil/2023/0

040, dt.08.05.2023

M/s Mangalam 

Construcion 

10.07.2023 Org.DOC 

08.02.2024 Extd 

upto 31.12.2025

41% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress.

155 Dhanbad Division-TRR(P): BXLL-KRLR (10.587 

TKm), KRLR-KATNI (13.310 TKm),BXLL-OBRA 

(0.998 TKm) &amp; KRLR-AVD (1.132 TKm) under 

ADEN/CPU in the jurisdiction of Sr.DEN(4)/DHN.

32642801 27523729 Rev. 

32543729

Various rates ECR/DHN/Civil/2024/0

036 dt.06.12.2024

MANTUN ROY 

CONSTRUCTION

08.12.2023 Org.DOC 

06.04.2025 extd. 

Upto 05.08.2025

89% Pravin kumar alok 

Sr.DEN(4)/DHN

Work completed, 

final  variation 

under process.

156 Supply of Portion and welding including supervision 

for welding of rail joints by SKV method in 

connection with various track renewal and repair 

works under ADEN/CPU and ADEN/RNQ in the 

jurisdiction of Sr. DEN/4/DHN of Dhanbad Division.

20377236 14671609.92 Rev 

17076070

Various rates ECR/DHN/Civil/2024/0

034 dt 11.03.2024

ORA INDIA 

PRIVATE LIMITED

04.01.2024 Org.DOC  

30.06.2025  extd. 

Upto 31.12.2025

37% Pravin kumar alok 

Sr.DEN(4)/DHN

 Work in progress

157 Dhanbad Division-CTR(S/P): GHD-BXLL (8.9 TKm) 

and KRLR-NCL (4.5 TKm) under ADEN/RNQ and 

ADEN/CPU in the jurisdiction of Sr.DEN(4)/DHN.

30869342 26701980 Various rates ECR/DHN/Civil/2024/0

035 dt.18.03.2024

RAJNISH 

BAHADUR SINGH

11.12.2023 Org.DOC 

11.12.2024. Extd. 

Upto 30.09.2025 

Further extension 

in process.

57% Pravin kumar alok 

Sr.DEN(4)/DHN

 Work in progress.



158 Dhanbad Division-TBSR (H-Beam): KRLR-NCL 

Section (782 Nos), KRLR-KATNI Section (269 Nos), 

BXLL-KRLR Section (1010 Nos) under ADEN/CPU 

in the jurisdiction of Sr. DEN/4/DHN of Dhanbad 

Division.

60772988 65300576 Various rates ECR/DHN/Civil/2024/0

049 dt.27.04.2024 

Rawatsons Engineers 

Pvt. Ltd.

23.05.24 Org.DOC 

30.12.2024,  Extd. 

Upto 31.10.2025

87% Pravin kumar alok 

Sr.DEN(4)/DHN

 Work in progress.

159 Dhanbad Division-TBSR (H-Beam): GHD-BXLL 

Section (5041 Nos) under ADEN/RNQ in the 

jurisdiction of Sr. DEN/4/DHN of Dhanbad Division.

143536305 153296774 Various rates ECR/DHN/Civil/2024/0

015 dt.03.01.2025

Eastern Hardware 

Mart

01.07.2024 Org.DOC               

03.01.2025 extd. 

DOC

30.06.2025 

Further extension 

in process.

82% Pravin kumar alok 

Sr.DEN(4)/DHN

 Work in progress

160 Various works related to maintenance of track and 

track deficiency due to doubling in PPKD-SGRL 

section in the jurisdiction of SSE/P.Way/SGRL and 

SSE/P.Way/ OBRA under ADEN/CPU of Dhanbad 

Division.

28441916 22326904 Rev. 

27892671

Various rates ECR/DHN/Civil/2024/0

056 dt.19.04.2024

RAJNISH 

BAHADUR SINGH

08.02.2024 Org.DOC               

06.02.2025 Ext. 

DOC

06.06.2025  

Further extension 

in process.

80% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress.

161 Improvement of toe wall, curtain wall, boulder 

pitching &amp; other protective works for major 

bridge (20, 40 &amp; 27) under ADEN/CPU.

47137994 37166016.07 Rev. 

44567543

Various rates ECR/DHN/Cilvil/2024/0

067 dt.17.05.2024

M/s Sinha Infratech 

Private Limited.

01.04.2024 Org.DOC               

07.03.2025 Extd. 

Upto 31.12.2025

62% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress

162 Dhanbad Division: SLBN-CPU-MHDA section: (i) 

CTR(S)= 8.831 TKm (ii) TSR(P)= 2.392 TKm in the 

jurisdiction of SSE/P.Way/OBRA and 

SSE/P.Way/SGRL under ADEN/CPU.

19926176 16289649 Various rates ECR/DHN/Civil/2024/0

149 dt.06.01.2025

Binod kumar Yadav 31.07.2024 Org.DOC               

29.07.2025 Extd. 

Upto 31.12.2025

27% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress

163 Dhanbad Division: CTR(P): GHD-BXLL= 2.82 TKm 

&amp; BXLL-KRLR= 4.274 TKm under 

ADEN/RNQ and ADEN/CPU in the jurisdiction of 

Sr.DEN/4/DHN.

23905238.76 22709977 Various rates ECR/DHN/Civil/2024/0

117 dt.27.09.2024

M/s Maihar Builders 

Pvt.Ltd.

19.08.2024 Org.DOC               

01.08.2025 further 

DOC under 

process

54% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress

164 Augmentation of power supply system by provision of 

2X2MVA power transformer and provision of 

boundary wall at 33/11 KV substation at SGRL under 

Dhanbad Division: Civil Engineering works.

9638775.77 10500998 Various rates ECR/DHN/Civil/2024/0

119 dt.16.12.2024

M/s Rabindra prasad 10.09.2024 Org.DOC               

03.04.2025  extd. 

Upto 31.12.2025

21% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress. 

165 OBRA-PPKD-Provision of LHS for elimination of 

Trespass at Km. 140/08-09 between OBRA-PPKD.

52736020.47 59426549 Various rates ECR/DHN/Civil/2024/0

150 dt.16.12.2024

M/s Sinha Infratech 

Private Limited.

Org. DOC

16.04.2025 extd. 

upto 15.10.2025

0.00% Pravin kumar alok 

Sr.DEN(4)/DHN

Work to be 

commence.

166 Dhanbad Division: TBR (Turnouts): BXLL-KRLR 

(04 Sets), KRLR-KATNI (44 Sets) &amp; KRLR-

NCL (36 Sets) under ADEN/CPU and GHD-BXLL 

(24 Sets) under ADEN/RNQ in the jurisdiction of 

Sr.DEN(4)/DHN.

30025668.31 31523949.16 Rev. 

38638412

Various rates ECR/DHN/Civil/2024/0

158 Dt. 11.12.2024 

Rajnish Bahadur 

singh

29.08.2024 Org.DOC               

28.08.2025 further 

DOC  under 

process

70% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress

167 GHD-SKTN:(i) TFR=33.396 Km and (ii) 

TBR(Turnout-44sets)=33 Km under the jurisdiction of 

Sr.DEN/4/ECR/Dhanbad.

13984793.89 13844946 Various rates ECR/DHN/Civil/2024/0

173 

Dt. 21.12.2024 

M/s Maihar Builders 

Pvt.Ltd.

15.09.2024 Org.DOC               

14.09.2025 further 

DOC  under 

process

41% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress

168 Various works related to maintenance of track and 

track deficiency due to doubling in JRQ-MPF-RNQ, 

GMX-JGF-SLBN and MXY-DXN sections in the 

jurisdiction of SSE/P.Way/RNQ under ADEN/RNQ 

of Dhanbad Division.

27522324.2 21684839 Various rates ECR/DHN/Civil/2025/0

001 dt.25.02.2025

Rajnish Bahadur 

singh

28.09.2024 Org.DOC               

27.09.2025 further 

DOC under 

process

34% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress



169 Flash butt welding of 60 kg (90 UTS/72 UTS, R-260), 

(New/SH/SR/SWR/LWR) rail at site with mobile 

flash butt welding machine in the jurisdiction of 

Sr.DEN/4/DHN i.e. GHD to CPU & CPU to MHDA 

sections of Dhanbad Division.

47323448 46802890 Various rates ECR/DHN/Civil/2025/0

033 Dt. 10.04.2025

The India Thermit  

Corporation Limited

Org. DOC 

11.11.2025

0.00% Pravin kumar alok 

Sr.DEN(4)/DHN

Work to be 

commence.

170 CPU- Provision of ramp in FOB at CPU (4 nos. 

Ramp)

17681503 18837130 Various rates ECR/DHN/GS/2023/00

02 dt.30.05.2023

M/s Sinha Infratech 

Private Limited.

23.02.2023 Org. DOC 

23.02.2024. Extd. 

Upto 31.12.2025

71.00% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress

171 OBRA: Upgradation of maintenance facility at Sick 

Line OBRA

28714162 24824748 Various rates ECR/DHN/GS/2024/00

10 dt.06.09.2024

Construction and 

construction

01.12.2024 Org. DOC 

28.06.2025   Extd. 

Upto 31.12.2025

6% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress

172 CPU-SGRL : Improvement of road surface and drain 

of LHS No.13,14,15 in between KRLR-SGRL and 

6,8 & 10 in between MCQ-KDRD.

12886522.82 11301891.57 Various rates 03-DHN-2025-

26/00927320131514 

dt.13.06.2025

Sinha Infratech Pvt. 

Ltd.

Org. DOC

13.06.2026

Pravin kumar alok 

Sr.DEN(4)/DHN

To be commence

173 Flash butt welding of 60kg (90 UTS/72 UTS, R-260), 

New/SH/ SR/SWR/LWR) rail at site with mobile 

flash butt welding machine in the jurisdiction of 

Sr.DEN/4/DHN i.e. Garhwa Road Jn. - Billi (SL 

&amp; UP) sections (TWR-78.845 TKM) of Dhanbad 

Division.

163837053.3 155481364 Various rates 357-DHN-2024-

25/00854630128935 dt. 

09.05.2025

The India Thermit  

Corporation Limited

Org. DOC

09.05.2026

Pravin kumar alok 

Sr.DEN(4)/DHN

To be commence

174 Dhanbad Division : TSR(P)- MCQ-KRLR 

(1.75+1.75+1.75+0.736)= 5.986 Km &amp; GHD-

BXLL= 0.200 TKm in the jurisdiction of ADEN/CPU 

&amp; ADEN/RNQ of Dhanbad Division.

123881620 10022921 Various rates ECR/DHN/Civil/2025/0

102 dt. 16.06.2025

YOGENDRA 

KUMAR SINGH

28.04.2025 Orgn. DOC 

17.04.2026

32% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress

175 Dhanbad Division-TRR(P): KRLR-NCL= 1.915 Km 

and GHD-BXLL= 7.602 Km under ADEN/CPU and 

ADEN/RNQ of Dhanbad Division.

15711521 11943898.25 Various rates ECR/DHN/Civil/2025/0

193 dt. 25.09.2025

Mantun Roy 

Construction

01.07.2025 Orgl. DOC 

30.06.2026

31% Pravin kumar alok 

Sr.DEN(4)/DHN

Work in progress

176 OBRA- Construction of 08 Units Type-III quarters at 

OBRA.

19423187 18083763.00 Various rates ECR/DHN/Civil/2025/0

092 dt. 07.05.2025

M/s Sinha Infratech 

Private Limited.

Orgl. DOC 

03.02.2026

Pravin kumar alok 

Sr.DEN(4)/DHN

To be commence

177 Balance work of GHD-CPU Section- Elimination of 

level crossing (No.-36/SPL/T, 46/C/E, 56/C/E, 

65/C/T & 67/C/E) by LHS (subway) in GHD-CPU 

section i.e : construction of LHS (subway) in lieu of 

level crossing no.-56/C/E at Km-69/20-21 between 

MXY-DXN station and Cover sheds for LHS of L.C. 

No. 36/SPL/T at Km-44/8-9 between WDM-NUQ 

station, 46/C/E at Km-57/1-2 between WDM-MXY 

station, 65/C/T at Km-84/5-6 between DXN-JRQ 

station, & 67/C/E at Km-89/10-11 between JRQ-MPF 

station and related ancillary works.

85145466 89,843,799 Various rates 373-DHN-2024-

25/00875100130064 

dt.24.05.2025 

Anil Kumar Orgl. DOC 

24.05.2026

Pravin kumar alok 

Sr.DEN(4)/DHN

To be commence



178 Balance work of GHD-CPU Section- Elimination of 

level crossing (No.19/C/T, 20/C/E, &amp;29/C/T ) by 

LHS (Subway) in GHD-CPU section i.e : retaining 

walls with approach road of LHS in lieu of LC 

No.19/C/T at Km-20/10-11 between GHQ-MQX 

station &amp; 20/C/E at Km-21/16-17 between MQX-

RMF station, Cover sheds for LHS of L.C. No. 

19/C/T at Km-20/10-11 between GHQ-MQX station, 

20/C/E at Km-21/16-17 between MQX-RMF &amp; 

29/C/T at Km-32/7-8 between MQX-RMF station and 

related ancillary works.

73935376 81,879,021 Various rates 372-DHN-2024-

25/00875100132277 

dt.25.06.2025 

Anil Kumar Orgl. DOC 

25.04.2026

Pravin kumar alok 

Sr.DEN(4)/DHN

To be commence

179 Construction of 6 unit type-II staff quarters at Salaiya 

Station and RCC drain at RUB No.222 and other 

associated work near by Salaiya station

13535960.64 11250854.60 Various rate ECR/DHN/Civil/2022/0

054 dt. 18.07.22

M/s Amod Kumar 

Singh

12/21/2022 15.10.2025 96% Rajesh Meena  

DEN/5/ DHN

Work is in 

progress.

180 Provision of facilities for Divyangjan at station in the 

jurisdiction of Sr. DEN/5/DHN.

27106221.14 23921036.37 Various rate ECR/DHN/Civil/2023/0

016 dt. 21.04.2023

M/s Mangalam 

Construction-

Auragabad

4/2/2023 30.09.2025 70% Rajesh Meena  

DEN/5/ DHN

EOT under 

process

181 Suitable mitigation work recommended by the 

consultant for slope stability at Br. no. 229 and Br no 

206 in Barkakana - Koderma Section of Koderma - 

Ranchi new BG Rail line project...

53959387.51 48760081.20 Various rate ECR/ECRC/Civil/2023/

0030 dt. 01.06.2023

M/s Binod Kumar 

Yadav- koderma

1/23/2023 15.12.2025 90% Rajesh Meena  

DEN/5/ DHN

Work is in 

progress.

182 Remaining work of Construction of PWI office, stores 

& quarters, fixing boundary pillar, drain   cleaning etc 

in the section KQR-MMD under ADEN/KQR. 

27480446.86 25216066.56 Various rate ECR/DHN/Civil/2023/0

125 dt. 05/02/2024

KK and Son 

Constructions Pvt. 

Ltd.- Nawada

11/11/2023 28.10.2025 55% Rajesh Meena  

DEN/5/ DHN

Work is in 

progress.

183 Through fitting renewal (TFR)= 80.600 TKm. from 

KQR (Km.- 0.9) excluding KQR yard to HZBN 

including HZBN yard in KQR-BRKA Single BG line 

under jurisdiction of ADEN/KQR

15338458.79 12568983.41 Various rate ECR/DHN/Civil/2024/0

002 dt. 11/03/2024

Shivam Construction 

Koderma

1/20/2024 15.09.2025 39% Rajesh Meena  

DEN/5/ DHN

EOT under 

process

184 Provision of 20 bedded RPFbarrack at Hazaribagh 

Town with Recreation Hall,Dining Hall, Furniture and 

with other facilities.

21809010.33 15472781.1 Various rate ECR/DHN/Civil/2025/0

111 dtd. 14/05/2025

Kumkum Yadav- 

Hazaribag

---- 11.03.2026 0% Rajesh Meena  

DEN/5/ DHN

Work is to be 

started

185 TBR 48.00 Km in KQR-ARGD Section under 

ADEN/KQR

561545424.48 14416507.52 Various rate 112-DHN-2025-26 /

01218050136925

Dated:

19/08/2025

M/s SATYENDRA 

NARAYAN SINGH-

GAYA

--- 19.08.2026 0% Rajesh Meena  

DEN/5/ DHN

Work is to be 

started

186 Dhanbad Division-TBSR (H-Beam)-889 Nos.under 

ADEN/KQR in the jurisdiction of DEN/5/DHN.

79808384.38 22273826.36 Various rate 05-DHN-2025-26 /

00990270137238

Dated:

22/08/2025

M/s PAUL 

ENGINEERING 

WORKS-HOWRAH.

---- 19.08.2026 0% Rajesh Meena  

DEN/5/ DHN

Work is to be 

started

187 Provision of water loggingarrangement at 07 Nos. 

(LHS/RUB No.21, 93, 104,107, 170, 222 & 234) 

LHS in KQR-MMD section &Improvement of drains 

of LHS No. 112, 147 & 230between KQR-HZBN 

under ADEN/KQR.

28761096.58 22027264.03 Various rate 84-DHN-2025-26 /

01128120138470

Dated:

08/09/2025

M/s BINOD 

KUMAR YADAV-

KODERMA

---- 08.09.2026 0% Rajesh Meena  

DEN/5/ DHN

Work is to be 

started

188 Dhanbad Division- Cess Repair -20.87Tkm (6 m 

height) under DEN/5/DHN inconnection with the 

work "Dhanbad Division-Cess Repair - 72.037 Tkm 

(8.133 Tkm - 3m height& 63.904 Tkm - 6 m height)".

335336434.69 52748312.23 Various rate 104-DHN-2025-26 /

00993430140471

Dated:

30/09/2025

M/s RAM DHWAJA 

PANDEY-

DHANBAD

---- 30.09.2026 0% Rajesh Meena  

DEN/5/ DHN

Work is to be 

started

DEN/5/DHN






































