
As on 25.12.2020

1 2 3 4 5 6 7 8 9 10=6-7-8/9 11=5 12=10+11 13 14 15

1

A PSC Sleeper T/O 1 in 12 T-4218 Set 306 277 118 159 306 465 Contract exists for 100 sets.

F/S Switch 60 Kg 1 in 12 T-4219 Set 675 603 1041 -438 675 237 Contract exists for 741 sets.

TW Switches 60 Kg 1 in 12 T-6155 Set 198 196 120 229 -153 PO under vetting for 229 sets.

C CMS Xing 60 Kg 1 in 12 T-4220 Set 885 709 960 170 -421 885 464 Contract exists for 1058 sets.

D GRSP 60 Kg 1 in 12 T-4218 Set 1532 914 639 275 1532 1807 Contract exists for 160 sets.

2

A PSC Sleeper T/O 1 in 8.5 T-4865 Set 185 179 186 -7 185 178 Contract exists for 26 sets.

F/S Switch 60 Kg 1 in 8.5 T-4966 Set 285 192 445 -253 285 32 Contract exists for 370 sets.

TW Switches 60 Kg 1 in 8.5 T-6280 Set 60 60 96 -36 60 24 PO under vetting for 96 sets.

C CMS Xing 60 Kg 1 in 8.5 T-4967 Set 304 220 481 -261 304 43 Contract exists for 436 sets.

D GRSP 60 Kg 1 in 8.5 T-4865 Set 471 176 0 176 471 647

3

A F/S Switch 52Kg 1 in 12 T-4733 Set 216 102 217 273 -388 216 -172 PO for 273 sets under vetting.

B CMS Xing 52 Kg 1 in 12 T-4734 Set 264 0 228 -228 264 36 Contract exists for 25 sets.

C GRSP 52 Kg 1 in 12 T-4732 Set 358 0 143 -143 358 215 Contract exists for 143 sets.

4

A F/S Switch 52 Kg 1 in 8.5 T-4866 Set 127 33 17 16 127 143

B CMS Xing 52 Kg 1 in 8.5 T-4867 Set 256 0 0 0 256 256 Stock available of 323 sets.

C GRSP 52 Kg 1 in 8.5 T-4865 Set 246 0 0 0 246 246

5

A PSC Sleeper  (D/S) Set 195 191 0 170 21 195 216 Stock available of 56 sets.

B D/S 60 Kg 1 in 8.5 Set 150 41 78 -37 150 113 stock available for 135 sets.

C GRSP D/S 60 Kg 1 in 8.5 Set 299 297 0 297 299 596

6

A D/S 52 Kg 1 in 8.5 Set 95 0 0 0 95 95 Stock available of 47 sets.

B GRSP D/S 52 Kg 1 in 8.5 Set 216 50 0 50 216 266 Stock available of 82 sets.

7

ERC MK-III T-3701 No. 4884655 3681856 5341100 1,200,000 -2859244 4884655 2025411 Contract exists for 32.83 Lakhs.

ERC MK-V T-5919 No. 1792096 1792096 586000 1,074,000 132096 1792096 1924192 RC Vetted for 10.74 Lakhs

B ERC "J" Clip T-4158 No. 54817 0 0 0 54817 54817

C Anti Theft ERC with CIR Clip T-6254/55 Set 9692 9342 0 9342 9692 19034

D GRSP 52Kg T-3703 No. 0 0 0 0

E CGRSP 52 Kg T-8327 No. 279480 197488 0 197488 279480 476968

F GRSP 60Kg T-3711 No. 0 0 0 0

CGRSP 60 kg (6.2 mm) T-6618 No. 2902909 13414 718916 -705502 2902909 2197407

CGRSP 60 Kg (10 mm) T-8528 No. 635620 585710 780090 500000 -694380 635620 -58760 Contract exists for 9,70,648 nos.

T-5836

B

B

Other Critical Materials

T-6068

P.O./  

LOA

Qty. as 

on 

01.04.20

TTR (1 in 12) 60 Kg 

Unit

TTR (1 in 8.5) 60 Kg 

D/Switches 60 Kg 

Total for  

 2020-21 

Tender 

to float 

in 

(Month/

Year)

TTR (1 in 12) 52 Kg 

Balance  

for F/Y: 

2020-21

Tender  

finalised 

& 

accepted 

by firm 

since 

01.04.20

Net 

Reqd. 

for 2020-

21

Material name

D/Switches 52 Kg 

A

TENDER PLANNING FOR 2020-21 Annexure-ITSP Cell

SN

for F/Y: 

2021-22 

(=  F/Y: 

2020-21) 

Drg. No. Requirement Requirement as on 

01.04.20 

G

Tender 

under 

finalisa-

tion for 

Tender, 

floated/ 

proposed 

for 

quantity

Remarks                                                                                     

Net 

TTR (1 in 8.5) 52 Kg 
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As on 25.12.2020

1 2 3 4 5 6 7 8 9 10=6-7-8/9 11=5 12=10+11 13 14 15

P.O./  

LOA

Qty. as 

on 

01.04.20

Unit

Total for  

 2020-21 

Tender 

to float 

in 

(Month/

Year)

Balance  

for F/Y: 

2020-21

Tender  

finalised 

& 

accepted 

by firm 

since 

01.04.20

Net 

Reqd. 

for 2020-

21

Material name

TENDER PLANNING FOR 2020-21 Annexure-ITSP Cell

SN

for F/Y: 

2021-22 

(=  F/Y: 

2020-21) 

Drg. No. Requirement Requirement as on 

01.04.20 

Tender 

under 

finalisa-

tion for 

Tender, 

floated/ 

proposed 

for 

quantity

Remarks                                                                                     

Net 

H GFN  liner 52Kg T-3702 No. 368682 0 0 0 368682 368682

GFN Liner 60Kg T-3706 No. 2347042 1158633 1158633 2347042 3505675

GFN Liner for Wider Sleeper T-6938 Set 117730 117730
149400

-31670 117730 86060 Contract exists for 89,640 sets

J Comb. GFN liner T-3707/08 Set 373140 0 37856 -37856 373140 335284

K Metal liner 60Kg T-3740 No. 2558222 402706 647264 -244558 2558222 2313664 Contract exists for 4,67,264 nos.

Metal liner Wider Sleeper T-8616 Set 724160 724160 783553 -59393 724160 Contract exists for 6,63,553 sets.

L Metal liner 52Kg T-3738 No. 273900 0 0 0 273900 273900

M Comb. Metal liner T-3741/42 No. 624840 116899 0 116899 624840 741739

N Anti sabotage Spl. Nut Set 4432 0 0 0 4432 4432

O Anti sabotage Spl. Key Set 950 653 0 653 950 1603

Glued Joint 60Kg T-5843 No. 5975 3949 3831 118 5975 6093 Contract exists for 3301 Nos.

Glued Joint 52Kg T-5361 No. 7916 4155 2136 2019 7916 9935 Contract exists for 1988 Nos.

9

A PSC Sleeper for SEJ T-4149 Set 586 241 0 421 -180 586 406 Stock available 24 sets.

B Improved SEJ 60 Kg. T-6902 Set 486 383 612 -229 486 257 Contract exists for 297 sets.

C Improved SEJ 52 Kg. T-6930 Set 239 131 275 -144 239 95 Contract exists for 261 sets.

D Ord. SEJ 60kg (Comp. Set) T-4165 Set 0 0 0 0 0 0

E Ord. SEJ 52kg (Comp. Set) T-4160 Set 0 0 0 0 0 0

F SEJ Fittings 60kg T-4165 Set 154 0 0 0 154 154 Stock available for 191 sets.

G SEJ Fittings 52kg T-4160 Set 57 0 0 0 57 57 Stock available for 103 sets.

H GRSP for SEJ T-4159 No. 11854 1889 0 1889 11854 13743 Stock available for 6,049 Nos.

10

PSC  Line Sleeper 60 Kg T-2496 No. 231236 205380 94326 111054 231236 342290

PSC  Wider Sleeper 60 Kg T-8527 No. 149460 149460 2146301 -1996841 149460 -1847381

Br. Appr. Sleeper T-4088/97 Set 154 131 0 85 46 154 200 Awaiting despatch: Nil.

Wider B/Appr. Sleeper T/8672-80 82 82 0 72 10 82 92 Tender under finalisation.

Br. Deck Sleeper T-4088 No. 2377 2160 0 1974 186 2377 2563 Awaiting despatch: 176 Nos

Wider B/Deck Sleeper T-8672 4500 4500 0 4500 0 4500 4500 Tender under finalisation.

LC Sleeper T-4148/48A No. 9049 8449 0 6264 2185 9049 11234 Awaiting despatch: 99 Nos

Wider Level Xing Sleeper T-8671 2535 2535 0 2285 250 2535 2785 Tender under finalisation.

11 Fish Plates

A Ord. 60Kg T-1898 No. 0 0 0 12179 -12179 0 -12179 PO issued for 12,179 Nos.

B Ord. 52Kg T-090(M) No. 0 0 0 0 0 0

C 60 Kg 1m long T-5916 No. 12010 11589 0 11965 -376 12010 11634 PO issued for 11,965 Nos.

D 52 Kg 1m long T-5915 No. 4780 0 0 0 4780 4780 Stock available of 622 Nos.

E 60 Kg 1m with screw clamp T-2185 Set 0 0 0 0

F 52 Kg 1m with screw clamp T-2186 Set 0 0 0 0

G Comb.F/Plate 60/52 Kg T-696-699 No. 1850 172 0 172 1850 2022

Other PSC Special Class Sleepers

Switch Expansion Joints

As per 

Firm's 

B

C

D

8

A

I
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As on 25.12.2020

1 2 3 4 5 6 7 8 9 10=6-7-8/9 11=5 12=10+11 13 14 15

P.O./  

LOA

Qty. as 

on 

01.04.20

Unit

Total for  

 2020-21 

Tender 

to float 

in 

(Month/

Year)

Balance  

for F/Y: 

2020-21

Tender  

finalised 

& 

accepted 

by firm 

since 

01.04.20

Net 

Reqd. 

for 2020-

21

Material name

TENDER PLANNING FOR 2020-21 Annexure-ITSP Cell

SN

for F/Y: 

2021-22 

(=  F/Y: 

2020-21) 

Drg. No. Requirement Requirement as on 

01.04.20 

Tender 

under 

finalisa-

tion for 

Tender, 

floated/ 

proposed 

for 

quantity

Remarks                                                                                     

Net 

H Comb. 52/90 R CSO-C 1900-1901(M) No. 0 0 0 0

I Joggled 60 Kg. clamp T-4016 Set 2235 531 0 300 231 2235 2466 PO issued for 300 sets on 04.12.2020.

J Joggled 52 Kg. clamp T-620 Set 1470 0 0 0 1470 1470

K Joggled 60 Kg.Bolt type T-5849 Set 7708 4610 2270 2265 75 7708 7783 PO issued for 2265 sets on 04.12.2020,

L Joggled 52 Kg.Bolt type T-5848 Set 12913 3066 0 3894 -828 12913 12085 PO issued for 3894 sets on 04.12.2020,

12

A PSC Sleeper for D/Xing: Set 20 20 0 20 20 40 Awaiting despatch: 13 sets.

B F/S switch D/Slip T-5364 Set 22 1 0 1 22 23

C F/S switch S/Slip T-5363 Set 25 24 0 24 25 49

D F/S switch W/Slip T-5362 Set 5 5 0 5 5 10

E GRSP  Double slip T-5364 Set 19 7 0 7 19 26

F GRSP  Single slip T-5363 Set 19 17 0 17 19 36

G GRSP  W/slip T-5362 Set 12 5 0 5 12 17

H Acute & Obtuse Xing  T-5265/ 

4867
Set 32 16 0 16 32 48

13

A Fittings for LC for 60 Kg. PSC As per 

list

Set 6756 3350 15077 -11727 6756 -4971 Stock available of 4956 sets.

B Fittings for LC for 52 Kg. PSC As per 

list

Set 1110 0 2218 -2218 1110 -1108 Stock available of 3562 sets.

LC Fittings for Wider Sleeper Set 250 250 7965 Tender under TCM for 7,965 sets.

C Fish Bolt & Nuts 25x140 T-1899 No. 204319 142306 0 142306 204319 346625 Tender finalised for 200.00 MT

D Single coil spring washer T-10773 No. 215530 46129 0 46129 215530 261659 Stock available of 1,18,649 Nos.

F Spherical washer T-023(M) Set 16029 0 0 0 16029 16029 Stock available of 4095 Nos.

T-3912 No. 147780 107044 254053 -147009 147780 771 Contract exists for 2,54,053 nos.

T-3911 No. 26317 8538 250930 -242392 26317 -216075 Contract exists for 2,50,930 nos.

T-1035 No. 6250 5500 70150 -64650 6250 -58400

T-4153 No. 30000 11975 0 11975 30000 41975

16 Bolts & Nuts for Pts. & Xing 

(Through B/Nuts)17 Other Misc. Bolts & Nuts

18 0 0 0

19 Spring setting device As per 

firm`s 

Set 0 0 0 0

20 0 0 0

21 0 0 0 0

Rail Screws

Other Small Fittings

Diamond Xing

Stretcher bars for Fan Shaped Switches 

Other Materials as not listed above. 

Plate Screws

Insulated Gauge Tie Plate

14

15
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SN Tender No. Tender 

floated on

Date of 

opening

Description of Stores Quantity 

tendered

Value

(Rs.)

Level Remarks

Nil.

As on 25.12.2020Annexure-IITSP CELL TENDER FLOATED BUT NOT YET OPENED



Annexure-III             As on 25.12.2020

SN Tender No. with 

date of opening

Tender Value Quantity 

Tendered

Remarks

A

85 Sets

72 Sets

1,974 Nos

4,500 Nos

6,264 Nos

2,285 Nos

421 Sets

170 Sets

1210 Nos

2 02/20/6460/CS 

24.11.2020 Under TCM.

PSC Sleeper for SEJ T-4149

PSC Sleeper for Derailing Switch:T-6068

Wider Sleeper for Curve: T/8621-8624

33,858,899.93

PSC Sleeper for B/App. Ordn. T/4089-97

PSC Sleeper for B/App. Wider T/8673-80

PSC Sleeper for B/Deck Ordn. T/4088

PSC Sleeper for B/Deck Wider T/8672

PSC Sleeper for L/Xing Ordn. T/4148

PSC Sleeper for L/Xing Wider T/8671

48,117,604.571
02/20/6455/CS 

25.09.2020
Under TCM.

TSP CELL

Brief Description of stores & Drg. No.

TENDER OPENED BUT NOT YET FINALISED

TC level - JAG Grade             



Annexure-IV                 As on 25.12.2020

SN Tender Ref Quantity Firms Name Remarks

1
02/18/6426/SP 

21.08.18

42,80,934 Nos M/s Calcutta Springs, Limited, Kolkata LOA for 42,80,934 Nos issued on 14.12.18. 

Firm refused to accept. Case under litigation.

182 Sets

135 Sets

9801 sets

2218 sets

149 Sets M/s Voestalpine VAE VKN India Ltd Original BG not received to this office.

80 Sets M/s Rahee Track Tech Ltd Medak Purchase Order under vetting.

63 sets M/s Voestalpine VAE VKN India Ltd Original BG not received to this office.

33 sets M/s Rahee Track Tech Ltd Medak Purchase Order under vetting.

72.45 MT M/s Eastern Track Udyog Pvt Ltd KKK P.O. held up for Fund Certification.

108.67 MT M/s Fabro Forge KKK P.O. held up for Fund Certification.

1812 sets M/s Prime Ispat Limited Raipur Purchase Order issued on 04.12.2020.

453 sets M/s Chetan Industries, Raipur Purchase Order issued on 04.12.2020.

300 sets M/s Prime Ispat Limited Raipur Purchase Order issued on 04.12.2020.

3115 sets M/s Prime Ispat Limited Raipur Purchase Order issued on 04.12.2020.

779 sets M/s Chetan Industries, Raipur Purchase Order issued on 04.12.2020.

400 Nos M/s Techma Industries, Kolkata P.O. held up for fund certification.

600 Nos M/s Calstar Sponge Ltd., Kolkata P.O. held up for fund certification.

2,400 Nos M/s Lauls Limited, Faridabad P.O. held up for fund certification.

1,600 Nos M/s Awdesh Industres, P.O. held up for fund certification.

8
02206459SP 

28.09.2020
7965 Sets M/s BR Casting Howrah

LOA issued on 27.11.2020. P.O. under finance 

vetting.

6

02206458SP 

31.07.20

7

Level Xing fittings for 

Wider Sleeper

(i) TW Switches 60 Kg 1 in 

12: T-6155

Special fish plate for 60 Kg 

G/Joint: T-2572

Fish Plate 52 Kg Bolt type: 

T-5848

02/20/6457/SP 

30.06.2020

Fish Plate 60 Kg: T-4016

Fish Plate 60 Kg Bolt type: 

T-5849

SEJ fittings 60 Kg T-4165

SEJ fittings 52 Kg T-4160

Purchase Order issued on 04.12.202002/19/6437/SP 

09.05.19

M/s Pacheria Forgings Howrah

Description of Stores

Purchase Order held up due to modification in 

withstanding clause of Security deposit.

M/s Pacheria Castings Pvt Ltd Howrah

LC Fittings for 60 Kg

LC Fittings for 52 Kg

02/18/6432/SP 

25.03.19

ERC MK-III: T-3701

02/19/6453/SP 

30.01.2020
5

TENDER FINALISED BUT PURCHASE ORDER YET TO BE ISSUED

3

TSP Cell

02196448SP  

10.12.19

4

Fish Bolts & Nuts T-1899

2

(ii) TW Switches 60 Kg 1 

in 8.5: T-6280



 As on 01.12.2020                          

Original Extended

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

A

Gaya 505 219 286

DNR 148 32 116

Total 653 0 251 402

Gaya 162 0 162

DNR 65 0 65

Total 227 0 0 227

2

02/19/6438/000

657 dt: 

24.10.19

F/S Switches 60 Kg 1 in 

12: T-4219

M/s Gopal 

Industries, 

Bhilai

1,19,450/- + Ft: 

17,750/- + GST 

@18.0%

23.01.20-40% 

23.04.20-100%

30.09-40% 

14.12-100%

To be 

deducted 

from bill.

Gaya 65 50 50 15

2020-21: 25 sets (01/07/10.09.20), 

25 sets (18/23.11.20). Option Clause 

exercised.

3

02/19/6438/000

652 dt: 

13.11.19

F/s Switches 60 Kg 1 in 12: 

T-4219

M/s Golden 

Engg. Durg

1,19,450/- + Ft: 

17,750/- + GST 

@18.0%

12.02.20-40% 

12.05.20-100%

12.07.20 - 

40% 

12.10.20-

100%  

To be 

deducted 

from bill.

Gaya 25 25 25 0

2020-21: 25 sets 

(02/04/15/22.07.20). +30% option 

clause is being exercised.

23.04.20 - 40% 

23.10.20 - 80%

Gaya             

(1st Year)
102 0 102

23.04.21 - 90% 

23.10.21- 100%

Gaya             

(2nd Year)
26 0 26

5

02/19/6452/000

661 dt: 

08.06.20

F/s Switches 60 Kg 1 in 12: 

T-4219

M/s Prime 

Ispat Limited, 

Raipur

1,43,328.75 + Ft: 

18,357.75 + GST 

@18.0%

07.06.21 -100% TD/DNR 87 87 87 0

2020-21: 15 (15.06.20), 15 (08.08), 

15 (05.09.20), 15 (31.10.20). 27 Sets 

(Dec'20) +30% option clause being 

exercised.

6 02/19/6452/000

662 dt: 

08.06.2020

F/S Switches 60 Kg 1 in 

12: T-4219

M/s R.V.Rail 

Products Pvt 

Ltd Kolkata

07.01.21 - 40% 

07.10.21 -100%
TD/DNR 349 138 138 211

2020-21: 69 sets (10/11/18.10.20), 

69 Sets (Dec'20)

Gaya 119 27 119 0

DHN 93 27 47 46

Total 212 54 166 46

Gaya 122 122 0

DNR 74 74 0

Total 196 0 196 0

8

02/19/07/SO/ 

000003 dt: 

26.08.19

F/s Switches 60 Kg 1 in 

8.5: T-4966

Bridge Track 

& Tower Pvt 

Ltd Kolkata

1,02,000/- + Ft. 

17,946/- + GST@ 

18%.
08.07.2020

07,92,610/- 

 upto 

30.09.21

upto 

30.09.20 for 

50 Lakh
CTD/Gaya 56 21 42 14

2019-20: 21 sets (11/13/14.02.20). 

2020-21: 21 sets (01/04.05.20)]

9

02/19/03/SO/00

0001 dt: 

26.08.19

F/s Switches 60 Kg 1 in 

8.5: T-4966

M/s R.V.Rail 

Products Pvt 

Ltd., Kolkata

1,02,000/- + Ft. 

17,946/- + GST@ 

18%.

25.08.20 - 50% 

25.08.21 -100%

14,71,980/- 

 upto 

29.08.21

CTD/Gaya 104 21 83 2019-20: 21 sets (16.03.20)

DHN 70 0 0 70

Gaya 50 25 25 25

Total 120 25 25 95

DNR 153 81 72

SEE 80 27 53

SPJ 95 0 27 68

Total 328 0 135 193

57.00 Lakhs 

07.12.18 

06.03.20

1.72 Cr. 

Upto 

22.08.20 

Basic: 1,09,000/- + 

Ft. @ 15,120/- + 

GST @ 18.0%

1st slot 

refixed upto 

03.03.19

525000+ Frt. DHN-

1000,Gaya-2,000/- 

GST-18% 

M/s Cemcon 

Track 

Industries 

Guhana

30.09.18-15% 

30.11.19-100%

18.11.18 

07.03.19 

06.11.19 

05.02.20

2019-20: 12 Set (13.05.19)8 sets

(24.07), 04 set (DNR: 24.07)

20.10.20

 DP of 

original qty 

was refixed 

upto 

30.04.20. 

Further  

refixed 

30.10.20.

Ordered 

Quantity

(i) 31.12.20 

of 75.0 Lacs 

(ii) 31.12.20 

of 75.0 Lacs. 

Supply 

received in 

2020-21

Total 

Supply 

Received

 Remarks

2019-20: 15 set (25.04.19), 28 

(08.06), 15(12.08), 15 (30.08), 13 

(25.09.19), 08 (28.11), 7 (04.12), 30 

(21.12), 12 (DNR 30.01), 20 (DNR 

Validity/ 

Rail BG

2019-20: 20 sets (DHN - 11.06.19), 

52 sets (DHN-11.11.19)                   

2020-21: 27 Sets (DHN -28.09.20)

2020-21: 25 Sets (13/17/18.08.20)

BG for Rails yet to be submitted.

Consignee

Rs. 1.00 Cr. 

Valid upto 

30.06.19 

Extended 

upto 

30.06.20

Balance 

supply

03.10.18 

Extd. Upto 

26.08.20

05.09.19 

27.08.20 with 

LD

Basic: 59,820/- + Ft: 

17,946/- + GST 

@18.0%

1st Slot upto 

10.02.20 with 

LD 2nd Slot 

upto 04.06.20 

with LD

2018-19: 27 sets (DNR-     ), 27 set 

(SPJ: 03.03.19).                                

2019-20: 27 sets (SEE: 28.05.19), 27 

DNR (09.09.19), 27 DNR (Dec'19)

20.12.17       

   Ext.  

21.12.18   

21.12.19 

31.12.20     

04.02.19

23.10.20 - 

40% 23.02.21-

80% LD

28.07.17 -15%  

28.09.18-100% 

For enhance 

Qty. DP 

Refixed upto 

30.04.20.

Annexure-VRUNNING PURCHASE ORDERS

F/S Switches 60 Kg 1 in 

8.5 : T-4966

4

Delivery Period.

1,35,000/- + Ft. 

12,000/- + GST@ 

18%.

Rs. 34.35 

Lakh 

valid upto 

02.03.22

Validity 

BGs for 

SD/PG 

05.10.18-25% 

05.10.19-100%

Rate

TSP CELL

SN P.O. 

Reference

Description of stores & 

RDSO's Drg. No.

M/s Eastern 

track udyog 

Pvt Ltd KKK

Fan Shaped Switches 

1

02/17/6399/000

603 dt: 

06.04.18

7

F/S Switches 60 Kg 1 in 

12: T-4219

F/s Switches 60 Kg 1 in 

8.5: T-4966

M/s Hindustan 

Engg. Kolkata    

 9903496516 

Chhinmastika 

Track 

Industries , 

Katua Jammu 

& Kashmir.

10

02/17/6404/000

600 dt. 

05.02.18

Firm

Basic: 96,709/- + Ft: 

19,940/- + GST 

@18.0%

M/s Sandhu 

Tech. 

Jamsehpur          

 Mob. No. - 

9234601985

F/s Switches 60 Kg 1 in 12: 

T-4219

02/19/26/SO/ 

000019 dt: 

24.10.19

Thick Web Switches 60 Kg 

1 in 12: T-6155

87,250+12.50%+5% 

+ (Gaya+DNR)-

9500/-,  AIUR = 

1,12,564.06

55,790+12.50%+5%

+Gaya-7890/-, DHN-

Nil.  AIUR = 

73,744.69 (Gaya), 

65,854.65 (DHN)

F/S Switch 52Kg 1 in 12, T-

4733

Switch 60 Kg 1 in 12: T-

4219

02/17/6405/000

604 dt: 

01.06.18

9

02/15/6386/000

564 dt: 

29.03.17           

MA No. 118      

 dt: 25.01.18
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Original Extended

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Ordered 

Quantity

Supply 

received in 

2020-21

Total 

Supply 

Received

 RemarksValidity/ 

Rail BG

Consignee Balance 

supply

Delivery Period. Validity 

BGs for 

SD/PG 

RateSN P.O. 

Reference

Description of stores & 

RDSO's Drg. No.

Firm

11

02/17/6410/000

633 dt: 

08.02.19

F/S D/Switches 60 Kg: T-

6068

M/s JCL Infra 

Ltd. Meerut

86,000/-+10,500/- + 

GST@18%, AIUR= 

1,13,870/-

07.04.19-20% 

07.08.19-100%

30.09.20 with 

LD
Exempted

40.00 Lakh 

30.09.2020
CTD/Gaya 78 78 78 0

2020-21: 25 sets (01.07.20), 25 sets 

(03/27.10.2020), 28 set (02/17.11)

DNR 62 24 62 0

SEE 19 19 0

SPJ 23 23 0

Total 104 24 104 0

Gaya 48 17 48 0

DHN 13 13 0

SPJ 13 13 0

Total 74 17 74 0

B

Gaya 189 70 187 2

2018-19: 33 sets (31.12.18)                  

2019-20: 15 (28.05), 32 (06.01), 37 

(03.02). 2020-21: 70 set (11.09)

DHN 87 87 0
19-20: 22 (30.06), 27 (06.11), 12(03.12), 

26 set (25.01.20)

DNR 27 27 0 18-19: 27 sets (05.12.18)

Total 303 70 301 2

DHN 157 129 28

Gaya 222 222

DNR 49 49

Total 428 0 129 299

DHN 52 24 51 1

DNR 38 18 36 2

SEE 93 90 90 3

Total 183 132 177 6

24.01.20-40% 

24.07.20-100%

Gaya             

(1st year)
25 0 25

24.01.21-40% 

24.07.21-100%

Gaya           

(2nd year)
139 0 139

24.01.20-40% 

24.07.20-100%

Gaya             

(1st year)
39 15 24 2019-20: 10 (16.01.20), 5 (31.01)

24.01.21-40% 

24.07.21-100%

Gaya           

(2nd year)
223 0 223

24.01.20-40% 

24.07.20-100%

2st Slot 

refixed 

24.11.20

Gaya             

(1st year)
59 47 12 2019-20: 47 sets (03/11.03.20)

24.01.21-40% 

24.07.21-100%

Gaya           

(2nd year)
334 0 334

DHN 69 0 69

Gaya 124 33 91 2018-19: 33 (25.01.19)

DNR 42 15 27 2019-20: 15 (03.03.20)

Total 235 0 48 187

M/s Orient 

Steel Kolkata

1,85,368.66+Frt.-

4000/-+GST-extra 

@18% 

AIUR:2,23,455.02

M/s Prime 

Ispat Industries 

Limited, Raipur

2,12,289+Ft. 2000/-

GST-18% 

AIUR:2,52,861/-

2nd slot 

refixed  

28.02.20, 

upto 18.03.20 

with LD

27.01.19-15%   

27.03.20-100%

1st Slot upto 

24.07.20 with 

LD

BG 

15.07.20

Exempted

BG 

31.12.20

DP upto 

29.10.20

F/S Switches 52 Kg 1 in 

12: T-4733

02/17/6405/000

606 dt: 

10.07.18 MA 

issued on 

07.04.20 for 

+30% Option 

clause

17

02/RC/19/09/ 

SO/000010        

 dt: 16.09.19

02/17/6414/000

607 dt: 

19.07.2018 

M.A. No. 159 

dt. 13.03.20 

for (+)30%

12

F/S Switches 52 Kg 1 in 

8.5: T-4866

02/RC/19/08/ 

SO/000009        

 dt: 16.09.19

13

16

15

02/RC/19/10/ 

SO/000011        

 dt: 16.09.19

18

14

CMS Xing 60 Kg 1 in 12: 

T-4220

CMS Xing 52 Kg 1 in 12: 

T-4734

02/17/6414/000

612 dt: 

23.08.18

M/s Jupitor 

Wagons Ltd. 

Hooghly

CMS Xing 60 Kg 1 in 12: 

T-4220

CMS Xing 60 Kg 1 in 12: 

T-4220

02/17/6414/000

623   dt: 

28.09.18

1st Slot 

extended upto 

31.10.20 with 

LD

2nd Slot 

refixed upto 

09.04.20   DP 

of MA 

19.10.20

1st Slot 

refixed upto 

31.12.18 

Further 

Extended 

upto 28.01.19 

with LD

M/s VAEVKN 

Delhi                

Mob. No. - 

9310263202

1,93,395.41+Frt.-

4000/-+GST-extra 

@18% 

AIUR:2,32,926.58

2,12,289+Ft. 2000/-

GST-18% 

AIUR:2,52,861/-

2,07,500+Ft. 3500/-

GST-18% 

AIUR:2,48,980/-

M/s Texmaco 

Rail & Engg. 

Ltd. Kolkata

Exempted

Exempted

10.00 

Lakhs 

retained 

from 1st 

Bill.

20.00 

Lakhs 

retained 

from 1st 

Bill.

2019-20: 80 sets.                                

2020-21: 24 sets (DNR: 01/06.06). 

Supply Completed.

2018-19: 34 sets. 2019-20: 23 set. 

2020-21: 17 sets (Gaya - 24.10.20). 

Supply Completed.

2019-20: 18 SET (DNR-22.02.20).         

2020-21: 61 Sets (SEE-10.08), 24 Set 

(DHN-16.09), 18 set (DNR-16.09), 29 

SET (SEE-16.09.20)

66.84 Lakhs 

valid upto 

10.07.20

18-19: 21 set (DHN-22.12), 12 Set 

(DHN-29.12), 13 SET (31.12), 8 Set 

(DHN -15.01), 18 set (DHN-28.01). 19-

20: 57 set (DHN-13.02)
DP of final 

slot 

extended 

upto 

17.09.2020

CMS Xing 60 Kg 1 in 8.5,  

T-4967.

CMS Xing

62,300/- + Ft. + GST 

- Extra @ 18.0%

22.12.18-15%   

22.02.20-100%

1,70,000.00+Frt.-

4000/-+GST-extra 

@18% 

AIUR:2,05,320.00

M/s HEIL 

Kolkata

CMS Xing 60 Kg 1 in 12: 

T-4220

CMS Xing 60 Kg 1 in 12: 

T-4220

09.11.18-15% 

09.01.20-100% 

M.A.: 6 month 

12 days from 

issued of M.A.

1,93,395.41+Frt.-

4000/-+GST-extra 

@18% 

AIUR:2,32,926.58

18.11.18-15% 

18.01.20-100% 

Calcutta 

Springs Ltd 

Kolkata

94,235/- + Ft. + GST 

- Extra @ 18.0%
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Original Extended

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Ordered 

Quantity

Supply 

received in 

2020-21

Total 

Supply 

Received

 RemarksValidity/ 

Rail BG

Consignee Balance 

supply

Delivery Period. Validity 

BGs for 

SD/PG 

RateSN P.O. 

Reference

Description of stores & 

RDSO's Drg. No.

Firm

29.01.20-40% 

29.07.20-100%

1st slot 

refixed 

30.05.20

Gaya             

(1st year)
15 15 15 0 2020-21: 15 Sets (30.05.20)

29.01.21-40% 

29.07.21-100%

Gaya           

(2nd year)
58 0 58

DHN 37 36 1 19-20: 09 (26.06), 27 (24.02)

Gaya 67 67 0
18-19: 14 sets (03.12.18), 21 sets 

(07.12.18), 32 sets (31.12.18)

DNR 23 22 1 18-19: 22 sets (03.12.18)

Total 127 0 125 2

DHN 98 95 3 2018-19: 21 set (20.02), 74 (Feb'20)

DNR 71 71 0
2018-19: 34 (27.11), 20 (01.12), 17 

(19.02). 

SEE 173 71 157 16 2020-21: 71 (16/17/26.09.2020)

Total 342 71 323 19

29.01.20-40% 

29.07.20-100%

Refixed     

2nd slot 

29.11.20

Gaya             

(1st year)
22 15 24 -2 2019-20: 09 (31.01.20), 15 (26.09.20)

29.01.21-40% 

29.07.21-100%

Gaya           

(2nd year)
88 29 29 59 2020-21: 29 (09.11.2020)

29.01.20-40% 

29.07.20-100%

Gaya             

(1st year)
10 10 10 0

2020-21: 10 Sets (01.09.2020) 

Supply Completed.

29.01.21-40% 

29.07.21-100%

Gaya           

(2nd year)
37 0 37

23

02/10/6206/

000369 2.12.11

CMS Xing 60 kg 1 in 8.5 : 

T-4967

Titagarh Steel 

Ltd., Kolkata 

9830966608 

1,70,900+10.30%+4

%+Nil. AIUR = 

1,96,042.81

1.12.12 31.3.13 31.12.15 66 0 0 66

DP expired, Case is to be processed 

for termination/D.P. extension.

CMS Xing 60 kg 1 in 8.5 : 

T-4967

1,45,000/-+10.30% 

+5%+Ft-Inc., AIUR 

= 1,67,931.75

TD/DNR 5 5 5 0

2020-21: 05 sets (08.09.20).                     

     Supply Completed.

CMS Xing 60 kg 1 in 12 : 

T-4220

1,65,000/-+10.30% 

+5%+Ft-Inc., AIUR 

= 1,91,094.75

TD/DNR 2 2 2 0

2020-21: 02 sets (08.09.20).                     

     Supply Completed.

C     

25

02/17/6402/000

594 dt: 

15.01.18

Glued Joints 52 Kg with 

6mm thick & post : T-671

D.K.Steel 

Kolkata.            

9830066566

8100/- + Frt.-2000/- 

+GST-18% AIUR- 

11918/-

14.06.18-25%    

14.03.19- 100% 

2nd Slot upto  

21.03.20 with 

LD

FDR 

12.10.18

34 Lacs 

24.04.20
CTD/Gaya 999 148 744 255

2019-20: 148 Nos (19.07.19)., 148 

(05.02). Put-up for (-)30%.              

2020-21: 74 (30.05.20), 74 (01.06)

26

02/15/6370/000

545 dt: 

12.01.17

Glued Joints 52 Kg: T-5361

Arvind 

Industries, 

Kolkata                 

    Mob. No. - 

9830055934

8,150/-+12.5% 

+5%+ Ft.-1,403.62. 

AIUR = 11,030.81

11.05.17-30% 

11.01.18-100%  

(1st slot: 

11.12.17 & 

31.03.18 with 

LD)  

  2nd slot  

extended 

upto  

19.07.20 with 

LD 

FDR 

12.09.18 

12.03.18 of 

2.00 Cr. 

Extended 

upto 

24.04.20

CTD/Gaya 4000 3,744 256

2019-20: 243 (20.05), 167 (02.08), 

300 (05.10.19). 300 (16.01), 100 

(31.01), 76 (28.02), 82 (02.03.20)

27

02/15/6370/000

548 dt: 

07.02.17

Glued Joints 52 Kg: T-5361

M/s Techma 

Engg. 

Interprises 

Mob. No. - 

9830055934

4,500/-+12.50% 

+5%+Ft.-1,000/-.  

AIUR = 6,315.63

06.06.17-30% 

06.02.18-100%

Refixed 1st 

slot upto 

15.01.20 & 

2nd upto 

15.05.20

05.06.18 

Extd. 

05.03.21

9.46 Lakhs 

upto 

15.11.20

CTD/Gaya 365 0 0 365

R.O. for 42 Nos issued on 13.06.18. 

Put-up for (-) 30 % option clause. 

DP UNDER PROCESS.

24

02/RC/19/16/ 

SO/000013        

 dt: 16.09.19

M/s Bhilai 

Engg. Co. Ltd. 

Bhilai

CMS Xing 60 Kg 1 in 8.5: 

T-4967

21

Rauseena 

Udyog, 

Kolkata                

   Mob. No. -  

9433845761

22

20

CMS Xing 60 Kg 1 in 8.5: 

T-4967

1,85,368.66+Frt.-

4000/-+GST-extra 

@18% 

AIUR:2,23,455.02

M/s Texmaco 

Rail & Engg. 

Ltd. Kolkata

M/s Hindustan 

Engg & Indus. 

Ltd Kolkata

19
M/s VAEVKN 

Delhi    

CMS Xing 52 Kg 1 in 12: 

T-4734

02/RC/19/17/ 

SO/000014        

 dt: 16.09.19

1,86,273/-+ Ft. 

3000/- + GST-18% 

AIUR:2,23,342.14

Upto 

12.09.20 with 

LD

22.12.18-15% 

22.02.20-100%

Final Slot 

30.06.20 with 

LD. 31.01.21 

with LD.

02/11/6223/ 

000381      

23.3.12

02176414/0006

10 dt: 23.08.18

02/RC/19/18/ 

SO/000015        

 dt: 16.09.19

CMS Xing 60 Kg 1 in 8.5: 

T-4967

CMS Xing 60 Kg 1 in 8.5: 

T-4967

Exempted

28.02.21

Exempted
1,89,440+GST-18% 

AIUR:2,23,539.20

Exempted

1,70,000.00+Frt.-

4000/-+GST-extra 

@18% 

AIUR:2,05,320.00

20.00 

Lakhs 

retained 

from 1st 

Bill.

Glued Joints

1,89,440+GST-18% 

AIUR:2,23,539.20

22.05.13
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Original Extended

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Ordered 

Quantity

Supply 

received in 

2020-21

Total 

Supply 

Received

 RemarksValidity/ 

Rail BG

Consignee Balance 

supply

Delivery Period. Validity 

BGs for 

SD/PG 

RateSN P.O. 

Reference

Description of stores & 

RDSO's Drg. No.

Firm

Glued Joints 52 Kg with 

6mm thick & post : T-671

8100/- + Frt.-3000/- 

+GST-18% AIUR- 

11918/-

CTD/Gaya 665 664 1
2018-19: 200 (07.08.18), 250 

(12.10). 2019-20: 214 (03.04.19)

Glued Joints 60 Kg with 

6mm thick & post : T-2572  

(+30% done in only 60 

Kg)

8511/- + Frt.-2223/- 

+GST-18% AIUR- 

12666/-

CTD/Gaya 4501 200 4,483 18

2019-20: 300 (24.04), 250 (27.05), 

250 (09.07), 433 (08.08), 250 

(07.09), 300 (20.10), 150 (09.11), 

200 (27.01), 250 (17/20.02).               

2020-21: 200 sets (07.07.20)

29

02/15/6375/000

555 dt: 

16.03.17

Glued Joints 60 Kg: T-5843

M/s D.K.Steel 

Kolkata                   

      Mob. No. - 

9830055934

5,450/-+12.50% 

+5%+ Ft.-1,200/-. 

AIUR = 7,637.81

15.06.17-30% 

15.12.17-100%

2nd slot 

28.02.20 with 

LD

FDR: 

13.02.18 

26.10.17 of 

20.0 Lac 

Ext.26.04.20

CTD/Gaya 564 564 0

2017-18: 76 Nos (22.08.17), 76 Nos. 

(01.03.18).                                2018-

19: 76 No (12.09.18), 76 No 

(18.01.19), 76 Nos (24.06.19), 76 

Nos (20.10.19), 108 (06/07.02.20)

30

02/17/6402/000

584 dt: 

21.11.17

Glued Joints 60 Kg with 

6mm thick & post : T-2572

Eastern Track 

Kolkata                     

        Mob. No. - 

 9830407277

8511/- + Frt.-2223/- 

+GST-18% AIUR- 

12666/-

22.4.18-25%    

20.1.19- 100% 

Final Slot 

30.06.20 with 

LD

TDR 

22.09.19

28.08.20 of 

90.65 Lacks 
CTD/Gaya 2307 180 2,213 94

2017-18: 206 (18.12) , 194  (22.12). 

2018-19: 407 (30.08), 343 (04.09). 

2019-20: 220 (14/18.05), 130 

(21.05), 173 (24.07), 84 (09.08), 276 

(11.01), 2020-21: 64 (16.06), 116 

(17.08.20)

31

02/RC/19/11/S

O/000006 dt: 

30.08.19

Glued Joint 60 Kg T-2572

M/s Shivom 

Enterprises 

New Delhi

AIUR: 13,969.70 

(All inclusive with 

Ft. & GST @ 18%.

28.02.20 - 10% 

29.08.20 - 25 % 

28.02.21 - 50 % 

29.08.21 -100%

CTD/Gaya 1583 0 1583 BG for Rails yet to be submitted.

32

02/RC/19/20/S

O/00008 dt: 

30.09.19

Glued Joint 60 Kg T-2573

M/s Shanti 

Udyog Co. 

Jamsedhpur

AIUR: 13,969.70 

(All inclusive with 

Ft. & GST @ 18%.

28.03.20 - 10% 

29.09.20 - 25 % 

28.03.21 - 50 % 

29.09.21 -100%

BG of 

40.06 

Lakh upto 

30.11.2021

FDR 

1,12,77,832/- 

UPTO 

29.08.2020

CTD/Gaya 2374 400 1974 2019-20: 300 (21.12.19), 100 (27.01)

Glued Joint 52 Kg :T-5361.

6,000/-+12.36%+ 

Nil + Ft.-1200/- 

AIUR = 7,941.60

952 0 90 862
2017-18 : 90 (Gaya- 06.01.18). RO 

for 90 Nos issued on 19.01.18.

Glued Joint 60 kg : T-5843.

6,100/-+12.36%+ 

Nil + Ft.-1,300/- 

AIUR = 8,153.96

117 0 117 0
2017-18: 117 Nos 60 Kg (Gaya -

18.07.17)

34

02/09/6178/

000348 4.4.11

Glued Joint 52 Kg :T-5361. Arvind 

Industries., 

Kolkata                 

    9830055934

03.04.12 21.08.13

SD-

31.8.13.

BG Rail: 

25.7.13.

CTD/Gya

1816 Nos.         

      

(1397+416) 

0 1,798 18

PO Under process for short closure.

35

02/11/6251/

000420 

22.8.13

Glued Joint 52 Kg :T-5361. Ganpati 

Indusrial, 

Kolkata           

9331267051

21.02.15
02.08.15/

30.11.15

BG: 1.4.16.
CTD/Gaya

6182 Nos 

(4756 + 

1426)             

0 6,168
14

Supply: 2013-14: 1555 Nos. . 

2014-15: 4227 Nos.

Supply:2015-16: 386 Nos

Short closure of PO under process.

36

02/14/6334/

000514 

17.12.15

Glued Joint 60 kg : T-5843.
Shivom Entp. 

Ew Delhi

6,500/-+Nil+5% +Ft. 

- 4,000/-. AIUR = 

10,815/-

16.06.16
DD-

encashed
SPJ 5 5 PO to be cancelled.

02/11/6251/

000437 

26.11.13

33

28

Shanti Udyog 

Co. 

Jamshedpur. 

Mob. No. - 

7781014145

Chinnmastika 

Track, Jammu         

      Mob. No. - 

9419172206

20.03.18 with 

LD  31.03.20 

With LD

25.05.15 CTD/Gaya

27.08.20 for 

21.08 Lacs,  

27.08.20 for 

20.00 Lacs. 

1st Slot Refix: 

06.08.18, 

06.10.18 2nd 

slot refix 

21.11.19. for 

+30 % upto 

15.10.20

FDR 

29.08.20  of  

1.5 crore & 

06.12.20 of 

6.00 Lacks.

20.04.18 

20.01.19 

20.10.19 

27.04.20

06.05.18-25%    

06.02.19- 100% 

FDR 

02.12.20

02/17/6402/000

589 dt: 

07.12.17        

M.A. No. 156 

dt: 30.10.19
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
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Supply 
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2020-21

Total 

Supply 

Received
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Rail BG
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Delivery Period. Validity 

BGs for 

SD/PG 

RateSN P.O. 

Reference

Description of stores & 

RDSO's Drg. No.

Firm

D

37

02/RC/19/21/ 

SO/00021 dt. 

09.01.20

Improved SEJ 60 Kg (80 

mm Gap): T-6902

M/s Rahee 

Track Tech 

Medak

1,49,500/-+ 25,000/- 

+ GST@18%. 

AIUR: 2,05,910/-

08.04.20-20% 

08.07.20-40% 

08.10.20-70%  

08.01.21-100%

93,89,500/- 

 upto 

31.12.2021

CTD/Gaya 138 33 33 105 2020-21: 33 set (16.09.20)

38

02/RC/19/30/ 

SO/00022 dt. 

09.01.20

Improved SEJ 60 Kg (80 

mm Gap): T-6902

M/s Eastern 

track Udyog 

Kolkata

1,46,400/-+ 25,000/- 

+ GST@18%. 

AIUR: 2,02,252/-

08.04.20-20% 

08.07.20-40% 

08.10.20-70%  

08.01.21-100%

46,11,350/- 

 upto 

15.02.2022

CTD/Gaya 69 0 69

39

02/RC/19/27/ 

SO/00023 dt. 

09.01.20

Improved SEJ 60 Kg (65 

mm Gap): T-6922

M/s Rahee 

Track Tech 

Medak

1,50,000/-+ 24,000/- 

+ GST@18%. 

AIUR: 2,05,320/-

08.04.20-20% 

08.07.20-40% 

08.10.20-70%  

08.01.21-100%

28,33,420/- 

 upto 

31.12.2021

40.50 Lakh 

upto 31.01.21
CTD/Gaya 69 28 28 41 2020-21: 28 sets (01/03/06.10.20)

40

02/RC/19/34/ 

SO/00024 dt. 

09.01.20

Improved SEJ 52 Kg (80 

mm Gap): T-6914

M/s Calcutta 

Springs Ltd 

Kolkata

1,48,500/-+ 25,000/- 

+ GST@18%. 

AIUR: 2,04,730/-

08.04.20-20% 

08.07.20-40% 

08.10.20-70%  

08.01.21-100%

41,35,550/- 

 upto 

20.11.2021

CTD/Gaya 101 0 101

41

02/RC/19/35/ 

SO/00025 dt. 

09.01.20

Improved SEJ 52 Kg (65 

mm Gap): T-6930

M/s Ganpati 

Industrial 

Kolkata

1,51,000/-+ 25,500/- 

+ GST@18%. 

AIUR: 2,08,270/-

08.04.20-20% 

08.07.20-40% 

08.10.20-70%  

08.01.21-100%

13,12,110/- 

 upto 

27.11.2021

28,17,690/- 

upto 09.04.21
CTD/Gaya 63 14 14 49 2020-21: 14 set (02.09.20)

42

02/18/6427/000

628 dt: 

21.12.18

Improved SEJ 60 Kg (80 

mm Gap): T-6902

M/s JCL Merut                   

                  

Mob. No. - 

9837008048

1,41,900/- + GST@ 

18% + Ft. 22,500/-.  

AIUR- 1,93,992/-

20.03.19 - 25% 

20.09.19-100% 

2nd slot 

20.06.20 with 

LD

Not 

Required.

Yet to be 

submitted.
CTD/Gaya 352 172 322 30

2019-20: 22 (08.01), 28 (16.01), 50 

(08.02.20), 50 (17/21.03.20).            

2020-21: 40 sets (04.06.20), 40 sets 

(30.07.20), 50 sets (03/04/14.09.20)                                                      

                                                   42 set 

(16/17/18.11.20)

43

02/18/6427/000

629 dt: 

21.12.18

Improved SEJ 60 Kg (80 

mm Gap): T-6902

Voestalpine 

VAEVKN 

Delhi 

9837008048

1,41,900/- + GST@ 

18% + Ft. 22,500/-.  

AIUR- 1,93,992/-

20.03.19 - 25% 

20.09.19-100% 

1st & 2nd 

Slot upto  

06.03.20 with 

LD

Exempted.

1.25 Crore 

valid upto 

30.06.20

CTD/Gaya 87 52 87 0

2019-20: 35 sets (06.03.20).           

2020-21: 35 sets (25.05.20), 17 sets 

(07.07.20)

ISEJ 52 Kg (65 mm Gap): 

T-6930
109500/- +12.5% 

+5%  Frt.-16000 

AIUR=145346.88

191 104 87
2017-18: 02 Set (12.12.17),              

2019-20: 51 (10.10), 51 (08.02.)

ISEJ 52 Kg (80 mm Gap): 

T-6914

110127/- +12.5% 

+5%  Frt.-13000 

AIUR=143087/-

88 0 68 20 2017-18: 68 Set (16.12.17)

ISEJ 60 Kg (80 mm Gap): 

T-6902
112169.31/- +12.5% 

+5%  Frt.-13000 

AIUR=145500/-

242 186 56

2018-19: 62 (24.05), 64 (24.10). RO 

for 63 sets issued on 26.12.18

(1) 60 kg 65mm Gap (max) 

(T-6922) & fitt.
13 0 13

RO for Rail issued for 13 sets on 

05.02.15. Rail lifted on 11.12.15.

(2) 52 kg  65 mm Gap 

(max) (T-6930) & fitt. 31 27 4

2016-17: 14 (02.06). 2017-18: 13 

(23.8.17) RO for rail issued for 04 

sets on 31.8.17

(3) 60 kg 80 mm Gap 

(max) (T-6902) & fitt. 
13 0 13

RO for 10 sets issued on 31.07.18.

(4) 52 kg  80 mm Gap 

(max) (T-6914) & fitt.
10 10 0

2018-19: 10 (11.07.18)

Chinntpurni 

Engg. Works,

Lucknow              

   Mob. No. - 

9415012346

Fabric- 20000/- 

Fittings- 60000/- 

Total - 80000/- 

Service Tax - 

12.36% on Fabric , 

CST- 5% on fittings  

Frt.-6528/- AIUR -

92000/-

04.11.17-20% 

04.05.18-40% 

04.11.18-40% 

(MA-3rd Final 

Slot 04.09.19 + 

163 Days)

45

02/12/6284/000

461

4.4.14

CTD/Gaya

CTD/Gaya

02/15/6378/000

566 dt: 

05.05.17             

 MA No. 139 

dt. 16.04.19
M/s Ganpati 

Industrial 

Kolkata

1st Slot 

04.05.18 2nd 

Slot 04.12.19 

with LD. 3rd 

slot 04.04.20

 30.09.17 

with LD  

31.3.18 with 

LD. 31.08.18 

with LD 

31.03.19 with 

LD

BG: Rail-

30.09.17  

Value: 50.00 

Lacs               

31.03.18 Ext. 

30.09.18. 

Extd. 

30.03.19

SD-BG: 

28.04.20 

BG: 

31.03.16 

(Encashed)

28.10.20 

(88.45 Lakh) 

30.06.14-10% 

30.09.14-20% 

31.12.14-20% 

31.03.15-20% 

30.06.15-20% 

30.09.15- 10%                   

Switch Expansion Joints 

44
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SEJ Fittings 60 Kg
39,200/- + Ft. 1500/- 

+ GST @ 18%
Gaya 70 70 0 2019-20: 70 sets (05/08/10.02.20)

SEJ Fittings 52 Kg
38,600/- + Ft. 1500/- 

+ GST @ 18%
Gaya 90 90 0 2019-20: 90 sets (05/08/10.02.20)

E

GFN Liner 60 Kg: T-3706
10.39 + 0.37 + GST- 

5%. AIUR:  11.53
CTD/Gaya 499207 491200 8007

2019-20: 1,01,824 (29.06.19), 

1,49,760 (04.11), 1,09,824 (16.12), 

1,09,824 (04.01), 19968 (19.02)

GFN Liner 52 Kg: T-3702
10.36 + 0.37 + GST-

5%. AIUR: 11.50
CTD/Gaya 267778 267778 0

2019-20: 54,904 (29.06.19), 

1,49,760 (04.10), 39,936 (16.12), 

19,968 (04.01), 3210 (19.02)

Comb. GFN Liner: T-

3707/08

28.47 + 0.74 + GST-

5%. AIUR: 31.13
CTD/Gaya 259888 222032 37856

2019-20: 52,304 set (27.06.19), 

59,904 (16.12), 9984 (04.01), 49920 

(19.02), 49,920 (03.03.20)

48

02/09/6179/

000337                    

      29.12.10

Comb. GFN Liner:  (RT-T-

3707/3708)

MEC 

Engineers,

Vasai, Thane

28.8.12 20.08.12 Cash CTD/Gya 64,996 0 0 64,996

The sole proprietor of the firm has 

expired. Case being processed for 

closure under force majeure clause. 

GFN Liner 60 Kg: T-3706

Rs. 12.25 + Ft.-0.20 

+ GST-Extra @ 5%. 

AIUR:  Rs. 13.07

CTD/Gaya 1297939 1297939 1297939 0

2019-20: 2,60,000 (04.06), 2,60,000 

(26.09.19), 2,60,000 (29.10.19), 

2,60,000 (02.11), 2,57,939 (02.01)

Comb. GFN Liner: T-

3707/08

Rs. 33.20 + Ft.-0.20 

+ GST-Extra @ 5%. 

AIUR:  Rs. 35.07

(+) 30% 

Option 

clause 

exercised.

CTD/Gaya 1220005 100000 1139555 80450 2020-21: 1,00,000 (24.10.20)

F

50

02/18/6428/000

645 dt: 

05.07.19

Metal Liner 60 Kg: T-3740 

(-30% qty vide MA No. 

152 dt: 09.10.19)

M/s Lauls 

Limted, 

Faridabad

26.00 + Ft. 4.00 + 

GST @ 18.0%, 

AIUR = 35.40

04.09.19-25 % 

04.03.20-100 %

2nd Slot- 

upto 04.12.20 

with LD

Exempted. CTD/Gaya 1697264 180000 1230000 467264

2019-20: 1.8 L(10.08), 1.5 L (03.09), 

1.5 L(10.09), 1.5 L (21.11), 1.2 

L(07.12), 1.20 L(11.12), 1.8 L 

(05.02). 2020-21: 1.80 L (29.06.20)

G ERC MK -IIII & E-Clip

51

02/RC/19/01/S

O/000002 dt: 

03.09.19

ERC MK-III: T-3701

M/s Surya 

Alloy Pvt Ltd., 

Kolkata

Rs. 55.75+Ft. 2.05 

+GST- Extra @18% 

AIUR: 64.204

31.10.20 CTD/Gaya 5,400,000 1457750 3316650 2,083,350

2020-21: 2,07,550 (18/21.05.20), 

2,07,450 (18/20.07.20), 3,12,000 

(05/07/09/10/15.09.20), 207950 

(05/10/13.10.20), 522800 

(11/12/23/24.11.20)

52

02/RC/19/01/S

O/000003 dt: 

02.07.20

ERC MK-III: T-3701
M/s Puran 

Metal Kolkata

Rs. 55.75+Ft. 2.05 

+GST- Extra @18% 

AIUR: 64.204

12 Months CTD/Gaya 1,200,000 0 1,200,000

H

55

02/18/6430/000

642 dt: 

01.07.19

CGRSP 60 Kg: T-6618 

(MA No. 155 dt. 15.10.19 

for -30%.)

M/s Holdwell 

Components, 

Raipur

33.05/-+Ft.-1.00+ 

GST @5.0%. 

AIUR= 35.75

31.10.19-25 %  

30.06.20-100%

1st Slot 

extended upto 

29.02.20 with 

LD

Exempted
(-) 30 % 

exercised.
CTD/Gaya 1117476 718916 1117476 0

2019-20: 1,59,424 (05.10.19), 

1,19,568 (29.11), 1,19,568 (05.12).   

2020-21: 1,99,280 (28.05), 2,54,500 

(04.06), 2,65,136 (27.06.20) Supply 

Completed.

56

02/RC/19/12/S

O/000005 dt: 

30.08.19

GRSP 60 Kg 1 in 12 

RDSO Drg. No. 4218

M/s Young 

India Prestress 

Kolkata

15,440/-+Ft.-440+ 

GST @5.0%. 

AIUR= 16,674/-

29.11.19-20 % 

29.02.20-40 % 

29.05.20-70%  

29.08.20-100%

CTD/Gaya 268 108 160
2019-20: 54 set (09.10.19), 54 

(15.01). DP extension under process.

DP of 2nd 

Slot refixed 

upto 

28.10.2020

M/s Ganpati 

Industrial 

Kolkata

23.02.20- 25% 

23.10.20-100%

24.01.20 - 15 Lakh               

24.07.20 - 27 Lakh         

24.07.21 - 54 Lakh

47

02/18/6432/000

654 dt: 

24.10.19

49

46

02/18/6431/000

638 dt: 

29.03.19

GFN Liner

28.06.19 - 20% 

28.03.20-100% 

Exempted
28.06.19 - 20% 

28.03.20-100% 

M/s Industrial 

Com. Kolkata

M/s A.G.Indus. 

Pvt. Ltd. 

Gurgaon

Exempted

3,81,030/- 

upto 

25.10.20

Metal Liner

02/18/6431/000

635 dt: 

29.03.19

 Groove Rubber Sole Pads
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57

02/18/6423/000

622 dt: 

28.09.18

(i) GRSP 60 Kg 1 in 12 

RDSO Drg. No. 4218

M/s Shri 

Radha 

Polymer, 

Nagpur

19,750/-+Ft.-400+ 

GST @5.0%. 

AIUR= 21,157.50

27.01.19-20%  

27.12.19-100% 

2nd slot upto 

31.10.20   

with LD

Exempted CTD/Gaya 1051 479 1051 0

2019-20: 208 (15.04), 52 (05.10), 

104(14.11), 104(11.12), 104 (24.01)                      

                   2020-21: 104 (18.06), 

130 (01.08), 245 (05/30.09)

58
02/18/6423/000

618 dt:28.09.18

(ii) GRSP 52 Kg 1 in 12 

RDSO Drg. No.4732

M/s Adinath 

Industries 

Gurgaon

19,600/-+Ft.-340+ 

GST @5.0%. 

AIUR= 20,937.00

27.01.19-20%  

27.12.19-100%

1st slot upto 

30.11.20 with 

LD

Exempted CTD/Gaya 143 0 143 Supply yet to be staarted.

I Fish Plates

02/19/6451/ 

000668 dt. 

31.10.20

Ordn. F/Plate 60 Kg : T-

1898

M/s Calstar 

Sponge Ltd., 

Kolkata

Basic 1930/- + Ft. 

185/- + GST @18% 
30.06.20-100% Exempted TD/DNR 2436 0 2436

02/19/6451/ 

000669 dt. 

31.10.20

Ordn. F/Plate 60 Kg : T-

1898

M/s Avdesh 

track Pvt Ltd 

Mohali

Basic 1930/- + Ft. 

185/- + GST @18% 
30.06.20-100% Exempted TD/DNR 7308 7308 7308 0

2020-21: 7308 Nos (Dec'20). Supply 

Completed.

Ordn. F/Plate 60 Kg : T-

1898

Basic 1930/- + Ft. 

185/- + GST @18% 
TD/DNR 2435 0 2435

F/Plate 60 Kg 1 M Long: T-

5916

Basic 3300/- + Ft. 

300/- + GST @18% 
TD/DNR 3663 0 3663

02/19/6451/ 

000670 dt. 

31.10.2020

F/Plate 60 Kg 1 M Long: T-

5916

M/s Indiana 

track Engrs, 

Mohali

Basic 3300/- + Ft. 

300/- + GST @18% 
30.06.20-100% Exempted TD/DNR 3193 1800 1800 1393 2020-21: 1800 Nos (Dec'20)

02/19/6451/ 

000671 dt. 

31.10.20

F/Plate 60 Kg 1 M Long: T-

5916

M/s 

Kontinental 

Steel, Kolkata

Basic 3300/- + Ft. 

300/- + GST @18% 
30.06.20-100% Exempted TD/DNR 5109 0 5109

59

02/18/6434/ 

00647 dt: 

25.07.19

Joggle F/Plate 60 Kg bolt 

type : T-5849

M/s Avdesh 

Track Pvt Ltd., 

Mohali

6,000+Ft.-500/- + 

GST @ 18%

24.11-19- 25% 

24.05.20-100%

2nd slot 

refixed 

24.07.20
Exempted. CTD/Gaya 2564 1923 2564 0

2019-20: 641 (01.12), 1923 

(11.06.20). Supply Completed.

60

02/18/6434/ 

00651 dt: 

25.07.19

Joggle F/Plate 60 Kg bolt 

type : T-5849

M/s Lauls 

Limted, 

Faridabad

6,000+Ft.-500/- + 

GST @ 18%

24.11-19- 25% 

24.05.20-100%

2nd slot 

refixed 

24.08.20

Exempted. CTD/Gaya 3847 1847 3847 0
2019-20: 2000 set (30.01),                 

2020-21: 1500 (18.05), 347 (17.07) 

J OTHERS Fittings

Level Xing fittings 60 Kg
979/-+Ft. 60/-+GST 

@18% = 1226.02
5276 5276 5276 0 2020-21: 5276 sets (06.06.20)

Level Xing fittings 52 Kg

923.20+Ft. 60/-

+GST @18% = 

1226.02

3329 0 3329 0 2019-20: 3329 sets (26.02.20)

Rail Screw T-1035
26.00+1.00+18% 

AIUR-31.86/-
70150 70150 70150 0

2020-21: 70,150 Nos. Supply 

Completed.

Rail Screw T-4153
29.00+1.00+18% 

AIUR-35.48/-
26350 26350 0

2019-20: 12,800 (21.08.19), 13,550 

(31.08.19)

Plate Screw  T-3912
26.00+1.00+18% 

AIUR-31.86/-
186874 186874 0

2018-19: 15,000 (19.06.18), 50,000 

(11.10.18), 60,000 (24.11.18). 2019-

20: 61,874 (21.08.19)

Plate Screw  T-3911 25.50+1.00+18% 284930 0 34000 250930 2018-19: 34,000 (11.02.19)

Plate Screw  T-3912 26.00+1.00+18% 347053 93000 254053

2018-19: 18,000 (14.06.18), 32,500 

(17.08.18), 32,500 (26.10.18), 

10,000 (11.02.19)

63

M/s Eastern 

Track Udyog 

Kolkata                  

     Mob. No. - 

9830407277

12.04.18-25%  

12.10.18-100% 

1st & 2nd 

Slot extended 

upto 20.02.21 

with LD

M/s B R 

Casting Howrah

24.01.20- 20% 

24.08.20-100%

02/19/6437/000

659 dt: 

25.10.19

61

14.3.18-25%       

14.09.18-100%      

   (1st slot: upto 

14.01.19 with 

LD 2nd slot 

refixed upto 

14.01.19)

CTD/Gaya

CTD/Gaya

CTD Gaya

BG 

31.12.20

1st Slot with 

2nd Slot 

extended upto 

31.10.19 with 

LD

TDR
31.10.20 

with LD

Shree Bala ji 

Industrial 

Howrah

02/17/6413/000

599 dtd. 

12.02.18

02/17/6413/000

595 dtd. 

15.1.18

62

M/s Ked sati 

Iron & Steel 

Kolkata

02/19/6451/ 

000667 dt. 

02.11.2020

Exempted30.06.20-100%
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64

02/17/6417/000

611 dt: 

28.08.18

Bolts & Nuts of Various 

Sizes

M/s Eastern 

Track Udyog 

Kolkata

Basic - 56000/-+ Ft. - 

 1,000/- + 

GST@18.0%

10 Lakhs 

upto 

23.07.20

Extended 

upto 

31.12.20 

with LD

CTD/Gaya 504.46 380.22 124.24

2019-20: 26.01 MT (29.04), 25.26 

MT (02.05), 24.88 MT (06.05), 21.35 

(09.05), 26.94 (20.05), 24.70 MT 

(23.05), 29.88 (29.05), 25.702 

(01.06), 20.988 (19.06). 68 (24.02)

65

02/18/6429/000

630 dt: 

23.01.19

Special Bearing Plates for 

Curved Switches

Chhinamastika 

Track, Kathua

65,000/- Ft.-+3000  

+ GST @ 18%, 

AIUR = 80,240/-

22.04.19-15% 

22.07.20-100% 

1st slot 

refixed 

22.06.19

Exempted

Final Slot 

Refixed 

22.09.20

CTD/Gaya 371.56 112.35 371.56 0

2019-20: 50.349 (05.06), 22.05 

(02.09), 22.05 (26.09). 2020-21: 

66.85 MT, 45.50 MT (17.08.20)

K

66

02/19/6439/CS 

/DEWL/655 dt: 

25.09.2019

Line Sleeper (RT-2496)

DEWL  Gaya 

Mob. No. - 

7033297182

1922/- +GST 

applicable at the time 

of dispatch 

21.04.2020
Refixed 

31.01.2020
As per Indent 279310 82622 277391 1919

2020-21: IC Issued: 82,622 Nos   

Despatch: 66,168 (OL), 15,912 (C). 

Awaiting Despatch: 4,258 Nos. 

67

02/19/6439/CS 

/NEPL/658 dt: 

30.09.2019

Line Sleeper (RT-2496)

NEPL Sarai                   

             Mob. 

No. - 

9431020163

1922/- +GST 

applicable at the time 

of dispatch 

18.04.2020
Refixed 

30.09.2020
As per Indent 59930 9785 59930 0

2020-21: IC Issued: 9,785 Nos   

Despatch: (OL) 8,600, (C) Nil. 

Awaiting Despatch: 1,728 Nos. 

68

02/05/6385/CS/ 

 568, dt: 

20.10.2016

PSC Sleeper for 1 in 8.5 

T/Out

M/s Stresscon 

Industries Ltd.                  

                

9433009674

185100+12.5% +5%   

  AIUR = 218649/- 13.02.19
Re-fixed 

upto 31.12.20
31.08.20 As per Indent 655 160 629 26 Awaiting despatch: 129 Sets.

69

6393/CS/ 

PRI/590  

17.01.18

PSC Sleeper for 1 in 12 

T/Outs. T-4732.

Patil Rail 

Infrastructre   

7431972553

289000+28% AIUR- 

369920/-
24.01.19

Refixed upto 

31.03.2020

BG 

25.01.21
As per Indent 351 18 251 100 Awaiting dispatch: 05 Sets.

70

02/16/6393/TO

/NEPL/585 

Dtd.16.11.17

PSC Sleeper for 1 in 12 

T/Outs. T-4732.
Natraj Sarai      

9431020163
296887.45 +28% 24.01.19

Refixed upto 

04.11.19

BG 

16.08.19
As per Indent 113 113 0 Awaiting dispatch: Nil.

PSC Sleepers for 1 in 8.5 

D/Switches

74999/-+12.5%+ 

14% = 96186.22
377 377 0 Awaiting despatch: 56 sets

PSC Sleepers for  

B/Approach

17999/-+12.5%+ 

14% = 23083.71
86 86 0 Awaiting despatch: Nil.

PSC Sleepers for SEJ 10310.17/-

+12.5%+5% 
1271 1271 0 Awaiting dispatch: 24 Sets

PSC Sleepers for  B/Deck 1750/-+12.5%+5% 3009 3009 0 Awaiting dispatch: 176 Nos.

PSC Sleepers for  Level 

Crossing 
1717/-+12.5%+5% 16125 16125 0 Awaiting dispatch: 99 Nos.

Iso. T/Out Sleeper 1 in 12 45362.82 45087.97 274.85

Iso. T/Out Sleeper 1 in 8.5 11940 11926.2 13.80

D/Xing Double Slip 5 5 0

D/Xing without Slip 2 2

PSC Sleeper For D/Xings

i) For Double /Single Slip 5,19,000 + !8% 21 21 0 Awaiting despatch: 10 sets.

ii) For Without  Slip 4,88,993.49 + !8% 5 5 0 Awaiting despatch: 03 sets.

75

71

518, 23.10.15

27.11.18-25%, 27.05.19-100% ( 

Ext. - 1st slot  02.05.19 with LD. 

2nd slot refixed upto 27.07.19)

Patil Rail Infra 

Pvt Ltd 

Hyderabad      

Mob. No. - 

7431972553

Khemchand 

04.11.18

As per Indent

03.11.18 31.05.20

11.05.18

Refixed upto 

30.06.19

15.02.16

05.12.20

As per Indent

16.10.19 As per Indent

1091/- +18% 

Re-fixed upto 

02.09.19

Prestressed 

udyog Pvt. Ltd. 

DHN

Awaiting despatch:                                

   1 in 12: 8,456.52                               

1 in 8.5 : 1115.98

FDR        

17.10.20

FDR

Refixed upto 

30.09.19

11.04.19 (from 

date of 

acceptance of 

counter-offer)

PSC Sleeepers (Line/Composite/Special)

M/s Stresscon 

Industries Ltd.                  

                

9433009674

Khem Chand, 

Varanasi.

02/17/6407/CS  

 dt: 12.10.18

BG 10.00 

Lakhs 

valid upto 

31.12.19

74

02/15/6381/CS 

05.05.17

72

W-7A/02/15/ 

6381/CS/PRI/ 

592 dt: 

19.12.17

73

6400/CS/TEND

ER/KC/587 dt: 

14.11.17
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A

1

CS-172/2018/ 

DEWL/ 656      

dt: 26.09.19

Wider  PSC Sleeper:T-8527

DEWL  Gaya 

Mob. No. - 

7033297182

2176/- +GST 

applicable at the time 

of dispatch 

30.09.2021 As per Indent 1500000 297683 374690 1125310

2020-21: IC Issued: 2,97,683 Nos   

Despatch: (OL) 76,324, (C) 

1,38,790, RVNL: 57,397.                                 

            Awaiting Despatch: 36,946 

Nos. 

2

CS-172/2018/ 

NEPL/ 653      

dt: 30.08.19

Wider  PSC Sleeper:T-8527

NEPL Sarai                   

             

9431020163

2176/- +GST 

applicable at the time 

of dispatch 

02.10.2021 As per Indent 810000 116697 203389 606611

2020-21: IC Issued: 1,16,697 Nos  

Despatch: (OL) 1,400, (C) 1,08,043. 

Awaiting Despatch: 16,676 Nos. 

B

1

02/19/6449/ 

000665 

dt.21.10.20

Metal Liner for Wider 

Sleeper: T-8616/17

Arvind 

Industries 

Kolkata

Basic: 69.20 + 

Ft.6.50 + GST @ 

18% 

20.12.20-25 %  

20.04.21-100%

45.50 

Lakh upto 

11.06.2021

TD/DNR 509,309 0 509,309

2 02/19/6449/ 

000663 dt: 

18.06.20

Metal Liner for Wider 

Sleeper: T-8616/17

M/s Shikar 

Aditya Steel 

Mohali

Basic 69.20 + 

Ft.6.50 + GST @ 

18% 

17.08.20-25 %  

17.12.20-100%
TD/DNR 274,244 120000 120000 154,244

2020-21: 60,000 (07.07.20), 60,000 

(06.08.2020)

C

1
SO issued on 

25.02.20

GFN Liner for Wider 

Sleeper: T-6938/39

Parasnath 

Enterprises 

Delhi

01 yr from date 

of issue of SO
CTD/Gaya 89,640 0 89,640 SO issued on 25.02.20

2

02/RC/20/29/ 

SO/000026 

dt.12.02.20

GFN Liner for Wider 

Sleeper: T-6938/39

Industrial 

Components 

Kolkata

01 yr from date 

of issue of RC 

upto 08.01.21

CTD/Gaya 59,760 59760 59760 0
2020-21: 59,760 sets (22.06.20) 

Supply Completed.

D

1 02/19/6450/000

666 dt. 

17.08.20

CGRSP 10 mm thick for 

Wider Sleeper: T-8528

M/s Cemcon 

railway indus, 

Delhi

Basic:62.25+Ft.1.25 

+GST@12%
16.12.20-100%

35.56 

Lakh upto 

02.01.21

TD/DNR 500000 189658 189658 310342
2020-21: 69,874 (10.09.20), 45,027 

(22.10), 74,757 (22.10)

2

02/RC/19/TPC/

SO/00020-1 dt. 

10.01.20

CGRSP 10 mm thick for 

Wider Sleeper: T-8528

M/s Cemcon 

rubber Pvt Ltd 

Secunderabad

66.40 + Ft. Nil + 5% 

= 69.72

09.04.20-50 %  

09.07.20-50%

09.11-25% 

31.12-100%
CTD/Gaya 332,000 119784 169,694 162,306

2019-20: 49,910 (17.03.20).             

2020-21: 19,964 (04.07.20), 49910 

(16.09), 49910 (09.11.20)

3

02/RC/19/SO/0

0029-2 dt. 

19.03.20

CGRSP 10 mm thick for 

Wider Sleeper: T-8528

M/s Cemcon 

rubber Pvt Ltd 

Secunderabad

66.40 + Ft. Nil + 5% 

= 69.72

09.10.20-50 %  

09.01.21-50%
CTD/Gaya 498,000 0 498,000

E

1

02/RC/19/39/S

O/000028 dt. 

26.02.20

ERC MK-V: T-5919

M/s Surya 

Alloy Pvt Ltd., 

Kolkata

25.08.20- 100%

10247740/- 

 upto 

10.12.21

CTD/Gaya 586,000 586000 586,000 0

2020-21: 1,14,000 (20.06.20). 

86,600 (07/24.07.20), 3,85,400 

(10/12/14.08.2020)

To be deducted from 1st 

supply bill.

GFN Liner for Wider Sleeper

 Groove Rubber Sole Pads for Wider Sleeper:

Running Contract of PSC Wider Sleeper with Fittings

PSC Wider Sleeeper: 

Metal Liner for Wider Sleeper

ERC MK-V for Wider Sleeper:

Page 15 of 21



CTD DHN DNR MGS SEE SPJ

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 (6-15) 17 18 (16-17) 19 20

1

A
PSC Sleeper T/O 1 

in 12
T-4218 Set 306 277 0 18 259 100 159 0

F/S Switch 60 Kg 1 

in 12
T-4219 Set 675 603 166 24 123 147 300 303 741 -438

TW Switch 60 Kg 

1 in 12
T-6155 Set 198 196 48 0 25 171 324 -153

C
CMS Xing 60 Kg 1 

in 12
T-4220 Set 885 709 175 2 2 72 637 1058 -421

D
GRSP 60 Kg 1 in 

12
T-4218 Set 1532 914 167 819 819 479 435 160 275

2

A
PSC Sleeper T/O 1 

in 8.5
T-4865 Set 185 179 0 160 19 26 -7

F/S Switch 60 Kg 1 

in 8.5
T-4966 Set 285 192 54 68 27 95 75 117 370 -253

TW Switch 60 Kg 

1 in 8.5
T-6279 Set 60 60 29 31 67 -36

C
CMS Xing 60 Kg 1 

in 8.5
T-4967 Set 304 220 88 36 0 7 43 45 175 436 -261

D
GRSP 60 Kg 1 in 

8.5
T-4865 Set 471 176 87 174 174 176 0 176

3

A
F/S Switch 52 Kg 1 

in 12
T-4733 Set 216 102 6 2 39 3 44 24 78 466 -388

B
CMS Xing 52 Kg 1 

in 12
T-4734 Set 264 0 10 2 81 31 213 327 203 -203 25 -228

C
GRSP 52 Kg 1 in 

12
T-4732 Set 358 0 3 270 270 0 143 -143

4

A
F/S Switch 52 Kg 1 

in 8.5
T-4866 Set 127 33 12 30 3 20 53 17 16 0 16

B
CMS Xing 52 Kg 1 

in 8.5
T-4867 Set 256 0 12 38 89 87 131 345 0 0 0 0

C
GRSP 52 Kg 1 in 

8.5
T-4865 Set 246 0 5 214 214 0 0 0

5

A PSC Sleeper  set 195 191 0 191 0 191 170

B D/Switches 60 Kg 

1 in 8.5

set
150 41 18 135 135 78 -37 0 -37 0

C GRSP for D/S 60 

Kg 1 in 8.5

set
299 297 0 0 0 297 0 297 0

TTR (1 in 8.5) 60 Kg 

TTR (1 in 12) 60 Kg 

Contract exists for 26 sets.

Balance 

vetted 

demand 

after last 

tender:

RO 

issued 

during 

2020-21

Qty. in 

P.O./

LOA

as on 

01.12.20

Drg. No. Unit

P. Way materials - Requirement, availability & Supply

Current

Require-

ment

 as

 on date

Tender  

Plan 

(TUP/

TTO/

TUF)

Total req. 

for 2020-21

TSP Cell Annexure-VI        As on 01.12.2020

SN Material name Total 

balance 

as on 

01.12.20

Supply in

 2020-21 

from 

01.04.20

Contract exists for 95 sets.            

PO under vetting for 229 sets.

Contract exists for 100 sets.

Contract exists for 741 sets.

Net req. 

for       

2020-21

Remarks                                                                                       

                                                 

(TUP: Tender under process;  

TTO: Tender  to open;      TUF: 

Tender under finalization;  

LOAI: letter of acceptance 

issued; POV: PO under vetting) 

21

Availability as on 01.12.2020 Balance 

require-

ment for 

2020-21

Contract exists for 1058 sets.

Contract exists for 160 sets.

Contract exists for 193 sets. PO 

for 273 sets under vetting.

Contract exists for 370 sets.

Contract exists for 436 sets.

Contract exists for 25 sets.

Contract exists for 143 sets.

TTR (1 in 8.5) 52 Kg 

TTR (1 in 12) 52 Kg 

Stock available for 323 sets.

D/Switches 60 Kg 

T-6068 awaiting despatch 56 sets.

B

PO under vetting for 96 sets.

B
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