

CURRENT POSITION OF OVER HEAD ELECTRIC WIRE CROSSING

Date: 22.03.2023

Sr.No	Application ID	Date of Registration	Stations	Remarks
1	ECR-SEE-2019-10	28.02.2019	BAGL-ATNR	Request letter for execution of work not received from applicant.
2	ECR-SEE-2020 (offline)	25.08.2020	CPR-MFP (Via New propose line.)	Request letter for execution of work received from applicant.
3	ECR-SEE-2021-WL-22	14.08.2021	MFP-KVC	Presently file is under Operating Deptt. for making decision of Power & Traffic block.
4	ECR-SEE-2022(Offline)	17.02.2022	IOCL-Garhara Yard	Approval granted. Agreement is pending due to Applicant unavaibility.
5	ECR-SEE-2022-WL-24	09.02.2022	Bihat - Barauni	Approval granted. Agreement is pending due to Applicant unavaibility.

CURRENT POSITION OF UNDERGROUND CABLE CROSSING

Date: 22.03.2023

Sr.No	Application ID	Date of Registration	Stations	Remarks
1	ECR-SEE-2020-07	23.01.2020	MSK-CDBN	Applicant has not deposited Plan & Estimate charge.
2	ECR-SEE-2020-26	25.08.2020	SHIT-KUE	Feasibility report has not received.
3	ECR-SEE-2020-27	25.08.2020	Koshi Block Hut - Katareah	Feasibility report has not received.
4	ECR-SEE-2021(offline)	22.09.2021	Vaishali- Shaebganj	Applicant will deposit Final amount. Letter sent for depositing final amount on 17.05.2022 & Reminder on 26.07.2022. Reminder-II sent on 09.09.2022.
5	ECR-SEE-2021(offline)	22.09.2021	Vaishali- Shaebganj	
6	ECR-SEE-2021(offline)	22.09.2021	Vaishali- Shaebganj	
7	ECR-SEE-2021(offline)	22.09.2021	Vaishali- Shaebganj	
8	ECR-SEE-2021(offline)	22.09.2021	Vaishali- Shaebganj	
9	ECR-SEE-2021-WL-21	14.08.2021	SLT - NRPA	Drawing has not been signed by Applicant till now.
10	ECR-SEE-2021-WL-25	14.08.2021	SMO - CRR	Applicant has not deposited Registration fee.
11	ECR-SEE-2022-WL-25	12.05.2022	MOG-HBP	Applicant will deposit Final amount. Letter sent for depositing final amount on 17.01.2023