

CURRENT POSITION OF OVER HEAD ELECTRIC WIRE CROSSING

Date: 26.02.2024

Sr.No	Application ID	Date of Registration	Stations	Remarks
1	ECR-SEE-2019-10	28.02.2019	BAGL-ATNR	Request letter for execution of work not received from applicant. Applicant is not responding.
1	ECR-SEE-2019-10	14.12.2023	CHAKIA THERMAL HALT - NTPC PHASE-I & II	Forwarded for Feasibility.

CURRENT POSITION OF UNDERGROUND CABLE CROSSING

Date: 26.02.2024

Sr.No	Application ID	Date of Registration	Stations	Remarks
1	ECR-SEE-2021(offline)	22.09.2021	Vaishali- Shaebganj	Applicant will deposit Final amount. Letter sent for depositing final amount on 17.05.2022 & Reminder on 26.07.2022. Reminder-II sent on 09.09.2022.
2	ECR-SEE-2021(offline)	22.09.2021	Vaishali- Shaebganj	
3	ECR-SEE-2021(offline)	22.09.2021	Vaishali- Shaebganj	
4	ECR-SEE-2021(offline)	22.09.2021	Vaishali- Shaebganj	
5	ECR-SEE-2021(offline)	22.09.2021	Vaishali- Shaebganj	
6	ECR-SEE-2021-WL-21	14.08.2021	SLT - NRPA	Drawing has not been signed by Applicant till now. Applicant is not responding.
7	ECR-SEE-2023-WL-02	13.02.2023	HJP - CKRD	Preparation of drawing.