

East Central Railway

Inspection Note of Shri Vijay Kumar, PCMM/ECR on visit to under construction DSD/ DNR on 28.08.2025.

Inspection Note No.03/2025 dated: 22.09.2025

Officers/Officials Present :-	
1.	Shri Sujeet Kumar, Sr.DMM/DNR
2.	Shri A.K.Singh, DY.CME/Plg/DNR
3.	Shri Shiv Kumar, Sr.DEN/HQ/DNR
4.	Shri Ravikant Singh, SSE/Mech/WPO
5.	Shri Arun Kumar Singh, SSE/Elect/WPO
6.	Shri Sanjiv Kumar Singh, SSE/Works/WPO

S. N.	Item Discussed	Action by
1	The new DSD/ DNR under construction was inspected. The facilities are almost ready and depot may be planned to be functional by the end of October 2025.	DRM/DNR SrDMM/DNR
2.	For loading/unloading of material, dock leveler should be immediately purchased by Sr.DMM/DNR. After purchase of dock leveler, the suitable platform, as discussed during the inspection, should be made as per details given by the manufacturer of dock leveler. The work should be completed at the earliest.	Sr.DMM/DNR SrDEN/HQ/DNR
3	The stocking of Coach maintenance items should be completed by Sr.DMM within Sept-25. At present all such materials are drawn from SPJ. The stocking at GSD/DNR for such materials be submitted considering 50% AAC of GSD/SPJ as AAC of DSD/DNR. However , in case SrDME/DNR has advised lower AAC, the lower value may be adopted. All future procurement at HQ of such items be done with normally split AAC between GSD/SPJ and DSD/DNR with direct delivery to both the depots.	Sr.DMM/DNR SrDME/DNR CMM/2/ECR DyCMM/5/ECR
4	Internet connection for depot is to be provided.	SrDSTE/DNR SrDMM/DNR
5	Morrum filling of open space wherever required may be done.	Sr.DEN/HQ/ DNR
Meeting with DRM/DNR		
1	There is one case of sold FOB where the firm has represented for cancellation of same and refund of sale amount. This is pending since last 6 months in division. The same may be expedited and sent to HQ for further orders.	DRM/DNR Sr.DMM/DNR
2	The offering of scrap from PWI/DNR needs to be expedited and completed within October 2025. Since last few years, there was no offer from this unit due to some problem of stock verification. Large qty of	DRM/DNR Sr.DMM/DNR

	scrap has accumulated there.	
3	There is no point of keeping scrap for prolonged periods with the custodians. Any scrap arising should be immediately offered to Stores for scrap sale as ECR is lagging behind. The DNR division should strive to achieve Mission Zero Scrap target of Railway Board i.e. offering all scrap of division to Stores which has arisen beyond 02 months period.	DRM/DNR Sr.DMM/DNR SrDEN/Co/DNR
4	SrDMM ऑफिस में राजभाषा हिंदी का प्रयोग संतोषजनक है और राजभाषा अधिनियम का पालन किया जा रहा है।	राजभाषा अधिकारी / दानापुर

**VIJAY
KUMAR** Digitally signed
by VIJAY KUMAR
Date: 2025.09.23
10:55:04 +05'30'

PCMM/ECR/HJP

Copy to : (on e-office) :

- (i) DRM/DNR : for necessary action pl.
- (ii) CMM-I/II/III/IV: for information & na pl.
- (iii) DyCMM/5/ECR, Sr DMM/DNR, Sr.DEN/HQ/DNR, SrDEN/Co/DNR, SrDME/DNR: for necessary action please.