

East Central Railway

MINUTES OF MEETING WITH SIEMENS

Date: 26.11.2025

Venue: PCSTE Office/ECR/HJP

Members Present:

Railway	SIEMENS
1. Mrs. Savita Gedam, PCSTE	1. Mr. Thirukonda Sathiyachandran
2. Shri Rakesh Ranajan, CSE-1	Balaji
3. Shri Niraj Yadav, CSTE D&D	2. Mr. Ramachandran Radhakrishnan
4. Shri R.Shekhar,ASTE/D&D-II	3. Mr. B. Vasudeva Rao

Key Discussion Points

1. Concern on Failure Reports: PCSTE ECR expressed serious concern over non-submission of failure reports despite repeated follow-ups.
SIEMENS informed that reports are being submitted to the office of Sr. DSTE. They were advised to submit a copy in the office of PCSTE.
2. Hardware cards (PM, PIM, ROM) must be sent to SIEMENS Bengaluru immediately after failure. In some cases, it has been taken 3-4 months. AMC Engineers to be sensitized.
Current delays (3–4 months) are unacceptable.
3. Division-wise and Year-wise (2024–2025) hardware failure details discussed.
Hard copy of analysis reports submitted to ASTE.
4. Joint Failure Reports
 - o All failure reports to be prepared jointly by SIEMENS AMC Engineer and Railway staff.
 - o Must include Card Serial No., Error Code, Moviola & Data Logger logs.
5. Chandrapura Station (MK-I, DHN Division)
 - o CFAT closure reports to be submitted to HQ ECR Hajipur.
 - o Diff reports approval to be obtained and logic to be loaded by first week of December 2025.
6. Priority During Hardware Failure
 - o Immediate restart of the done for the module following Do's & Don'ts displayed in the relay room.
 - o If recurring failure occurs, the same card/hardware module should be replaced.

7. Moviola Backup Logs

- To be downloaded every 90 days without fail.

8. Bagha Bhisnupur Failure reports.

- Reviewed and discussed Bagha Bhisnupur analysis reports. Railways requested SIEMENS to re-review and submit detailed reports for further analysis.

9. Periodic Review Meetings

- To be conducted quarterly with AMC, Execution, and Customer Support teams for proactive monitoring for failures.

10. Tokisud Tech Audit

- Reports to be reviewed and closed.
- Any observations or quality issues noted during AMC engineers' monthly visits must be rectified promptly.

11. Technical Audit & Block Request

- SIEMENS requested 30-minute block at **Narayanpur Anant (Samastipur Division)** for technical audit of recent PIM/ROM failures.
- Failure PM card at **Bagha Bhisnupur** to be tested during the same block.

Digitally signed by
RAKESH RANJAN
Date: 2025.12.01
'13:22:57 +05'30



(Rakesh Ranjan)
CSE-1/ECR

No. ECR-HQ0SnT(CCP)/2/2024 (Comp No. 279039)/4

Dated: 01.12.2025

Copy to: 1. Sr.DSTEs/DHN, DNR,DDU, SPJ & SEE for information and n/a.
2. M/s Siemens Rail Automation Pvt.Ltd- for information and n/a.
Plot No.31(P1), Tower-2
Ground Floor, Semicon Park
Park II, Electronic City, Bangalore-560100
Karnatka