

**Details of Contracts more than 1 Crore of MGS Divn.(Civil Engg. Deptt.) from the year 2008 upto July 2011**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No	Item/Nature of work.	Mode of tender inquiry	Date of publication of NIT	Type of bidding(single two-bid system)	Last date of receipt of tender.	Nos. of tenders received.	Nos. & names of parties qualified after technical evaluation	Nos. of names of parties not qualified after technical evaluation.	whether contract awarded to lowest tenderer/ Evaluated L1	Contract No & date.	Name of contractor.	Value of contract	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reason for delays, if any
01 of 03 /07-08	Manufacturing, supplying staking and loading of 1,00,000 Cum Machine Crushed, 50mm(Nominal Size) Track Ballast from private quarry in DALA/BILLI range at Mughalsarai station Yard of East Central Railway.	Open	27.05.2007	Single	11.07.2007	2	NA	NA	L1	CE/ECR/HJP/TC/100 Dt 14.12.2008	M/s. Kapoor Chandra Stone Products Pvt. .Ltd	Rs.7,54,00,000.00	18.03.2010	30.09.2008	-	-

02 of 15/ 07-08	01 of 30/ 08-09	Tender No
Replacement of steel Tank 2 Nos. (1 in Loco Colony & 1 in European Colony) at Mughalsarai by construction of RCC OH Tank 50000 Gallon capacity, under AEN/Colony/ Mughalsarai	Replacement of Corroded pipe line at Mughalsarai under AEN/Colony & AEN/IMGs	Item/Nature of work.
Open	Open	Mode of tender inquiry
23.10.2007	16.11.2008	Date of publication of NIT
Single	Single	Type of bidding(single two-bid system)
28.11.2007	17.12.2008	Last date of receipt of tender.
2	1	Nos. of tenders received.
NA	NA	Nos. & names of parties qualified after technical evaluation
NA	NA	Nos. of names of parties not qualified after technical evaluation.
L1	L1	whether contract awarded to lowest tenderer/ Evaluated L1
MGS/BT/1072/DEN(I) Dt.14.07.2009	MGS/BT/1309/DEN(I) Dt.17.06.2009	Contract No & date.
M/s. Mahant Singh & Sons	Shri Binay Kumar Singh	Name of contractor.
Rs.1,84,34,136.82	Rs.1,78,54,834.31	Value of contract
13.02.2012	30.11.2011	Scheduled date of completion of supplies
01.09.2009	03.08.2009	Actual date of start of Work
-	-	Actual date of completion
-	-	Reason for delays, if any.

	04 of 13/ 08-09	04 of 42/ 08-09	Earth filling between and around Staff Quarters, Construction of Septic Tank, Drain & General Development in Manas Nagar Colony (under CWP) at Mughalsarai under AEN/Colony/ Mughalsarai.	Augmentation of water supply by construction of R.C.C.OH Tank 1 lakh gallon capacity at Mughalsarai under AENC(colony) /Mughalsarai.	Tender No	Open	Open	Item/Nature of work.	21.07.2008	23.03.2009	Date of publication of NIT	Single	Single	Type of bidding(single two-bid system)	29.08.2008	30.04.2009	Last date of receipt of tender.	3	2	Nos. of tenders received.	NA	NA	Nos. & names of parties qualified after technical evaluation	NA	NA	Nos. of names of parties not qualified after technical evaluation.	L1	L1	whether contract awarded to lowest tenderer / Evaluated L1	MGS/BT/1230/DEN(I) Dt.31.07.2009	MGS/BT/15/DEN(I)/09-10 Dt.22.08.2009	Contract No & date.	Shri Abhaya Narayan Verma	Shri Binay Kumar Singh	Name of contractor.	Rs.1,08,64,972.77	Rs.1,51,01,745.60	Value of contract	30.09.2011	30.11.2011	Scheduled date of completion of supplies	01.01.2010	14.09.2009	Actual date of start of work	-	-	Actual date of completion	-	-	Reason for delays, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51

02 of 20 /08-09	01 of 17/08-09	1	Tender No
Repairs to Roof of Double story Quarters and Re-construction of damaged roof of Manas Nagar Colony(under CWP) at Mughalsarai. under AEN(Colony)/Mughalsarai.	Provision of washable apron on Platform line 24 Coaches train on Platform No. 2 at Mughalsarai under AEN(Colony)/Mughalsarai.	2	Item/Nature of work.
Open	Open	3	Mode of tender inquiry
08.09.2008	08.08.2008	4	Date of publication of NIT
Single	Single	5	Type of bidding(single two-bid system)
17.10.2008	17.09.2008	6	Last date of receipt of tender.
1	2	7	Nos. of tenders received.
NA	NA	8	Nos. & names of parties qualified after technical evaluation
NA	NA	9	Nos. of names of parties not qualified after technical evaluation.
L1	L1	10	whether contract awarded to lowest tenderer/ Evaluated L1
MGS/BT/1256/DEN(I) Dt.03.09.2009	MGS/BT/1250/DEN(I) Dt.29.08.2009	11	Contract No & date.
M/s. Gaurav Construction	M/s. Kumar Enterprises	12	Name of contractor.
Rs.1,44,30,635.79	Rs.1,39,77,502.41	13	Value of contract
02.11.2011	24.08.2011	14	Scheduled date of completion of supplies
26.10.2009	-	15	Actual date of start of work
-	-	16	Actual date of completion
		17	Reason for delays, if any

1	Tender No
2	Item/Nature of work.
3	Mode of tender inquiry
4	Date of publication of NIT
5	Type of bidding(single two-bid system)
6	Last date of receipt of tender.
7	Nos. of tenders received.
8	Nos. & names of parties qualified after technical evaluation
9	Nos. of names of parties not qualified after technical evaluation.
10	whether contract awarded to lowest tenderer/ Evaluated L1
11	Contract No & date.
12	Name of contractor.
13	Value of contract
14	Scheduled date of completion of supplies
15	Actual date of start of work
16	Actual date of completion
17	Reason for delays, if any
01 of 40 /08-09	<p data-bbox="239 771 300 1008">TFR and TBR. under AEN(II)/Mughalsarai.</p> <p data-bbox="443 862 468 919">Open</p> <p data-bbox="548 829 573 951">03.03.2009</p> <p data-bbox="674 854 699 927">Single</p> <p data-bbox="800 829 825 951">09.04.2009</p> <p data-bbox="898 878 919 902">1</p> <p data-bbox="982 870 1024 902">NA</p> <p data-bbox="1108 870 1150 902">NA</p> <p data-bbox="1234 878 1266 902">L1</p> <p data-bbox="1329 764 1390 1016">MGS/BT/01/Sr.DEN(I) Dt.30.11./02.12.2009</p> <p data-bbox="1440 781 1465 1000">Shri Sanjay Sharma</p> <p data-bbox="1545 789 1577 992">Rs.1,14,30,470.00</p> <p data-bbox="1671 829 1696 951">31.08.2011</p> <p data-bbox="1801 878 1833 1000">15.12.2009</p> <p data-bbox="1881 878 1902 894">-</p> <p data-bbox="1955 878 1976 894">-</p>

Tender No	Item/Nature of work.	Mode of tender inquiry	Date of publication of NIT	Type of bidding(single two-bid system)	Last date of receipt of tender.	Nos. of tenders received.	Nos. & names of parties qualified after technical evaluation	Nos. of names of parties not qualified after technical evaluation.	whether contract awarded to lowest tenderer/ Evaluated L1	Contract No & date.	Name of contractor.	Value of contract	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reason for delays, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
03 of 37/09-10	Extension of officers rest house (10 Rooms) at Mughalsarai under AEN(Colony)/Mughalsarai	Open	31.12.2009	Single	10.02.2010	1	NA	NA	L1	MGS/BT/214/DEN(I) Dt 10.06.2010	Shri Abhaya Narayan Verma	Rs.1,10,91,652.52	09.10.2011	15.09.2010	-	-
02 of 04/09-10	Provision of wider FOB at Sasaram under AEN/Dehri-on-sona.	Open	07.05.2009	Single	01.07.2009	1	NA	NA	L1	MGS/BT/50/Sr.DEN(I) Dt 30.03.2010	Foundation Engineers	Rs.4,16,84,659.20	29.01.2012	16.08.2010	-	-

Tender No	Item/Nature of work.	Mode of tender inquiry	Date of publication of NIT	Type of bidding(single two-bid system)	Last date of receipt of tender.	Nos. of tenders received.	Nos. & names of parties qualified after technical evaluation	Nos. of names of parties not qualified after technical evaluation.	whether contract awarded to lowest tenderer/ Evaluated L1	Contract No & date.	Name of contractor.	Value of contract	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reason for delays, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01 of 32/09-10	MGS Flyover to be made passenger fit under AEN(I)/Mughalsarai.	Open	07.11.2009	Single	18.12.2009	3	NA	NA	L1	MGS/BT/183/DEN(I) Dt 19.03.2010	M/s. Garima Co. Pvt. Ltd.	Rs.1,29,15,534.49	18.11.2011	08.05.2010	-	-
05 of 43/09-10	Supply of portion and consumables etc. for thermit welding of rails joints by SKV process in Mughalsarai Division under AEN/IPL	Open	11.02.2010	Single	26.03.2010	1	NA	NA	L1	MGS/BT/240/Sr.DEN(II) Dt 09.07.2010	The India Thermit Corporation Ltd.	Rs.1,05,79,328.00	30.09.2011	06.08.2010	-	-

01 of 06/10-11	14 of 32/10-11	1	Tender No
MGS- Replacement of old damaged out house into type-II (35 Units) in European Colony (Under CWP) under AEN/Colony/Mughalsarai.	MGS- Replacement of old damaged staff quarters Type-II(35 Units) in police Colony (Under CWP) under AEN/Colony/Mughalsarai.	2	Item/Nature of work.
Open	Open	3	Mode of tender inquiry
10.05.2010	09.08.2010	4	Date of publication of NIT
Single	Single	5	Type of bidding(single two-bid system)
23.06.2010	15.09.2010	6	Last date of receipt of tender.
1	3	7	Nos. of tenders received.
NA	NA	8	Nos. & names of parties qualified after technical evaluation
NA	NA	9	Nos. of names of parties not qualified after technical evaluation.
L1	L1	10	whether contract awarded to lowest tenderer/ Evaluated L1
MGS/BT/35/DEN(I)/10-11 Dt 01.11.2010	MGS/BT/119/DEN(I) Dt 21.01.2011	11	Contract No & date.
N.C. Associates	N.C.Associates	12	Name of contractor.
Rs.1,72,07,095.85	Rs.1,72,07,095.85	13	Value of contract
31.08.2011	20.11.2011	14	Scheduled date of completion of supplies
15.11.2010	12.05.2011	15	Actual date of start of work
-	-	16	Actual date of completion
-	-	17	Reason for delays, if any

03 of 09/10-11	01 of 47/09-10	Tender No
Provision of boom locking arrangement of fitting barriers and contraction of new gate lodge at LCs in GC Section under AEN/DOS.	Provision of 2 <sup>nd</sup> Pit line for 24 Coaches length with integrated sick line at Gaya under AEN/Gaya.	Item/Nature of work.
Open	Open	Mode of tender inquiry
16.02.2009	16.03.2010	Date of publication of NIT
Single	Single	Type of bidding(single two-bid system)
16.07.2010	07.05.2010	Last date of receipt of tender.
3	2	Nos. of tenders received.
NA	NA	Nos. & names of parties qualified after technical evaluation
NA	NA	Nos. of names of parties not qualified after technical evaluation.
L1	L1	whether contract awarded to lowest tenderer/ Evaluated L1
MGS/BT/93/Sr.DEN(D)/10-11 Dt 02.02.2011	MGS/BT/253/Sr.DEN(II) Dt 12.02.2011	Contract No & date.
Shri Jammuna Prasad	Shri Binay Kumar Singh	Name of contractor.
Rs.1,23,50,254.00	Rs.4,37,29,015.65	Value of contract
01.01.2012	11.12.2011	Scheduled date of completion of supplies
26.02.2011	04.04.2011	Actual date of start of work
-	-	Actual date of completion
-	-	Reason for delays, if any

02 of 21/10-11	07 of 43/09-10	Tender No
Raising & extension of platform at Rafiganj under AEN/Gaya.	Construction of 30 Units Type-I quarters for gangmen at various stations under AEN/2/MGS.	Item/Nature of work.
Open	Open	Mode of tender inquiry
18.10.2010	11.02.2010	Date of publication of NIT
Single	Single	Type of bidding(single two-bid system)
26.11.2010	26.03.2010	Last date of receipt of tender.
2	1	Nos. of tenders received.
NA	NA	Nos. & names of parties qualified after technical evaluation
NA	NA	Nos. of names of parties not qualified after technical evaluation.
L1	L1	whether contract awarded to lowest tenderer/ Evaluated L1
MGS/BT/167/Sr.DEN(2)/10-11 18.03.2011	MGS/BT/242/Sr.DEN(1)/09-10 Dt 09.02.2011	Contract No & date.
Fort Technocrats Pvt.Ltd.	Shri Krishan Nandan Rai.	Name of contractor.
Rs.3,00,76,829.84	Rs.1,44,03,809.00	Value of contract
17.01.2012	08.01.2012	Scheduled date of completion of supplies
29.04.2011	-	Actual date of start of work
-	-	Actual date of completion
-	-	Reason for delays, if any

01 of 16/10-11	02 of 16 /10-11	Tender No
Augmentation of Diesel Shed/Mughalsarai to enhance maintenance facility from 20 to 50 Locos at Mughalsarai under AEN(Colony)/Mughalsarai.	Wider FOB at Gaya under AEN/Gaya	Item/Nature of work.
Open	Open	Mode of tender inquiry
07.09.2010	07.09.2010	Date of publication of NIT
Single	Single	Type of bidding(single two-bid system)
13.10.2010	13.10.2010	Last date of receipt of tender.
2	2	Nos. of tenders received.
NA	NA	Nos. & names of parties qualified after technical evaluation
NA	NA	Nos. of names of parties not qualified after technical evaluation.
L1	L1	whether contract awarded to lowest tenderer/ Evaluated L1
MGS/BT/137/DEN(1)/10-11 04.04.2011	MGS/BT/138/Sr.DEN(2)/ 29.04.2011	Contract No & date.
RBP Infrastructure & Engineering works	Foundation Engineers	Name of contractor.
Rs.,5,68,36,794.04	Rs.,2,69,16,754.20	Value of contract
03.10.2012	28.02.2012	Scheduled date of completion of supplies
10.05.2011	-	Actual date of start of work
-	-	Actual date of completion
-	-	Reason for delays, if any

1	1 Of 42 /09-10	Tender No
2	2	Item/Nature of work.
3	3	Mode of tender inquiry
4	4	Date of publication of NIT
5	5	Type of bidding(single two-bid system)
6	6	Last date of receipt of tender.
7	7	Nos. of tenders received.
8	8	Nos. & names of parties qualified after technical evaluation
9	9	Nos. of names of parties not qualified after technical evaluation.
10	10	whether contract awarded to lowest tenderer/ Evaluated L1
11	11	Contract No & date.
12	12	Name of contractor.
13	13	Value of contract
14	14	Scheduled date of completion of supplies
15	15	Actual date of start of work
16	16	Actual date of completion
17	17	Reason for delays, if any
Provision of wider FOB at DOS under AEN/Dehri-on-sone.	01 of 44/09-10	
Open	Mughalsarai – Wheel repair facilities at BOX ‘N’ depot under AEN/I/Mughalsarai.	Open
28.01.2010	15.02.2010	
Single	Single	
12.03.2010	26.03.2010	
3	2	
NA	NA	
NA	NA	
L1	L1	
MGS/BT/235/Sr.DEN(1)/09-10 16.05.2011	MGS/BT/244/DEN(1)/09-10 10 11.05.2011	
Foundation Engineers	M/s. H.N. Singh Construction	
Rs.4,36,23,283.80	Rs.2,27,53,575.05	
14.02.2012	10.11.2012	
-	12.06.2011	
-	-	
-	-	

1 of 32 /10-11	1 of 23 /10-11	Tender No
Improvement of Loco East Colony at Gaya (Under CWP) under AEN/Gaya.	Provision of UP high level platform DN high level platform , foot over bridge and other ancillary works at Phesar station under Sr.DEN(I)/Mughalsarail.	Item/Nature of work.
Open	Open	Mode of tender inquiry
04.02.2011	02.11.2010	Date of publication of NIT
Single	Single	Type of bidding(single two-bid system)
16.03.2011	10.12.2010	Last date of receipt of tender.
2	2	Nos. of tenders received.
NA	NA	Nos. & names of parties qualified after technical evaluation
NA	NA	Nos. of names of parties not qualified after technical evaluation.
L1	L1	whether contract awarded to lowest tenderer/ Evaluated L1
MGS/BT/239/Sr.DEN(11) 18.07.2011	MGS/BT/177/Sr.DEN(1)/10-11 15.07.2011	Contract No & date.
K.D.R. Construction Pvt. Ltd.	M/s. Kumar Bishwanath Singh	Name of contractor.
Rs.2,12,87,634.72	Rs.4,76,79,028.00	Value of contract
17.05.2012	14.07.2012	Scheduled date of completion of supplies
-	-	Actual date of start of work
-	-	Actual date of completion
-	-	Reason for delays, if any