

Position of Pending bills pertaining to Electrical (G) department, Dhanbad						
SL. No.	Agrr No.	Description of work	Allocation	Billing Amount	Firm Name	Remarks
1	EL/15A/Open/2019-20	Electrical work in connection with (A) Extension of platforms to accumulated full length of stooping train at Tokisud, Chapar & Hendegir station in the section of ADEN/BRKA (B) Extension of platforms to accumulated full length of stooping train at TELO, JNN, RJBE, BHME, AMLO & BERMO station in the section of ADEN/2/GMO (C) Construction of running room, 05 units officer building, 08 unit type-III quarters & 03 unit type-IV quarters and running room at HZBN and 04 unit type- II quarters at charhi. (D) Construction of rest room for track machine staff, Running Room & other service building construction at TORI.	295376-03	1205158.00	M/s Kumar Electrofield Pvt. Ltd., Dhanbad	Acceptance of Debit voucher is awaited from Dy. Chief Engineer Construction/Hazaribagh Town
			Construction	1139564.00		
2	EL/17A/Open/2019-20	Hiring of Two Nos. Vehicles for the use of AEE(G)/DHN and AEE(G)/CPU (co-ord.) for three years in Dhanbad Division.	E-487-32	455909.00	<i>Raushan Kumar Ram, Dhanbad</i>	Pending due to fund constraint.
3	EL/05A/Open/2018-19	Hiring of Air Conditioning machines for different running rooms over Dhanbad Division, for five years	E-484-32	576000.00	M/S Sonal Electricals, Barmasia,Dhanbad.	Pending due to fund constraint.
4	EL/13A/Open/2019-20	(A) Electrical work in connection with improvement in illumination at Gurpa Yard. (B) Up-gradation of power supply system from 33/0.415KV to 33/11KV at Singrauli under Dhanbad division	E-484-32	3588869.00	<i>M/s Hind Electric Works, Bokaro</i>	Pending due to fund constraint.
5	EL/14A/Open/2019-20	Provision of AC into different sections of Accounts Department, Computer Cell of Bill and Tender section of Engineering Department at DRM office Dhanbad.	E-484-32	1096613.00	<i>Unifed Electricals Engineers, Dhanbad</i>	Pending due to fund constraint.
6	EL/20A/Open/2018-19	(I) Improvement in availability of power at TKN, GAP, PSB & CBH stations through state electricity board (II) Provision of Pit light and fanage in Electric Loco Shed, Gomoh	E-431-32	165575.00	<i>Pankaj Kumar, Latehar</i>	Pending due to fund constraint.
			J-513-32	388816.00		
7	EL/11A/Open/2018-19	DHN-DIVN: Comprehensive maintenance contract of DG sets of Different make, different model and capacity over DHN-DIVN (27 nos) for three years	B-510-32	2631791.00	<i>M/s Jaikar Techno. Pvt. Lid</i>	Pending due to fund constraint.
			E-433-32	631029.00		
8	EL/09A/Open/2018-19	“Replacement of existing energy meter by Pre-paid Energy meter installed for outsiders at various places/platforms over Dhanbad division.”	E-484-32	549712.00	<i>M/s Kunal Enterprise, Dhanbad</i>	Pending due to fund constraint.