

Position of Arbitration cases

S N	Name of work	Name of agency	Depart ment	Claim amount in Thousand (Rs)	Date of request for arbitratio n	Railway counter claim if any, in Thousand (Rs)	Date of appointmen t of present arbitrators	Name Designation and mobile number of Arbitrators	Data updated on date	Remarks
1	2	3	4	5	6	7	8	9	10	
1	P.O. No. 02/09/6170/000323; dt. 25.10.10. (Supply of GRSP 60 Kg;	M/s Jaiswal Steels Processing Pvt. Ltd., Bhilai.	Engg.	1500	21.08.12	500	19/22.10.2012	Naimul Haq Ex. CESE/ECR	30.01.21	Last hearing done on 06.01.15. Letter written to arbitrator on 01.07.16 to fix next date of hearing.
2	C.A. No. W-7A/PSC/CS-156/3, Dt. 01.01.08 (Supply of PSC line sleeper	M/s NEPL, Sarai	Engg.	225,98.58	30.09.19	6226.27	08.07.20	Sri Kameshwar Chaudhary Retd. COS/NR, Mob No. 9717245666	30.01.21	Last hearing done on 29.01.2021. next date of hearing on 20/21..02.2021.
3	C.A. No. W-7A/CS-162 of 08/RB/NEPL/313, dt. 30.12.09 (Supply of PSC line sleeper)	M/s NEPL, Sarai	Engg.	29160.53		29160.53		Hon'able Justice Dharnidhar Jha Retd. Judge, Patna High Court	30.01.21	Last hearing done on 24.01.2021. Next date of hearing fixed on 14.02.2021.
4	C.A. No. W-7A/CS-160 of 07/RB/NEPL/259, dt. 29.09.08 (Supply of PSC sleeper) M/s NEPL	M/s NEPL, Sarai	Engg.							
5	C.A. No. W-7A/CS-166 of 13/RB/NEPL/442, Dt. 6.10.14 (Supply of PSC sleeper) M/s NEPL	M/s NEPL, Sarai	Engg.							
6	02/12/6280/000415 dt. 18.07.2013	M/s Jaraikela, Lumberman (India) Pvt. Ltd. , New Delhi	Engg.	1000	27.01. 20	Nil	06/11.03.2020	J. K. Verma, Retd. PCE/SECR	30.01.21	