

Monthly Position of Arbitration cases under Dy.CE/TSP/ECR as on 01.04.2021

S N	Name of work	Name of agency	Department	Claim amount in Thousand (Rs)	Date of request for arbitration	Railway counter claim if any, in Thousand (Rs)	Date of appointment of present arbitrators	Name Designation and mobile number of Arbitrators	Data updated on date	Remarks
1	2	3	4	5	6	7	8	9		10
1	P.O. No. 02/09/6170/000323; dt. 25.10.10. (Supply of GRSP 60 Kg;	M/s Jaiswal Steels Processing Pvt. Ltd., Bhilai.	Engg.	1500	21.08.12	500	19/22.10.2012	Naimul Haq Ex. CESE/ECR	30.01.21	Last hearing done on 06.01.15. Letter written to arbitrator on 01.07.16 to fix next date of hearing.
2	C.A. No. W-7A/PSC/CS-156/3, Dt. 01.01.08 (Supply of PSC line sleeper	M/s NEPL, Sarai	Engg.	225,98.58	30.09.19	6226.27	08.07.20	Sri Kameshwar Chaudhary Retd. COS/NR, Mob No. 9717245666	30.01.21	Last hearing done on 27.02.2021 Hearing completed. Arbitrator has advised to submit written statement.
3	C.A. No. W-7A/CS-162 of 08/RB/NEPL/313, dt. 30.12.09 (Supply of PSC line sleeper)	M/s NEPL, Sarai	Engg.	29160.53		29160.53		Hon'able Justice Dharnidhar Jha Retd. Judge, Patna High Court	30.01.21	Last hearing done on 11.03.2021. Next date of hearing fixed on 21.04.2021, 25.04.2021 & 02.05.2021.
4	C.A. No. W-7A/CS-160 of 07/RB/NEPL/259, dt. 29.09.08 (Supply of PSC sleeper) M/s NEPL	M/s NEPL, Sarai	Engg.							
5	C.A. No. W-7A/CS-166 of 13/RB/NEPL/442, Dt. 6.10.14 (Supply of PSC sleeper) M/s NEPL	M/s NEPL, Sarai	Engg.							
6	02/12/6280/000415 dt. 18.07.2013	M/s Jaraikela, Lumberman (India) Pvt. Ltd., New Delhi	Engg.	1000	27.01.20	Nil	06/11.03.2020	J. K. Verma, Retd. PCE/SECR	30.01.21	