

## Machine To Be Dispatched Railway Wise

EC R	OIL FILTRATIO N PLANT TRANSFOR MER	OP- 808630	84	808630GMO1/ 221282	GMO	01/09/2021	10/09/2021		NACH	12.95	30/03/2022	PSD March-22
			85	808630GMO2/ 221282	GMO	01/09/2021	10/09/2021		NACH	12.95	30/03/2022	PSD March-22
			86	808630GMO3/ 221282	GMO	01/09/2021	10/09/2021		NACH	12.95	30/03/2022	PSD March-22
			87	808630GMO4/ 221282	GMO	01/09/2021	10/09/2021		NACH	12.95	30/03/2022	PSD March-22
			88	808630GMO5/ 221282	GMO	01/09/2021	10/09/2021		NACH	12.95	30/03/2022	PSD March-22
			100 % PLHD Total 80.95					80% PLHD Total (In Lacs)				64.75
530 0	AIR COMPRESS OR DIESEL DRIVEN 300 CFM	OP- 307270	89	307270DNR1/ 219275	DNR	24/05/2019	13/09/2019	21/06/2020	KIRP	12.29	30/12/2021	As per status report recd from ECR on 25-5-21, site may be made available by end of Aug-21
			100 % PLHD Total 15.37					80% PLHD Total (In Lacs)				12.29
MP	AIR COMPRESS OR ELECTRIC AL DRIVEN 300 CFM	OP- 304073 B	90	304073DNR3/ 219214	DNR	17/01/2018	07/01/2020	03/10/2020	KIRP	11.85	30/12/2021	Discussed with firm on 22-9- 21, DP extn till nov-21 will be asked.
			91	307870BRWD3/ 221309	BRWD	24/10/2019	16/08/2021	15/05/2022	ELGI	11.59	30/06/2022	PSD June- 2022
				307870PRTU4/ 221310	PRTU	24/10/2019	16/08/2021	15/05/2022	ELGI	11.59	30/06/2022	PSD June- 2022
			93	307870HRT1/ 221306	HRT	24/10/2019	16/08/2021	15/05/2022	ELGI	13.02	30/06/2022	PSD June- 2022
				307870MFP1/ 221307	MFP	24/10/2019	16/08/2021	15/05/2022	ELGI	13.02	30/06/2022	PSD June- 2022
	AIR COMPRESS OR ELECTRIC AL DRIVEN 500 CFM	OP- 307870	95	307870DDU2/ 220547	DDU	24/10/2019	15/12/2020	13/07/2021	ELGI	14.29	30/12/2021	As per firm's status report dtd 24-8-21, GAD approved on 4-3-21.
			96	307870DDU3/ 221142	DDU	24/10/2019	07/07/2021	02/02/2022	ELGI	17.47	30/03/2022	As per firm's status report dtd 24-8-21, GAD approved on 4-3-21.
			97	307870RNCC1/ 220440	RNCC	24/10/2019	17/09/2020	14/06/2021	ELGI	14.29	30/11/2021	As per firm's status report dtd 24-8-21, GAD approved on 25-5-21. PSD Oct-21
			98	307870SHC1/ 221005	SHC	24/10/2019	28/01/2021	26/08/2021	ELGI	13.61	30/01/2022	Discussed with firm on 21-10- 21, location changed by consignee to Darbhanga. Clear site awaited.
				OP- 307870 B								

## Machine To Be Dispatched Railway Wise

EC R	MP	CNC AXLE TURNING LATHE	G- 606341 A	99	606341G/HRK1/ 219490	HRK	06/05/2020	25/11/2020	23/06/2021 - 22/08/2021	ASKAR	343.76	15/03/2022	Discussed with firm on 19-8- 21, further DP for 3 months will be requested.
		COACH WASHING PLANT nil	OP- 308261 A	100	308261SEE1/ 219489	SEE	13/09/2019	09/09/2020	04/09/2021 -	INVENT A	142.8	30/12/2021	As per firm's status report dtd 13-8-21, GAD approved on 9-6-21. PSD Sep-21
		CRANE EOT-10 TON 10 T	0520504 3I	101	05205043MGS1/ 220400	MGS	22/03/2021	24/05/2021	18/02/2022 -	URB	31.81	30/07/2022	Discussed with firm on 19-8- 21, supply kept on hold by firm due to arbitration on CLW problem
			OP- 407310 B	102	407310DDU1/ 220577	DDU	13/05/2021	14/06/2021	10/04/2022 -	KRANE	29.16	30/04/2022	GAD approved vide ltr dtd 8- 11-21
			OP- 512010 G	103	512010HRK1/ 220478	HRK	15/02/2021	25/02/2021	21/11/2021 -	ALPHA	28.02	30/11/2021	As per status report recd from ECR on 25-5-21, GAD approved on 24-3-21
		CRANE EOT-25 TON 25 T	OP- 206510 B	104	206510GMO1/ 220415	GMO	05/03/2021	30/03/2021	24/01/2022 -	CRANE X	40.33	28/02/2022	GAD approved vide ltr dtd 28- 6-21
		CRANE EOT-5 TON 5 T	OP- 512010 A	105	512010PTRU1/ 220443	PTRU	10/02/2021	03/03/2021	28/11/2021 -	REVA	19.24	30/03/2022	As per firm's status report dtd 2-8-21, GAD approved on 6-7-21
		CRANE EOT-50 TON 50	0520503 3	106	05205033GMO1/ 220413	GMO	01/02/2021	01/03/2021	05/01/2022 -	CRANE X	41.28	28/02/2022	GAD approved vide ltr dtd 28- 6-21
				107	05205033GMO2/ 220413	GMO	01/02/2021	01/03/2021	05/01/2022 -	CRANE X	41.28	15/03/2022	GAD approved vide ltr dtd 28- 6-21
				108	05205033GMO3/ 220414	GMO	01/02/2021	01/03/2021	25/01/2022 -	CRANE X	45.66	30/03/2022	GAD approved vide ltr dtd 28- 6-21
		CRANE EOT-65 TON 65 T	OP- 206610 A	109	206610GMO1/ 220416	GMO	21/12/2020	13/01/2021	10/10/2021 -	CRANE X	71.82	30/01/2022	GAD approved vide ltr dtd 27- 5-21
				110	206610GMO2/ 220416	GMO	21/12/2020	13/01/2021	10/10/2021 -	CRANE X	71.82	15/03/2022	GAD approved vide ltr dtd 27- 5-21
		CRANE GOLIATH- 5 5 T	0420402 3	111	04204023MGS1/ 220346	MGS	04/01/2021	05/03/2021	30/11/2021 -	URB	42.86	30/07/2022	Discussed with firm on 19-8- 21, supply kept on hold by firm due to arbitration on CLW problem
		DRILLING M/C RADIAL	OP- 404950	112	404950SPJ1/ 220527	JAJ	04/11/2020	04/11/2020	30/09/2021 -	ENERG Y	14.5	30/04/2022	PSD April-22

## Machine To Be Dispatched Railway Wise

EC R	MP	HUCK BOLTS AND BOLTING EQUIPME NT	OP- 707971	113	707971SPJ1/ 221285	SPJ	06/12/2019	28/07/2021	24/03/2022	ORIONE	14.73	30/03/2022	PSD March-22	
				114	707971SPJ2/ 221285	SPJ	06/12/2019	28/07/2021	24/03/2022	ORIONE	14.73	30/03/2022	PSD March-22	
		HYD. RESCUE CUTTER WITH PUMP- CUTTING	G- 603011	115	603011G/MGS1/ 215246	MGS	30/01/2017	01/06/2017	29/10/2017	HOLMA TRO	2.83			Original PTC recd.
		HYDRAULI C PRESS 200 T -C FRAME TYPE 200 T	OP- 108450 B	116	108450RNCC1/ 220441	RNCC	19/01/2021	23/02/2021	17/08/2022	UNITED	25.07		30/07/2022	PSD July-22
		OIL FILTRATIO N PLANT TRANSFOR MER	OP- 808630 A	117	808630PTRU1/ 221311	PTRU	01/09/2021	10/09/2021	09/03/2022	NACH	14.6		30/03/2022	PSD March-22
		UNDER FLOOR WHEEL LATHE- AMC 0	OP- 608540	118	608540PPTA1/ 220516	PPTA	27/11/2020	08/01/2021	29/12/2022	HYT	564.05		30/05/2022	As per CME/Plg/ECR information, GAD approved on 17-8-21
				119	608540GMO1/ 220395	GMO	27/11/2020	08/01/2021	29/12/2022	HYT	446.94		30/04/2022	As per firm's status report dtd 14-7-21, site clearance is pending
		WEIGH BRIDGE ELECTRON IC ( RAIL)	OP- 807930	120	807930DNR1/ 221124	DNR	12/02/2021	01/03/2021	10/03/2022	ESSAE	15.68		30/04/2022	PSD April 22
				121	807930GHZ1/ 220548	GHZ	12/02/2021	04/03/2021	29/11/2021	ESSAE	15.68		30/12/2021	PSD Dec-21
				122	807930MGS1/ 220473	MGS/ C&W	12/02/2021	04/03/2021	29/11/2021	ESSAE	15.68		30/12/2021	PSD Dec-21
		WELDING PLANT- MIG MAG SYENERG Y PULSE	G- 709530	123	709530G/HRK1/ 220107	HRK	08/09/2020	23/12/2020	06/07/2021 - 21/11/2021	MIGATR ONIC	3.08		30/03/2022	Discussed with firm on 3-11- 21, supply awaited for want of clearance certain issues from stores.
				124	709530G/HRK2/ 220107	HRK	08/09/2020	23/12/2020	06/07/2021 - 21/11/2021	MIGATR ONIC	3.08		30/03/2022	Discussed with firm on 3-11- 21, supply awaited for want of clearance certain issues from stores.
				125	709530G/HRK3/ 220107	HRK	08/09/2020	23/12/2020	06/07/2021 - 21/11/2021	MIGATR ONIC	3.08		30/03/2022	Discussed with firm on 3-11- 21, supply awaited for want of clearance certain issues from stores.

## Machine To Be Dispatched Railway Wise

EC R	MP	WELDING PLANT- MIG MAG SYENERG Y PULSE	G- 709530	126	709530G/HRK4/ 220107	HRK	08/09/2020	23/12/2020	06/07/2021 - 21/11/2021	MIGATR ONIC	3.08	30/03/2022	Discussed with firm on 3-11- 21, supply awaited for want of clearance certain issues from stores.																							
				127	709530G/HRK5/ 220107	HRK	08/09/2020	23/12/2020	06/07/2021 - 21/11/2021	MIGATR ONIC	3.08	30/03/2022	Discussed with firm on 3-11- 21, supply awaited for want of clearance certain issues from stores.																							
				128	709530G/HRK6/ 220107	HRK	08/09/2020	23/12/2020	06/07/2021 - 21/11/2021	MIGATR ONIC	3.08	30/03/2022	Discussed with firm on 3-11- 21, supply awaited for want of clearance certain issues from stores.																							
				100 % PLHD Total 2791.93						80% PLHD Total (In Lacs)			2233.54																							
WP	AIR COMPRESS OR ELECTRIC AL DRIVEN 300 CFM	OP- 304073 B	129	304073MGS1/ 219175	MGS	17/01/2018	07/01/2020	03/10/2020 -	KIRP	11.85	30/12/2030	Discussed with firm, COFMOW cancelled order																								
													COACH WASHING PLANT nil	OP- 308261 A	130	308261JAJ1/ 219101	JAJ	13/09/2019	08/11/2019	05/03/2021 - 12/05/2021	INVENT A	142.8	30/06/2022	As per firm's status report dtd 13-8-21, site under construction, track not laid.												
																									CRANE EOT-20 TON 20 T	OP- 515010 A	131	515010DDU1/ 220563	DDU	05/03/2021	06/04/2021	01/01/2022 -	KRANE	45.79	30/04/2022	GAD approved vide ltr dtd 2- 11-21
																											132	515010DDU2/ 220564	DDU	05/03/2021	06/04/2021	01/01/2022 -	KRANE	45.79	30/04/2022	GAD approved vide ltr dtd 2- 11-21
																									CRANE GOLIATH- 15 15 T	OP- 510711	133	510711MGS1/ 218784	MGS/ C&W	07/09/2020	07/10/2020	04/07/2021 -	URB	29.26	30/07/2022	Discussed with firm on 19-8- 21, supply kept on hold by firm due to arbitration on CLW problem
																									MILLING MACHINE- END MILLING M/C. mill	OP- 808161	135	808161DDU1/ 220505	DDU	20/07/2021	16/08/2021	12/06/2022 -	GEETA	258.98	30/05/2022	GAD approved vide ltr dtd 2- 11-21
																											136	808161DDU2/ 220505	DDU	20/07/2021	16/08/2021	12/06/2022 -	GEETA	258.98	30/05/2022	GAD approved vide ltr dtd 2- 11-21

## Machine To Be Dispatched Railway Wise

EC R	WP	OIL FILTRATIO N PLANT TRANSFOR MER	OP- 808630 A	137	808630PTRU2/ 221312	PTRU	01/09/2021	10/09/2021	09/03/2022	NACH	14.6	30/04/2022	PSD April-22	
				138	808630PTRU3/ 221312	PTRU	01/09/2021	10/09/2021	09/03/2022	NACH	14.6	30/04/2022	PSD April-22	
		WELDING PLANT- MIG MAG SYENERG Y PULSE	G- 709530		139	709530G/MGS1/ 219417	MGS	08/09/2020	23/12/2020	06/07/2021 - 21/11/2021	MIGATR ONIC	3.08	30/03/2022	Discussed with firm on 3-11- 21, supply awaited for want of clearance certain issues from stores.
					140	709530G/MGS2/ 219417	MGS	08/09/2020	23/12/2020	06/07/2021 - 23/11/2021	MIGATR ONIC	3.08	30/03/2022	Discussed with firm on 3-11- 21, supply awaited for want of clearance certain issues from stores.
					141	709530G/MGS3/ 219417	MGS	08/09/2020	23/12/2020	06/07/2021 - 21/11/2021	MIGATR ONIC	3.08	30/03/2022	Discussed with firm on 3-11- 21, supply awaited for want of clearance certain issues from stores.
					142	709530G/MGS4/ 219417	MGS	08/09/2020	23/12/2020	06/07/2021 - 21/11/2021	MIGATR ONIC	3.08	30/03/2022	Discussed with firm on 3-11- 21, supply awaited for want of clearance certain issues from stores.
					143	709530G/MGS5/ 219417	MGS	08/09/2020	23/12/2020	06/07/2021 - 21/11/2021	MIGATR ONIC	3.08	30/03/2022	Discussed with firm on 3-11- 21, supply awaited for want of clearance certain issues from stores.
		100 % PLHD Total 1062.96				80% PLHD Total (In Lacs)				850.35				
		<b>100 % Rly Total 3951.21</b>			<b>80% RLY Total (In Lacs)</b>						<b>3160.93</b>			
		ER		OIL FILTRATIO N PLANT TRANSFOR MER	OP- 808630	144	808630SDAH1/ 221315	SDAH	01/09/2021	10/09/2021		NACH	12.95	30/03/2022
100 % PLHD Total 16.19						80% PLHD Total (In Lacs)				12.95				
MP	AIR COMPRESS OR ELECTRIC AL DRIVEN 500 CFM		OP- 307870	145	307870BANDEL 1/ 221214	BAND EL	24/10/2019	16/08/2021	15/05/2022 -	ELGI	17.47	30/05/2022	PSD May- 2022	
				146	307870BANDEL 2/ 221214	BAND EL	24/10/2019	16/08/2021	15/05/2022 -	ELGI	17.47	30/06/2022	PSD June- 2022	
			147	307870RHA1/ 221112	RHA	24/10/2019	25/05/2021	21/12/2021 -	ELGI	17.47	30/04/2022	As per firm's status report dtd 24-8-21, GAD approved on 7-7-21.		