

Arbitration Cases of Engineering Department as on 03.03.2022

S N	DGM's File No.	Agreement No.	Name of Agency / Contractor	Name of Abitrator	Date of Appointment	Concerned PHOD	Concerned Deputy	Hearing Held on	Last Hearing held	Current status of the case	Remarks if any
1	325	MGS/BT/AGT /621/DEN(II)/05-06 dt.15.07.05	Vijay Construction	1. Shri M.K. Srivastava, Dy.CSTE/W/MGS & Presiding Arbitrator Cum Contractor's nominee 2. Shri Pawan Kumar, Sr.DEN-I/MGS 3. Shri Kumar Animesh, Sr.DEM/MGS	27-09-2012	PCE	Sr DEN/Co-ord/DDU	No fixed as yet		Hearing not started till date.	
2	330	MGS/BT/AGT / 1084/Sr.DEN(II)/2009-10 dt. 07.09.09	Vijay Construction	1. Shri V. K. Srivastava, Presiding cum Contractor's nominee Arbitrator & Dy.CSTE/D&D/HJP 2. Shri Mahboob Alam, Secy to PCE 3. Shri Shashi Kant Mishra, Dy.FA&CAO/G	20-02-2013	PCE	Sr.DEN(II)/DDU	No hearing record			No further progress reported. case is pending.
3	322	MGS/BT/AGT / 928/DEN(II)/07-08 dt.06.05.08	Vijay Construction	1. Shri R.K. Agrawal, Dy.CE/Plg./HJP & Presiding Arbitrator cum Contractor's nominee 2. Shri Ravish Kumar, Dy.CEE/Safety/HJP 3. Shri Rohit Parmar, Sr.DEM/SPJ	11-11-2013	PCE	DEN(II)/DDU	Last date of hearing 25.10.16. Further date of hearing has not fixed	25.10.16	No further progress reported. case is pending.	
4	323	MGS/BT/AGT / 451/DEN(II)/03-04 dt.10.05.04	Vijay Construction	1. Shri V.K. Pandey, AGM/RVNL & Co.Arbitrator 2. Shri R.N. Mishra, Dy.FA/TA 3. Shri R.K. Agrawal, Dy.CE/Plg/HJP & Presiding Arbitrator	20-05-2014	PCE	DEN(II)/DDU	Last date of hearing 25.10.16. Further date of hearing has not fixed	25.10.16	No Further progress reported. case is pending.	

5	390	B/Zone-20/DOS/2000-01 dt.04.07.2000	Jamuna Prasad	Shri A.K. Singh Shaiwal, CE/TSP/HJP (Now-Transferred to NCR) & Sole Arbitrator	18-12-2014	PCE	DEN/I/DDU	29.06.16	29.06.16	Hearing fixed on 15.12.21 but not held. case is pending.	
6	324	MGS/BT/AGT/833/DEN(II)/05-06 dt.13.04.07	Vijay Construction	1. Shri M.K. Srivastava, Dy.CSTE/W/MGS & Presiding Cum Contracto's nominee Arbitrator 2. Shri Shashi Kant Mishra, Dy.FA&CAO/Fin 3. Shri Rajeev Kr. Gupta, Dv.CE/TSP	24-01-2015	PCE	DEN(II)/DDU			Hearing completed. But award has not yet published.	
7	372	MGS/BT/Agt./1344/Sr.DEN(I) dt.15.04.11	Jamuna Prasad	1. Shri A.K. Dubey, CGE Cum Presiding Arbitrator 2. Shri H.C. Meena, CEDE Cum Contractor's nominee 3. Shri Randhir Sahay, the then Dv.FA&CAO/G	09-11-2015	PCE	Sr.DEN(I)/DDU	on 10.12.2019 at Delhi.	10.12.19		last hearing held on 10.12.19
8	378	MGS/BT/AGT/1538/Sr.DEN(III)/2009-10 dt.10.04.12	Binay Kr. Singh	fresh panel of 04 Retd offier appointed	20-04-2021	PCE	Sr.DEN(II)/DDU			Contractor not suggesting his nominee	
9	486	MGS/BT/Agt./2131/Sr.DEN/2/2017-18 dt. 09.04.18	R.K. Enterprises	1. Shri B.P. Gupta, Retd. CSO/C/N/ECR & Presiding Arbitrator 2. Shri J.K. Verma, Retd. PCE/SECR 3. Shri A.k. Rastogi, Retd.DRM/MDU/SR	26-08-2021	PCE	Sr.DEN/II/DDU	09.12.21 23.12.21 14.01.22 28.01.22 31.01.22	31.01.22	Award is under process	Hearing finalized.

10	MGS/BT/Agt/ 1445/DEN(I)/ 11-12 Dated 17.11.11	M/s Kumar Enterprises	Shri Ramesh Kumar Dutta, Former Judge, Patna High Court as sole arbitrator	16.05.17	PCE	DEN/HQ/D DU	12.12.19	12.12.19	Next hering fixed on 21.03.20	Hearing could not held due to COVID- 19
11	MGS/BT/Agt/ 1387/DEN(I)/ 08-09 Dated 04.07.11	M/s Kumar Enterprises	Shri Ramesh Kumar Dutta, Former Judge, Patna High Court as sole arbitrator	29.03.17	PCE	DEN/HQ/D DU	27.02.19	27.02.19		Further hearing has not been done due to validity of arbitration expired.