

Total List of Machines Due For Commissioning Railway Wise

Rly	PLH D	AT No	Machine	Comm Code	Consignee	Receipt DT	CPM (100%)	Supplier	Remarks		
ECR	MP	G-607840A	WHEEL LATHE UNDER FLOOR (BG)	25 607840G/MGS1/219544	MGS/TRS	13/05/2021	779.51	HYT	M/s HYT vide position dated 18.04.2022 has advised that track linkage work is pending from consignee end.		
		G-807270	COIL SPRING SCRAGGING AND LOAD DEF TESTING M/C	26 807270G/HRK1/219409	HRK	23/09/2021	139.37	ENKAY	As per firm PDC for commissioning 15.06.2022		
		OP-105640	LATHE CENTRE	27 105640HRK1/218376	HRK	01/04/2021	56.38	GEETA	As per firm M/c under commissioning some issues highlighted by consignee.		
		OP-307870	AIR COMPRESSOR ELECTRICAL DRIVEN	28 307870BRWD3/221309	BRWD	29/01/2022	14.49	ELGI	As per JRI dtd 2-2-22, m/c recd on 29-1-22		
29 307870DDU1/220547	DDU			15/09/2021	17.87	ELGI	As per firm PDC for commissioning 30.04.2022				
30 307870DDU2/220547	DDU			19/03/2022	17.87	ELGI	As per JRI dtd 1-4-22, m/c recd on 19-3-22				
ECR	MP	OP-307870	AIR COMPRESSOR ELECTRICAL DRIVEN	31 307870DDU3/221142	DDU	31/03/2022	21.84	ELGI	As per Account's ledger, m/c recd on 31-3-22		
				32 307870GYA1/221449	GYA	21/04/2022	23.37	ELGI	As per JRI dtd 12-05-22, m/c recd on 21-04-22		
				33 307870PRTU4/221310	PRTU	23/03/2022	14.49	ELGI	As per JRI dtd 24-3-22, m/c recd on 23-3-22		
				34 307870SHC1/221005	SHC	28/02/2022	17.01	ELGI	As per JRI dtd 11-3-22, m/c recd on 28-2-22 at Darbhanga		
		OP-308261	COACH WASHING PLANT	35 308261SEE1/219489	SEE	04/04/2022	178.51	INVENT A	As per firm PDC for commissioning is 30.07.2022		
		OP-407310	CRANE EOT-10 TON	36 407310DDU1/220577	DDU	02/05/2022	36.45	KRANE	As per JRI dtd 6-5-22, m/c recd on 2-5-22		
		OP-608540A	UNDER FLOOR WHEEL LATHE-AMC	37 608540GMO1/220395	GMO	04/04/2022	558.67	HYT	M/s HYT vide position dated 18.04.2022 has advised that covered shed is not available (in scope of Consignee)2		
		OP-805131	ELECTRONIC IN MOTION WEIGH BRIDGE	38 805131GYA3/219286	GYA	14/04/2021	16.04	PRAGATI	As per firm PDC for commissioning is 15.06.2022.		
		OP-807930	WEIGH BRIDGE ELECTRONIC (RAIL)	39 807930GHZ1/220548	GHZ	10/02/2022	19.61	ESSAE	As per Account's ledger, m/c recd on 10-2-22		
				40 807930MGS1/220473	MGS/C&W	23/01/2022	19.61	ESSAE	As per JRI dtd 11-3-22, m/c recd on 23-1-22		
		100 % CPM PLHD Total							1931.09		

Total List of Machines Due For Commissioning Railway Wise

WP	05195001	GUILLOTINE SHEARING M/C DOUBLE COLUMN	41 05195001MGS1/ 219350	MGS	28/03/2022	15.37	UNITED	As per JRI dtd 29-3-22, m/c recd on 28-3-22
	OP-308261	COACH WASHING PLANT	42 308261GAYA1/2 19347	GAYA	28/01/2020	178.51	ORIENT AL	As per firm plant under trial PDC for commissioning is 15.05.2022
			43 308261GAYA2/2 19255	GAYA	09/08/2021	178.51	ORIENT AL	As per Firm trial completed, PDC for Commissioning is 15.06.2022
	OP- 308261A	COACH WASHING PLANT	44 308261JAJ1/219 101	JAJ	26/03/2022	178.51	INVENT A	As per firm clear site not given by consignee.
	OP-515010	CRANE EOT-20 TON	45 515010DDU1/22 0563	DDU	10/05/2022	57.24	KRANE	CWM/BW/DDU/ECR vide letter dt. 01-06-2022 stated site will be handed over in last week of Aug'-22
			46 515010DDU2/22 0564	DDU	21/05/2022	57.24	KRANE	CWM/BW/DDU/ECR vide letter dt. 01-06-2022 stated site will be handed over in last week of Aug'-22
		100 % CPM PLHD Total				665.38		
		100 % CPM Rly Total				2596.47		